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Beal Mountain Mine, Waste Rock Dump Reclamation Final Construction Report 

1.0  INTRODUCTION 
 
Tetra Tech, Inc. (Tetra Tech) received task order No. 43 from the Montana Department of 
Environmental Quality (MDEQ), Mine Waste Cleanup Bureau (MWCB) to provide construction 
supervision and construction report preparation for the reclamation construction at the Beal 
Mountain Mine site.  This construction report includes documentation of reclamation activities 
implemented during the Waste Rock Dump Reclamation project. 
 
1.1 PROJECT LOCATION 
 
The Beal Mountain Mine is located in the headwaters of German Gulch in the Pioneer 
Mountains, Silver Bow County, Montana, approximately 16 miles west southwest of Butte and 
10 miles southwest of Fairmont (Gregson) Hot Springs.  The general site location is displayed in 
the As-Built Drawings provided in Appendix A. 
 
1.2 PURPOSE 
 
The purpose of the Beal Mountain Mine Waste Rock Dump Reclamation project is to limit 
human and environmental exposure of the contaminants of concern, reduce the potential 
mobility of these contaminants, and to mitigate impacts to the local surface water and 
groundwater resources.  The purpose of this report is to summarize the overall project goals 
and construction activities of the Beal Mountain Mine Waste Rock Dump Reclamation project. 
 
1.3 PROJECT DESCRIPTION 
 
The Beal Mountain Mine completed open pit mining operations in 1997 and gold recovery from 
the heap leach pad in 1999, with reclamation of the mine disturbance continuing through 2003.  
With a filing of bankruptcy in 1998, and exhaustion of bonding funds to compete reclamation, 
the United States Department of Agriculture – Forest Service (USDA-FS) in cooperation with 
MDEQ, became the lead agency responsible for final mine closure.  As the land management 
agency, the USDA-FS placed the mine closure under its CERCLA (Comprehensive 
Environmental Responsibility, Compensation, and Liability Act) authority and determined that 
the non-time-critical removal action process would be followed for mine closure.  The USDA-FS 
goal for the site is to close the mine and allow the area to return to multiple use status. 
 
Approximately 20,300,000 tons of waste rock was generated from mining both the main Beal 
Mountain pit and the South Beal Pit, with the majority of main Beal pit waste rock placed within 
the waste rock dump.  The general waste rock dump location is displayed in the As-Built 
Drawings (Appendix A).  The lower portion of the waste rock dump was reclaimed by regrading 
the slopes to a 2:1 minimum, placing five feet of compacted South Beal waste, and placing 14 to 
20 inches of soil cover.  The upper third of the waste rock dump had been regraded with a five-
foot thick layer of South Beal waste capping material placed over the wastes.  A major portion of 
this Waste Rock Reclamation project was to place the final 18-inches of cover soil and 
revegetate the remainder upper third of the waste rock dump.   
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The Beal Mountain Mine Waste Rock Dump Reclamation project consists of regrading portions 
of the waste rock dump, developing and reclaiming the cover soil stockpile, excavating, hauling 
and placing cover soil from the stockpile, construction of a diversion channel, and fertilizing, 
seeding, and mulching.   
 
1.4 CONSTRUCTION PLANS AND SPECIFICATIONS 
 
The Waste Rock Dump Reclamation construction plans (Tetra Tech, 2010) consisted of 5 plan 
sheets.  As part of the Construction Bid Document, construction specifications were developed 
as Special Provisions and Technical Specifications. No addendums were issued following 
official letting of the bid documents.  
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2.0  PRECONSTRUCTION 
 
2.1 BID AWARD AND PRECONSTRUCTION CONFERENCES 
 
On June 25, 2010, sealed construction bids were opened at the Last Chance Gulch DEQ office 
in Helena. The low bidder was Smith Contracting, Inc. (SCI), of Butte, MT with a bid of 
$139,722.00. Ten (10) other contractors submitted bids with prices ranging from $208,390.00 to 
$396,461.50.  The bid tabulations are included as Appendix B.  The contract was awarded to 
SCI and the Notice of Award was issued on July 12, 2010. 
 
A preconstruction conference was held on July 22, 2010 at the Hearst Free Library in 
Anaconda, Montana.  Attending were representatives from MDEQ, SCI, and Tetra Tech. The 
conference included a general discussion of key personnel, project overview and construction 
contract documents, construction schedule, project health and safety, site access and security, 
and overall project priorities. It was also emphasized that the contractor must have a full-time 
project superintendent onsite during all construction activities.  
 
2.2 CONTRACTOR PERSONNEL 
 
The following were key personnel for SCI at the start of the contract: 

                                         
 Project Manager:    Lee Barron 
 Construction Superintendent:  Don Bailey/Dave Smith 
 Project Quality Control Manager:  Don Bailey/Dave Smith 
 Project Health and Safety Manager: Don Bailey/Dave Smith 
 

2.3 QUALITY ASSURANCE  
 
Quality assurance (QA) procedures were developed in the Construction Quality Assurance Plan 
(CQAP) (SCI, 2010). General construction oversight was the responsibility of Tetra Tech and 
MDEQ.  Tetra Tech provided contract administration and project support.  DJ&A provided 
surveying and construction staking for the project.  The following personnel were involved in the 
project QA: 
 

DEQ:  Devin Clary, Project Manager 
 
Tetra Tech: Michael Hatten, Project Engineer 

Daniel Wiegand, Construction Inspector 
Randy English, Construction Inspector 
 

DJ&A:  Project Surveyor 
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3.0  CONSTRUCTION 
 
DEQ issued the Notice of Award to SCI on July 12, 2010.  The Notice to Proceed was issued on 
July 22, 2010 with equipment inspection and mobilization to the project site on July 23, 2010.  
Delivery of construction materials and construction equipment to the site ran from July 23, 2010 
through July 27, 2010.  Cover soil and general project construction began at the site on July 27, 
2010, with the first load of cover soil from the borrow area.  
  
After initial stripping of the cover soil borrow area, construction was slowed due to equipment 
difficulties with moist soil conditions within the borrow area.  The moist soil conditions continued 
on and off throughout the project; however, the contractor moved to different areas within the 
borrow area while moist areas dried.  In addition to moist soil conditions, rain days and 
equipment breakdowns caused additional project delays.  Daily construction logs and 
photographs displaying typical construction activities are included in Appendix C. 
 
3.1 MILESTONES 
 
Table 1 lists Waste Rock Reclamation construction milestones accomplished during the project.   

 

TABLE 1 
Construction Milestones 

Milestone Date 
Bid Opening June 25, 2010 
Notice of Award July 12, 2010 
Notice to Proceed July 22, 2010 
Certificate of Completion September 17, 2010 
Certificate of Acceptance October 21, 2010 

 

 
3.2 CONSTRUCTION MANAGEMENT 
 
A functional line of communication was established between SCI and the QA team. Routine 
communication was verbal or through email.  Change orders and design modifications were 
documented by written communication and submittals were handled through a standard 
engineer review process. 
 
3.2.1 Communication with Contractor 
 
Most communication with SCI was handled informally and the need for written communication 
was limited to design changes and change orders. 
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3.2.2 Submittals 
 
Submittals were handled in accordance with the procedures of the contract Special Provisions 
(Tetra Tech, 2010).  Table 2 lists project submittals with dates submitted and dates approved 
for the Waste Rock Reclamation project.  Copies of the submittals are found in Appendix D.  
 

TABLE 2 
Project Submittals  

Submittal Date Submitted Date Approved 

40 Mil PVC Liner 7/15/2010 7/19/2010 
Straw Wattles 7/15//2010 7/19/2010 
Health and Safety Plan 7/15/2010* ** 
Health and Safety Plan Addendum 7/21/2010 ** 
Dust Control Plan 7/20/2010* 7/21/2010 
HAZWOPER Certs/I-9 Forms 7/20/2010 7/21/2010 
Straw Wattle Substitution 7/19/2010 7/21/2010 
Revised Traffic Control Plan 7/22/2010 7/23/2010 
Filter Gravel 7/22/2010 7/23/2010 
Riprap 7/22/2010 7/23/2010 
Quality Control Plan 7/23/2010 7/23/2010 
30-30-10 Fertilizer 8/4/2010 8/5/2010 
60 Mil HDPE Liner 8/6/2010 8/6/2010 
Seed Mixture 8/26/2010 8/26/2010 
Weed Free Certificate – Mulch 8/27/2010 8/30/2010 

* Returned for Clarification or Correction. 
** Neither Approved or Disapproved 

 
3.2.3 Weather Days 

There was several weather days issued during construction for days on which work could not be 
conducted due to adverse site conditions.  A list of weather days is presented in Table 3. 

 

TABLE 3 
Weather Days 

Day Justification 

August 11, 2010 Work was halted due to rain. 
August 13, 2010 Work was halted due to rain. 
August 14, 2010 Work was halted due to rain. 
August 31, 2010 Work was halted due to rain. 
September 1, 2010 Work was halted due to rain. 

 

3.2.4 Project Closeout 
 
Construction and revegetation of the waste rock dump, excluding the diversion channel, was 
completed on September 8, 2010.  The entire project was wrapped up shortly after on 
September 13, 2010 and the final project inspection was completed on September 17, 2010.   
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Project Substantial Completion Notice was issued on September 17, 2010 with project Final 
Acceptance issued on October 21, 2010.  Appendix E contains copies of the Certificate of 
Substantial Completion, Certificate of Acceptance, Affidavit on Behalf of Contractor, Contractor's 
Certificate of Completion, and Consent of Surety Company to Final Payment. 
 
3.3 DESCRIPTION OF DESIGN CHANGES DURING CONSTRUCTION 
 
In general, the construction was accomplished according to plan; however, a noteworthy 
change to the design is described in this section.  Components constructed according to design 
are displayed in the As-Built Drawings included in Appendix A. 
 
3.3.1 Additional Filter Gravel Placed Below the Diversion Channel Liner 
 
The only major design change for the project included an additional layer of filter gravel below 
the 40-mil PVC liner.  After the final grading of the diversion channel, large coarse rock was 
exposed on the surface which could potentially puncture the PVC liner while building the 
diversion channel system.  To mitigate the liner puncturing potential, a thin layer of bedding 
gravel was placed on the diversion channel subgrade prior to PVC liner placement.  This design 
change is displayed on Sheet 5 of the As-Built Drawings (Appendix A). 
 
3.4 CONSTRUCTION COSTS 
 
SCI's base bid for the Waste Rock Dump Reclamation contract was $139,722.00.  A total of 
three (3) change orders were issued for the project, which added work to the contract.  These 
changes, in combination with deviations from the quantities for unit cost items in the original 
contract amount, increased the contract amount by $12,421.00.  The total project construction 
contract price was $152,143.00.  Actual amount paid to SCI was $150,621.57 after withholding 
1% or $1,521.43 for contractor tax. 
 
3.4.1 Payment Requests 
 
A total of two (2) payments were made to SCI during the project. The payment requests are 
summarized in Table 4.  The costs shown in Table 4 do not exclude the 1% withholding. 
Appendix F provides copies of each payment request.  

 

TABLE 4 
Payment Requests Summary 

Payment  Request  
No. 

Date Approved 
Base Contract 

Amount 
Payment Adjustment 

Amount 1. 
Total Requested 

Amount 
1 9-16-10 $61,537.30 - $61,537.30 
2 11-3-10 $78,364.70 12,241.00 $90,605.70 

Total  $139,902.00 $12,241.00 $152,143.00 

Notes: 1. Payment adjustment includes change order work payments 
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3.4.2 Change Orders 
 
Three (3) change orders were approved for the project. Table 5 gives a breakdown of each 
change order. Copies of the change orders are provided in Appendix G. 
 

 
TABLE 5 

Change Order Summary 

No. 
Date 

Approved 
Reason 

Change in 
Contract 

Time 

Change in 
Contract 

Price 
1 9-2-10 Abandon uncovered monitoring well 0 $500.00 

2 9-14-10 
Additional Diversion Channel Type-B regrading and placement of filter 
gravel below channel liner. 

15 $10,395.00 

3 10-21-10 Reconcile the unit costs for each contract bid item. 0 $1,526.00 
 $12,421.00 
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4.0 QUALITY ASSURANCE 
 
Construction quality control (QC) was the responsibility of the contractor and QC requirements 
were identified in the construction documents. Due to the limited scope and nature of the project 
QC requirements were minimal.   
 
Quality assurance (QA) was conducted by Tetra Tech to assure standards presented in the 
construction drawings and specifications were met.  The main QA activities conducted during 
construction included the following verification: 
 
 Soil erosion control measures installed according to construction contract documents;  
 18-inch cover soil lift placement on the waste rock dump;  
 Diversion channel construction according to the construction contract documents; and 
 Fertilize, seed, and mulch requirements according to the construction contract documents. 
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5.0  ISSUES/LESSONS LEARNED 

 
5.1 MOIST COVER SOIL ENCOUNTERED IN BORROW AREA 

During excavation of cover soil within the project borrow area, moist soils were encountered by 
the contractor.  The moist soil conditions forced the contractor to take additional measures to 
stabilize haul roads, thereby slowing production.  If this borrow source is utilized in the future, 
contract language regarding the borrow area shall include reference to the encountered moist 
soil conditions. 

5.2 STRAW WATTLE SUBSTITUTION 

Per the contractor’s submittal, manufacturer’s certification for Nedia Enterprises, Inc. C4000B 
rolled into 9-inch diameter logs as a substitution for straw wattles was approved on July 21, 
2010.  In many areas the substituted rolled logs did not meet the specified 9-inch diameter 
requirement, which was less than equivalent to the straw wattles.  For this reason, this 
substitution should be avoided on future projects. 

5.3 SUPERINTENDENT RESPONSIBILITIES 

As stated in Article 6.01B of the General Conditions, “the contractor shall assign a competent 
resident superintendent to supervise the progress of the Work at all times.”  At various times 
throughout the project, a crew was working onsite without the supervision of a superintendent.  
This would cause the crew members to direct questions to other personnel on-site that should 
be directed to the project superintendent.  For future projects, better compliance of the on-site 
superintendent is necessary.  

Tetra Tech, Inc. December 2010 9  



Beal Mountain Mine, Waste Rock Dump Reclamation Final Construction Report 

Tetra Tech, Inc. December 2010 10  

6.0  REFERENCES 

 
Tetra Tech, Inc. 2010.  Construction Specifications, Drawings and Bidding Documents, Waste 

Rock Dump Reclamation Project, Beal Mountain Mine. 
 
Smith Contracting, Inc. (SCI), 2010.  Construction Quality Assurance Plan, Beal Mountain 

Mine, Waste Rock Dump Reclamation Project. 
 
 



 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX A  
 

As-Built Drawings 
 

 



SITE

NO.

REVISIONS
DESCRIPTION DATE BY:

DESIGN BY:

PROJECT NUMBER

DRAWN BY: SHEET

APPR. BY:

CHK'D BY:

DATE:

OF

This Drawing, in the form transmitted, is the original work product of TETRA TECH. This drawing cannot be altered, revised or reproduced without the prior written consent of TETRA TECH. An original will be retained by TETRA TECH as the "record copy" for purposes of this project. TETRA TECH does not approve of or warrant these documents if any alteration or modification is made without TETRA TECH's written approval.

1
5

Montana DEQ Beal Mine
Waste Rock Reclamation

Site Location
and Sheet Index

303 Irene Street
Helena, MT 59601

PHONE: 406.443.5210

114-560178

MLH

MEB

-

-

May 2010

1 AS-BUILT 11/10 MEB

BEAL MOUNTAIN MINE
WASTE ROCK DUMP RECLAMATION

MONTANA
MISSOULA

GREAT
FALLS

HELENA

BUTTE

BOZEMAN

ANACONDA

BILLINGS

MILES
CITY

Owner
Montana Department of
Environmental Quality

Engineer
Tetra Tech
Mike Hatten, PE
303 Irene Street
Helena,  MT 59602
406-443-5210

ANACONDA

BUTTE

USGS TOPOGRAPHIC QUADRANGLE 1:100,000

SILVER BOW COUNTY, MONTANA

HATTEN

MONTANA

AS-BUILT



NO.

REVISIONS
DESCRIPTION DATE BY:

DESIGN BY:

PROJECT NUMBER

DRAWN BY: SHEET

APPR. BY:

CHK'D BY:

DATE:

OF

This Drawing, in the form transmitted, is the original work product of TETRA TECH. This drawing cannot be altered, revised or reproduced without the prior written consent of TETRA TECH. An original will be retained by TETRA TECH as the "record copy" for purposes of this project. TETRA TECH does not approve of or warrant these documents if any alteration or modification is made without TETRA TECH's written approval.

2
5

Montana DEQ Beal Mine
Waste Rock Reclamation

Site Plan and
Survey Control

303 Irene Street
Helena, MT 59601

PHONE: 406.443.5210

114-560178

MLH

MEB

-

-

May 2010

1 AS-BUILT 11/10 MEB

0 400FEET

HATTEN

MONTANA

NOTE

ALL MATERIALS AND WORKMANSHIP SHALL
CONFORM TO THE THESE PLANS AND THE MINE
WASTE CLEANUP BUREAU STANDARDS AND
SPECIFICATIONS.  WHERE A DISCREPANCY
BETWEEN THE PLANS AND SPECIFICATIONS
OCCUR, THE MORE STRINGENT SHALL APPLY OR
AS DETERMINED BY THE ENGINEER.

AS-BUILT



NO.

REVISIONS
DESCRIPTION DATE BY:

DESIGN BY:

PROJECT NUMBER

DRAWN BY: SHEET

APPR. BY:

CHK'D BY:

DATE:

OF

This Drawing, in the form transmitted, is the original work product of TETRA TECH. This drawing cannot be altered, revised or reproduced without the prior written consent of TETRA TECH. An original will be retained by TETRA TECH as the "record copy" for purposes of this project. TETRA TECH does not approve of or warrant these documents if any alteration or modification is made without TETRA TECH's written approval.

3
5

Montana DEQ Beal Mine
Waste Rock Reclamation

Soil Cap and Drainage
Regrading Plan

303 Irene Street
Helena, MT 59601

PHONE: 406.443.5210

114-560178

MLH

MEB

-

-

May 2010

1 AS-BUILT 11/10 MEB

0 200FEET

HATTEN

MONTANA

NOTES:

1. REGRADE BORROW AREA TO MATCH EXISTING TOPOGRAPHY AND
SEED DISTURBED PORTION.

2. ALL DISTURBED AREAS SHALL BE SURFACE ROUGHENED, SEEDED
AND MULCHED.

3. SURFACE ROUGHENING SHALL CONSIST OF DISCING THE FINAL
GRADE TO A DEPTH OF OF 4"-6" WITH FURROUGHS PARALLEL TO
THE CONTOURS.

AS-BUILT



INSTALL LINED DIVERSION CHANNEL

1
4

RECLAIMED ROAD DIVERSION CHANNEL CENTERLINE PROFILE
1" = 100'

EXISTING GROUND ELEVATION
SUBGRADE ELEVATION

7400

7425

7450

7475

7500

7400

7425

7450

7475

7500

74
94

.3
5

0+00

74
79

.2
0

74
72

.8
4

1+00

74
68

.2
4

74
64

.0
9

2+00

74
59

.9
7

74
56

.0
4

3+00

74
52

.1
9

74
47

.7
7

4+00

74
42

.6
6

74
37

.8
3

5+00
74

32
.6

5

74
26

.5
1

6+00

74
20

.1
1

74
14

.2
2

7+00

NO.

REVISIONS
DESCRIPTION DATE BY:

DESIGN BY:

PROJECT NUMBER

DRAWN BY: SHEET

APPR. BY:

CHK'D BY:

DATE:

OF

This Drawing, in the form transmitted, is the original work product of TETRA TECH. This drawing cannot be altered, revised or reproduced without the prior written consent of TETRA TECH. An original will be retained by TETRA TECH as the "record copy" for purposes of this project. TETRA TECH does not approve of or warrant these documents if any alteration or modification is made without TETRA TECH's written approval.

4
5

Montana DEQ Beal Mine
Waste Rock Reclamation

Road Regrading Plan
and Profile

303 Irene Street
Helena, MT 59601

PHONE: 406.443.5210

114-560178

SEF

MEB

-

-

May 2010

1 AS-BUILT 11/10 MEB

0 100FEET

HATTEN

MONTANA

AS-BUILTNOTE:  ELEVATIONS SHOWN ARE IN NAVD88
DATUM. ORIGINAL ELEVATIONS IN NAVG29



FLOW

1
5

SEDIMENT CONTROL LOG DETAIL
NOT TO SCALE

1'' MIN

6'' MIN4'' 4''

14' MIN

3'

3H:1V 3H:1V

1.25' DEEP
TYPE 3 RIPRAP

KEY TRENCH ~1' DEEP

0.5' FILTER GRAVEL40 MIL PVC LINER

2
5

DIVERSION CHANNEL - TYPE B
1" = 5'

0.5' FILTER GRAVEL

NO.

REVISIONS
DESCRIPTION DATE BY:

DESIGN BY:

PROJECT NUMBER

DRAWN BY: SHEET

APPR. BY:

CHK'D BY:

DATE:

OF

This Drawing, in the form transmitted, is the original work product of TETRA TECH. This drawing cannot be altered, revised or reproduced without the prior written consent of TETRA TECH. An original will be retained by TETRA TECH as the "record copy" for purposes of this project. TETRA TECH does not approve of or warrant these documents if any alteration or modification is made without TETRA TECH's written approval.

5
5

Montana DEQ Beal Mine
Waste Rock Reclamation

Details

303 Irene Street
Helena, MT 59601

PHONE: 406.443.5210

114-560178

MLH

MEB

-

-

May 2010

1 AS-BUILT 11/10 MEB

HATTEN

MONTANA

AS-BUILT



 

 
 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX B  
 

Bid Tabulations 

 



BID TABULATION Engineers Estimate

Bid 
Item

ESTIMATED 
QUANTITY UNIT DESCRIPTION

UNIT 
PRICE TOTAL PRICE UNIT PRICE TOTAL PRICE UNIT PRICE TOTAL PRICE

1 1 LS Mobilization, Demobilization $27,599.94 $27,599.94 $11,000.00 $11,000.00 $15,850.00 $15,850.00
2 500 KGAL Provide Water $22.00 $11,000.00 $21.00 $10,500.00 $25.00 $12,500.00
3 2,665 LF Soil Erosion Control $3.50 $9,327.50 $3.40 $9,061.00 $3.00 $7,995.00
4 1,900 CY Waste Rock Dump Regrading $1.98 $3,762.00 $0.69 $1,311.00 $0.75 $1,425.00
5 35,000 CY Borrow Area Excavation, Hauling, and Placing Cover Soil $4.34 $151,900.00 $1.35 $47,250.00 $2.50 $87,500.00
6 700 LF Diversion Channel - Type B $76.39 $53,473.00 $48.00 $33,600.00 $65.00 $45,500.00
7 18 AC Fertilize, Seed, and Mulch $2,543.00 $45,774.00 $1,500.00 $27,000.00 $2,090.00 $37,620.00

TOTAL BID = $302,836.44 TOTAL BID = $139,722.00 TOTAL BID = $208,390.00

Beal Mountain Mine Wast Rock Dump Co

Smith Contracting Mungus



BID TABULATION

Bid 
Item

ESTIMATED 
QUANTITY UNIT DESCRIPTION

1 1 LS Mobilization, Demobilization
2 500 KGAL Provide Water
3 2,665 LF Soil Erosion Control
4 1,900 CY Waste Rock Dump Regrading
5 35,000 CY Borrow Area Excavation, Hauling, and Placing Cover Soil
6 700 LF Diversion Channel - Type B
7 18 AC Fertilize, Seed, and Mulch

UNIT 
PRICE TOTAL PRICE UNIT PRICE TOTAL PRICE UNIT PRICE TOTAL PRICE

$20,000.00 $20,000.00 $22,000.00 $22,000.00 $22,000.00 $22,000.00
$25.00 $12,500.00 $14.00 $7,000.00 $37.70 $18,850.00
$5.00 $13,325.00 $5.00 $13,325.00 $2.35 $6,262.75
$1.00 $1,900.00 $2.00 $3,800.00 $0.92 $1,748.00
$2.55 $89,250.00 $2.25 $78,750.00 $2.65 $92,750.00

$61.25 $42,875.00 $90.00 $63,000.00 $70.00 $49,000.00
$1,970.00 $35,460.00 $1,850.00 $33,300.00 $1,820.00 $32,760.00
TOTAL BID = $215,310.00 TOTAL BID = $221,175.00 TOTAL BID = $223,370.75

ontract No. 410021

AM Welles Advanced EarthworksJordan



BID TABULATION

Bid 
Item

ESTIMATED 
QUANTITY UNIT DESCRIPTION

1 1 LS Mobilization, Demobilization
2 500 KGAL Provide Water
3 2,665 LF Soil Erosion Control
4 1,900 CY Waste Rock Dump Regrading
5 35,000 CY Borrow Area Excavation, Hauling, and Placing Cover Soil
6 700 LF Diversion Channel - Type B
7 18 AC Fertilize, Seed, and Mulch

UNIT PRICE TOTAL PRICE
UNIT 

PRICE TOTAL PRICE
UNIT 

PRICE
TOTAL 
PRICE

$50,000.00 $50,000.00 $26,000.00 $26,000.00 $27,000.00 $27,000.00
$45.00 $22,500.00 $10.00 $5,000.00 $14.00 $7,000.00

$5.00 $13,325.00 $3.25 $8,661.25 $3.40 $9,061.00
$3.00 $5,700.00 $3.00 $5,700.00 $1.00 $1,900.00
$3.50 $122,500.00 $5.00 $175,000.00 $3.00 $105,000.00

$40.00 $28,000.00 $65.00 $45,500.00 $107.00 $74,900.00
$2,400.00 $43,200.00 $1,500.00 $27,000.00 $3,918.00 $70,524.00
TOTAL BID = $285,225.00 TOTAL BID = $292,861.25 TOTAL BID = $295,385.00

DonnesAAA Cosruction H&H Earthworks



BID TABULATION

Bid 
Item

ESTIMATED 
QUANTITY UNIT DESCRIPTION

1 1 LS Mobilization, Demobilization
2 500 KGAL Provide Water
3 2,665 LF Soil Erosion Control
4 1,900 CY Waste Rock Dump Regrading
5 35,000 CY Borrow Area Excavation, Hauling, and Placing Cover Soil
6 700 LF Diversion Channel - Type B
7 18 AC Fertilize, Seed, and Mulch

UNIT 
PRICE

TOTAL 
PRICE

UNIT 
PRICE

TOTAL 
PRICE

UNIT 
PRICE

TOTAL 
PRICE

$30,000.00 $30,000.00 $30,000.00 $30,000.00 $35,590.00 $35,590.00
$50.00 $25,000.00 $63.00 $31,500.00 $40.00 $20,000.00
$10.00 $26,650.00 $6.00 $15,990.00 $4.50 $11,992.50
$15.00 $28,500.00 $2.00 $3,800.00 $7.89 $14,991.00

$3.80 $133,000.00 $5.75 $201,250.00 $7.50 $262,500.00
$65.00 $45,500.00 $85.00 $59,500.00 $37.00 $25,900.00

$2,500.00 $45,000.00 $2,445.00 $44,010.00 $1,416.00 $25,488.00
TOTAL BID = $333,650.00 TOTAL BID = $386,050.00 TOTAL BID = $396,461.50

SchnellColeman R.E. Miller & Sons
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Daily Construction Logs 

 



REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0001 

TO 
DEVIN CLARY - MINE WASTE CLEANUP BUREAU 

DATE 
Friday, 7/23/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Partly cloudy 

TEMPERATURE 

CONTRACTOR   
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
60’s 

MAXIMUM 
80’s 

 
24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
2 

OPERATORS 
3 

LABORERS 
0 

TOTAL 
5 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1.  Smith Contacting 
2.   
3. 
4. 
5. 

1.  
2.  
3.  
4. 
5. 

List the major items of equipment idle or working.   
Working: Equipment mobilized included: 1-Komatsu WA480 Front End Loader, 1-Volvo A40D Artic Dump Truck, 2-John Deere 300D Artic 
Dump Truck 
Idle: 
Note:  
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractord by letter 
above 
 

1. Four pieces of equipment were mobilized to project site staging area 
 

Reason for no work: n/a 
  

Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
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MATERIALS DELIVERED TO SITE:   
One truck load of rip-rap material, one truck load of bedding material, and on truck load of gravel filter material 

INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
Inspected equipment prior to mobilization and determined all equipment suitable for mob. 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
No work, including mobilization on first Saturday but may work all following Saturdays during contract duration 

CONTROVERSIAL MATTERS IN DETAIL: 
 None 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
 Will meet Monday, July 26 at about 7:00 AM to inspect remaining equipment to finishing mobilization at 8:00 and the 
beginning of road creation on site 
 
  

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
7/23/10 

PROJECT MANAGER INTIALS 
 

DATE 
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DAILY PHOTOS 

 
Filter Material 
 
 

 
Rip Rap 
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Staging Area  1 
 

 
Staging Area 2 
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REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0002 

TO 
DEVIN CLARY - MINE WASTE CLEANUP BUREAU 

DATE 
Monday, 7/26/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Partly cloudy 

TEMPERATURE 

CONTRACTOR   
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
46 

MAXIMUM 
88 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
0 

OPERATORS 
0 

LABORERS 
0 

TOTAL 
0 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1.  Smith Contacting 
2.   
3. 
4. 
5. 

1.  
2.  
3.  
4. 
5. 

List the major items of equipment idle or working.   
Working:  
Idle: 3-Articulating Dump Trucks, 1-Front End Loader 
Note: 1-Motor Grader, 1-Water Truck, 1-Trailer Pump, 1-Excavator, and 1-Bull Dozer were prepared for mobilization 
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractord by letter 
above 
 

1. Five additional pieces of equipment were prepared for mobilization, which will take place the morning of Tuesday, July 27 
 

Reason for no work: Preparing the rest of the equipment and getting the work crew together 
  

Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
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MATERIALS DELIVERED TO SITE:   
One truck load of rip-rap material, one truck load of bedding material, and one truck load of gravel filter material are still piled on site 
from being delivered on Friday, July 23. 

INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
Inspected additional equipment to prepare for mobilization beginning the morning of Tuesday, July 27. 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
Recommended to start covering waste rock from the back of the area and work to the front. 

CONTROVERSIAL MATTERS IN DETAIL: 
 None 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
 Will meet Tuesday, July 27 at about 7:00 AM to sit on safety meeting after the rest of the equipment has been mobilized to the 
staging area.  

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
7/26/10 

PROJECT MANAGER INTIALS 
 

DATE 
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DAILY PHOTOS 
 

 
Bulldozer 
 

 
Excavator 
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Front End Loader 
 

 
Motor Grader 
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Trailer Pump 
 

 
Water Truck 
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REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0003 

TO 
DEVIN CLARY - MINE WASTE CLEANUP BUREAU 

DATE 
Tuesday, 7/27/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Partly cloudy, PM Heavy Fog 

TEMPERATURE 

CONTRACTOR   
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
45 

MAXIMUM 
80 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
2 

OPERATORS 
4 

LABORERS 
0 

TOTAL 
6 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1.  Smith Contacting 
2.   
3. 
4. 
5. 

1. Dave Smith 
2. Don Bailey 
3. Witt Smith 
4. Marty Van Buren 
5. Mike, Will 

List the major items of equipment idle or working.   
Working: 2-Articulating Dump Trucks, 1 Excavator, 1 Bull Dozer 
Idle: 1-Articulating Dump Trucks, 1-Front End Loader, 1-Motor Grader 
Note: The Motor Grader was operating only in the morning prepping roads and the Artic Truck went down at about 1:00 PM due to 
mechanical reasons.   
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractord by letter 
above 
 

1. Remaining equipment was mobilized to job site including: including 1- 4” Multiflo trailer Pump, 1-Cat BD2 bulldozer, and 1-Cat 330BL 
excavator. 

2. Roads were built for haul vehicles to get material from borrow area to waste rock area. 
3. Borrow pit was established and area for excavator was cleared and leveled 
4. Regrade  of small mound on waster rock area was finished 
5. Hauling of borrow material to far side of waste rock area was started 

 

Reason for no work: N/A 
  

Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
Only the two supervisors were working from 700 to about 1100 when four other operators showed up onsite.  A safety meeting was held at 1130, 
which I attended.  One of the three articulating dump trucks broke down at about noon due to what is believed to be the master cylinder.  This caused 
one of the operators to have to leave and production dropped a bit, of the supervisors also left at about this time for a meeting.  Since they were only 
running two trucks they were experiencing excess down time for the excavator and they asked to shorten the haul distance and dump closer to the 
borrow area.  I approved this at 1800 since they were only planning on working till 1900.  Plan is to bring replacement parts us tomorrow morning and 
get the third truck back up and running to resume dumping at far end of the waste rock area. 
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MATERIALS DELIVERED TO SITE:   
Nothing delivered to site today.  Correction from yesterdays report is that there is 1 truckload of riprap and two truckloads of bedding 
material on site.  The other gravel was already onsite before mobilization began from another project. 

INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
Be aware of tour group that will be onsite Wednesday, July 28 and that water can be taken from the barren pond in front of the RO plant 
or from the treated pond above the RO plant. 

CONTROVERSIAL MATTERS IN DETAIL: 
 After one of the three articulating dump trucks broke down I approved for the dump hauls to be shortened due to an excess of 
downtime for the excavator.  The short dump hauls were only utilized from 1800 to 1900. 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
 Will meet Wednesday, July 28 at about 7:00 AM to attend safety meeting.  

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
7/27/10 

PROJECT MANAGER INTIALS 
 

DATE 
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<<Insert Daily Photos>> 
 

 
2 Truckloads of bedding material 
 

 
Borrow Area 



 
Loading Area 
 

 
Dumping on waste rock 
 
 
 



 
Edge Blend 
 

 
Haul Road 
 
 
 
 



 
Regrade 
 

 
Idle Equipment in staging area 



REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0004 

TO 
DEVIN CLARY - MINE WASTE CLEANUP BUREAU 

DATE 
Wednesday, 7/28/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Clear 

TEMPERATURE 

CONTRACTOR   
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
47 

MAXIMUM 
86 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
2 

OPERATORS 
3 

LABORERS 
0 

TOTAL 
5 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1.   
2.   
3. 
4. 
5. 

1.  
2. 
3.  
4. 
5. 

List the major items of equipment idle or working.   
Working: 2-Articulating Dump Trucks, 1 Excavator, 1 Bull Dozer, 1 Motor Grader, 1 Front End Loader, 1 Fuel Truck 
Idle: 1-Articulating Dump Trucks 
Note: The Motor Grader was operating only in the afternoon maintaining haul roads, the third Artic Truck was being worked on by the 
mechanic who came up around 1030, and all equipment that was working yesterday was fueled up around 1400.   
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractord by letter 
above 
 

1. Hauling of borrow material to waste rock continued using the two working Artic Dump Trucks 
2. Smith Contracting’s mechanic, Bill, was working on the third Artic Truck from 1030 to about 1430 
3. Dave Smith arrived on site about 1400 and maintained haul roads with the Motor Grader and also spread borrow material on the 

waste rock with the Bulldozer 
4. Jim Dick arrived on site at about 1400 to refuel equipment and then operated the Front End Loader until about 1900 moving 

borrow material that was closer to the waste rock area. 

Reason for no work: N/A 
  

Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
Only the two Artic Dump Trucks were operating again today.  They were moving material all day long and used short hauls until the area was full, then 
they returned to the normal long haul to the far side of the waste rock area.  Haul road maintenance was performed with the Motor Grader and 
Bulldozer for about an hour.  The equipment that used for the most of the day yesterday, including the Excavator and two Artic Dump Trucks were 
refueled and then the Front End Loader was used from 1430 to 1900 to move borrow material to the waste rock.  Progress was slowed a bit when the 
crew ran into some underground water in the borrow area at which time the haul equipment started getting stuck and loads were decreased to keep the 
equipment moving and minimized the risk of getting stuck or tipping the trucks.  Large rocks were placed on loading road to help with sinking but to 
no avail so the area will be monitored and action will be taken tomorrow to increase efficiency. 
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MATERIALS DELIVERED TO SITE:   
Fuel was delivered to site today and Bill, the mechanic, arrived on site at about 1030 to work on the third Artic Dump Truck 

INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
Tour group was on the mine site today but stayed off the construction site.  Employees were aware of the tour and kept an eye out for 
the visitors.  Explained that a change order will be prepared for the HDPE pipe segments found in the borrow pit and instruction were 
given to transport large rocks dug up from borrow bit to be placed in a specified area between borrow pit and Minnesota Pond.   

CONTROVERSIAL MATTERS IN DETAIL: 
 Since only two Artic Dump Trucks were working today the short hauls were continued until the closer area was filed and at 
this point the long hauls were resumed along with the Front End Loader hauling close borrow material to the steeper area of the waster 
rock dump. 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
 Will meet Thursday, July 29 at about 7:00 AM to attend safety meeting. Dave Smith instructed me that the porta potty will be 
delivered to the site tomorrow. 

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
USFS tour group arrived on site around 1245 but stayed off construction site for safety reasons.  This group included Alan Kirk of 
Tetra Tech Bozeman as well as Devin Clary, Bob Wintergeist, and Mary Beth from the Forest Service. 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
7/28/10 

PROJECT MANAGER INTIALS 
 

DATE 
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<<Insert Daily Photos>> 
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Haul Road after Loading Area 
 
 
 



 
Ruts in Haul Road 
 

 
More ruts in Haul Road near loading area 



REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0005 

TO 
DEVIN CLARY - MINE WASTE CLEANUP BUREAU 

DATE 
Thursday, 7/29/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Clear, Slight Breeze 

TEMPERATURE 

CONTRACTOR   
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
48 

MAXIMUM 
83 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
2 

OPERATORS 
5 

LABORERS 
0 

TOTAL 
7 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1.   
2.   
3. 
4. 
5. 

1.  
2. 
3.  
4. 
5. 

List the major items of equipment idle or working.   
Working: 3-Articulating Dump Trucks, 1 Excavator, 1 Bull Dozer, 1 Motor Grader, 1 Front End Loader, 1 Fuel Truck, 1-Water Truck 
Idle:  
Note: The Motor Grader was operating only for half an hour in the afternoon maintaining haul roads, the third Artic Truck ran for about 45 
minutes but still is not 100%, the Bulldozer was working for about an hour spreading material, and the Loader was fueled up around 10:00.   
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractord by letter 
above 
 

1. Hauling of borrow material to waste rock continued using the two working Artic Dump Trucks 
2. Loader was refueled and then used to move close borrow material to the steeper sections of the waste rock dump 
3. Water truck delivered to job site and filled from barren pond in front of the RO plant 
4. Dozer used to spread hauled borrow material on waste rock 
5. Motor grader used to maintain haul roads 
6. Water truck used for dust control on haul roads and mine roads around construction site 
7. Bulldozer used to begin grading channel area 
8. Third artic truck running for a short time from 13:45 to 14:30 

Reason for no work: N/A 
  

Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
When I arrived onsite this morning at 7:00 the trucks needed to be loaded light due to the moist conditions.  Around 9:00 the loads increased from 6 
excavator buckets to 7 buckets.  By 10:00 the loads were increased to 8 buckets since the borrow area had dried but the loads were decreased shortly 
after due the discovery of more moisture.  By 14:00 the borrow area was looking dry again and the loads were back to 8 or 9 excavator buckets.  
Two Artic Trucks were working for most of the day with the exception of 45 minutes when all three were up and running.   
Dust control was needed today so the water truck was brought up around 10:40 and six truckloads of water were used during the day on the haul roads 
and mine roads around the construction site. 
Load Counts: 
Tuesday, July 27 there were 78 truckloads 
Wednesday, July 28 there were 160 truckloads 
Thursday, July 29 there were 179 truckloads 
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MATERIALS DELIVERED TO SITE:   
Fuel was delivered to site today and Bill, the mechanic, arrived on site at about 1130 to work on the third Artic Dump Truck 

INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
Instructed Dave Smith to work around the newly discovered well until a decision is made on what to do with it.  Dave had no problem 
with this and started to grade the channel area below the well. 

CONTROVERSIAL MATTERS IN DETAIL: 
A well was discovered on the waste rock dump near the staging area road.  It is at the very top of the planned channel and instructions 
were given to work around the well until a decision about the well is made.  Alan Kirk said the well was of no use and gave permission 
for it to be removed.  The decision on how to do it is up to the DEQ.  More moisture was also discovered in the borrow area early in the 
morning and around noon but dried out later in the day and they were able to resume with heavy loading of the dumps. 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
 Will meet Thursday, July 30 at about 7:00 AM to attend safety meeting.  Did not see a porta potty delivered to the site today 
and there were instructions given to work around the well discovered at the top of the planned runoff channel.   

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
Two USFS employees were on site at 9:15 and seemed to be checking out power lines over by the direct discharge line.  They also 
locked the gate when they left, which is against our policy.  Randy English also visited the site around 14:30 to obtain samples from 
the RO system. 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
7/29/10 

PROJECT MANAGER INTIALS 
 

DATE 
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<<Insert Daily Photos>> 

 
 
Cutoff Pipe Area 
 

 
 
Cutoff Pipe Closeup 
 



 
 
Rebar and Flagged Pipe in the waste rock 
 

 
 
HDPE and casing at the top of the waste rock road 
 



 
 
Borrow material hauled by loader 
 

 
 
Moist dirt clumps from borrow area 
 



 
 
Cutoff Pipes ending at the Minnesota Pond 
 

 
 
Rebar and concrete slabs in waste rock 
 



 
 
Rebar and angle iron in waste rock dump 
 

 
 
Ruts at the loading area 
 



 
 
Trying to fill ruts at loading area 
 

 
 
Overview of waste rock showing loader hauled material and dump hauls 
 



REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0006 

TO 
DEVIN CLARY - MINE WASTECLEANUP BUREAU 

DATE 
Friday,7/30/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Clear, Slight Breeze 

TEMPERATURE 

CONTRACTOR  
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
47 

MAXIMUM 
83 
 

24 HOUR PRECIPITION ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
1 

OPERATORS 
6 

LABORERS 
0 

TOTAL 
7 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1. 
2. 
3. 
4. 
5. 

1. 
2. 
3. 
4. 
5. 

List the major items of equipment idle or working. 
Working:3-Articulating Dump Trucks, 1 Excavator, 1 Bull Dozer, 1 Motor Grader, 1 Front End Loader, 1 Fuel Truck, 1-Water Truck 
Idle: 
Note:The Motor Grader was operating only for a couple hoursin the afternoon maintaining haul roads and starting grading the channel, the 
third Artic Truck ran for about an hour and a half but still is not 100% and only made six hauls, and the Dozer and Excavator were fueled up 
at 17:20. 
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractord by 
letterabove 
 

1. Hauling of borrow material to waste rock continued using threeArtic Dump Trucks but was decreased to two after an hour and a 
half of work due to mechanical problems again. 

2. Roads were maintained with the Loader, Grader, and Dozer 
3. The remaining waste rock piles were regarded  
4. Borrow material was spread using the Dozer 
5. Borrow material was hauled also using the loader for about two hours 
6. The planned diversion channel was graded and shaping of the channel began 
7. Water truck was used in dust control on the haul roads and surrounding mine roads 
8. Dozer was also used to rip borrow area to make excavation easier and hopefully dry in situ material 

Reason for no work: N/A 
  

Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
When I arrived onsite this morning at 7:00 we went through the safety meeting with Witt Smith leading and attending was Doug, Wilbur, Griz, and 
myself.  All three trucks started the day hauling but were decreased to two after an hour and a half of work.Griz, who was operating the third Artic that 
went down, moved to operating the Dozer, spreading material and maintaining roads.  Jim Dick arrived on site at 10:00 to fuel Excavator and the two 
working Artic Dump Trucks after which he jumped in the Water Truck and began dust control.  Jim Dick left the site at 18:00.  Dave and Chad Smith 
arrived on site at 11:00.  Dave was operating the Grader maintaining roads and then shaping the diversion channel.  Chad was operating the Loader 
hauling material to the closer areas of the waste rock dump.  Both Dave and Chad left the site around 15:00.  The rest of the crew including Witt, 
Wilbur, Doug, and Griz all left the job site at 19:00. 
Load Counts: 
Doug-84, Witt-80, Griz-7  = Total-171 
Water-6 Truckloads 
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MATERIALS DELIVERED TO SITE: 
Fuel was delivered to site today refueling the Excavator, the two working Artic Dumps, and Bulldozer 

INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
Instructed Dave Smith to wait on covering small area immediately below diversion channel until decision is made by Michael Hatten 

CONTROVERSIAL MATTERS IN DETAIL: 
The small triangular area below planned diversion channel is not vegetated and Dave Smith asked if he should be covering that area 
with borrow material.  It does not appear to be included in the drawing but will wait on a final decision from head engineer. 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
 Will meet Saturday, July 31 at 7:00 AM to attend safety meeting. Did not see a porta potty delivered to the site today.   

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
Two USFS employees were on site at 9:15 and seemed to be checking out power lines over by the direct discharge line.  They also 
locked the gate when they left, which is against our policy.  Randy English also visited the site around 14:30 to obtain samples from 
the RO system. 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
7/30/10 

PROJECT MANAGER INTIALS 
 

DATE 
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<<Insert Daily Photos>> 

 
 
Progress on Waste Rock Near Staging Area 
 

 
 
Shaping of the Diversion Channel 
 
 



 

 
 
More Cut HPDE Near Loading Area 
 

 
 
Damaged Well Casing Near Top of Waste Rock Access Road Near Staging Area 
 



 

 
 
Diversion Channel 
 

 
 
Dryer Loading Area 
 



 

 
 
Deep But Dry Ruts 
 

 
 



Leveling Of Loading Area 

 
 
Front End Loader Hauled Material 
 

 
 
Second Regrade Area Completed 



 

 
 
Top Of Channel Showing Well In Question and One of the Steaks.  Seems a little over covered and they may need to dig themselves out a bit 
 

 
 
Somewhat blurry overall Picture looking South West 



REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0007 

TO 
DEVIN CLARY - MINE WASTE CLEANUP BUREAU 

DATE 
Saturday, 7/31/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Clear, PM T-Storm 

TEMPERATURE 

CONTRACTOR   
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
44 

MAXIMUM 
83 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
0 

OPERATORS 
5 

LABORERS 
0 

TOTAL 
5 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1.   
2.   
3. 
4. 
5. 

1.  
2. 
3.  
4. 
5. 

List the major items of equipment idle or working.   
Working: 2-Articulating Dump Trucks, 1 Excavator, 1 Bull Dozer, 1 Motor Grader, 1 Front End Loader, 1 Fuel Truck, 1-Water Truck 
Idle: 1-Volvo Articulating Dump Truck, which has been down for most of the time 
Note: The Motor Grader was operating only for about an hour in the afternoon maintaining haul roads, the Loader was only used for a half 
hour moving borrow material, and the two Artics were fueled up first thing this morning.   
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractord by letter 
above 
 

1. Hauling of borrow material to waste rock continued using two Artic Dump Trucks the entire day. 
2. Roads were maintained with the Grader and Dozer 
3. Loading area leveled and remaining in situ material ripped with Dozer 
4. Water truck used for dust control 
5. Borrow material hauled with Loader 
6. Borrow material spread with Dozer 

Reason for no work: N/A 
  

Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
When I arrived onsite this morning we didn’t really have a safety meeting.  Doug, Griz, and Tac, Witt’s replacement for the day, all arrived at 7:00. 
Griz operated the Dozer while Doug and Tac were driving the Dumps.  Wilbur arrived 20 minutes later because he was getting fuel.  When he arrived 
the two Dump Trucks were fueled up and Wilbur starting running the Excavator.  Jim Dick arrived on site at 10:00 and starting running the Water 
Truck for dust control.  At 10:20  Griz switched to the Grader for a short time to do some quick road maintenance.  Griz was back in the Dozer 
spreading hauled material and ripping the borrow area by 11:00.  A thunderstorm rolled through at 13:50 and lasted about 20 minutes showering heavy 
rain and some hail but not slow production much, if at all.  Jim Dick left the site at 15:15.  The rest of the crew including Tac, Wilbur, Doug, and Griz 
all left the job site at 19:00. 
Load Counts: 
Doug-93, Tac-94, = Total-187 
Water-3 Truckloads 
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MATERIALS DELIVERED TO SITE:   
Fuel was delivered to site today refueling the two working Artic Dumps and the Excavator. 

INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
None 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
Instructed Doug and Tac to work around the small triangular area in question as well as the area at the top of the channel, where the 
unknown well is located. 

CONTROVERSIAL MATTERS IN DETAIL: 
None 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
Will meet Saturday, July 31 at 7:00 AM to attend safety meeting.  Did not see a porta potty delivered to the site today.   

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
None 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
None 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
Tac forgot his hard hat that day so I brought him down an extra from the RO plant 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
7/30/10 

PROJECT MANAGER INTIALS 
 

DATE 
 

Tetra Tech N:\PROJECTS\Montana Dept of Env. Quality\Beal Mountain Waste Rock\114-560215 - Beal Waste Rock Construction Admin\Construction\Construction Logs
    Page 2 of 2 pages. 



<<Insert Daily Photos>> 

 
 
Current condition of borrow area 
 

 
 
Loading area 
 



 
 
Progress on waste rock  
 

 
 
Small triangular area below planned channel that is in question 
 
 
 



 
 
Overall view 
 

 
 
Rainbow 



REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0008 

TO 
DEVIN CLARY - MINE WASTE CLEANUP BUREAU 

DATE 
Saturday, 8/2/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Clear, Calm 

TEMPERATURE 

CONTRACTOR   
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
43 

MAXIMUM 
76 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
2 

OPERATORS 
3 

LABORERS 
0 

TOTAL 
5 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1.   
2.   
3. 
4. 
5. 

1.  
2. 
3.  
4. 
5. 

List the major items of equipment idle or working.   
Working: 2-Articulating Dump Trucks, 1 Excavator, 1 Bull Dozer, 1 Motor Grader, 1 Front End Loader, 1 Fuel Truck, 1-Water Truck 
Idle: 1-Volvo Articulating Dump Truck, which has been down for most of the time 
Note: The Motor Grader was operating only for about a half hour in the afternoon maintaining haul roads and the two Artics were fueled up 
in the afternoon.   
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractord by letter 
above 
 

1. Hauling of borrow material to waste rock continued using two Artic Dump Trucks the entire day. 
2. Roads were maintained with the Grader, Dozer, and Loader 
3. Water truck used for dust control 
4. Borrow material hauled with Loader 
5. Culvert was installed in loading area to drain water  

Reason for no work: N/A 
  

Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
When I arrived onsite this morning at about 6:45, Don, Marty, and Mike were already working and informed me that they were starting to work at 6:00.  
Don was running the Excavator with Marty and Mike operating the two working Artics.  Jim Dick arrived on site at 10:00 and started by repairing haul 
roads with the Loader but then switched to the Water Truck for dust control.  Around 11:30 Dave Smith arrived on site and used the Grader and Dozer 
to help out with the leveling and maintenance of the haul roads and borrow area.  At 12:15 the crew encountered more water in the borrow area around 
the two pipes that are running from the Minnesota Pond.  At 14:00 Dave Smith left the site for a meeting and we installed a culvert in the haul road by 
the loading area to drain as much water as possible.  Jim Dick left the site at 18:00 and at about 19:30 Mike switched from the Artic to the Loader to 
continue in the effort to repair haul roads.  This left Marty as the only Dump Truck, which worked out good because he was having to back into the 
loading area due to the moisture and the inability to drive directly through the damp area.  Don, Mike, and Marty all left the site at 20:00. 
Load Counts: 
Marty-109, Mike-104, = Total-213 
Water-4 Truckloads 
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MATERIALS DELIVERED TO SITE:   
Fuel was delivered to site today refueling the two working Artic Dumps. 

INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
None 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
Instructed Don to try working around the moist area and let it dry out so it could possibly be dry enough to drive on tomorrow. 

CONTROVERSIAL MATTERS IN DETAIL: 
None 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
Starting the work day at 6:00 now instead of 7:00 and working true 14 hour days.   

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
None 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
A USFS truck visited the site at about 13:00 to, I believe, look at the power line over by the direct discharge channel. 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
None 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
8/2/10 

PROJECT MANAGER INTIALS 
 

DATE 
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More Cut Pipe 
 

 
 
Water in Borrow Area 



 
 
Water Pooling in Borrow Area 
 

 
 
Installing Culvert 
 



 
 
Channeling Water to the Culvert 
 

 
 
Overall View 



REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0009 

TO 
DEVIN CLARY - MINE WASTE CLEANUP BUREAU 

DATE 
Tuesday, 8/3/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Smokey, Calm 

TEMPERATURE 

CONTRACTOR   
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
45 

MAXIMUM 
77 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
2 

OPERATORS 
5 

LABORERS 
0 

TOTAL 
7 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1.   
2.   
3. 
4. 
5. 

1.  
2. 
3.  
4. 
5. 

List the major items of equipment idle or working.   
Working: 3-Articulating Dump Trucks, 1 Excavator, 1 Bull Dozer, 1 Motor Grader, 1 Front End Loader, 1 Fuel Truck, 1-Water Truck 
Idle: 1-Volvo Articulating Dump Truck, which has been down for most of the time 
Note: Another Volvo Artic Dump Truck was mobilized to the site, the Motor Grader was operating only for about an hour in the afternoon 
maintaining haul roads and blading the channel, the Dozer was only used in the morning spreading material.   
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractord by letter 
above 
 

1. Hauling of borrow material to waste rock continued using two Artic Dump Trucks the entire day, and three after 9:45. 
2. Roads were maintained with the Grader, Dozer, and Loader 
3. Water truck used for dust control 
4. Borrow material hauled with Loader as well as loading the haul trucks 
5. Belly Dump delivered filter gravel to the job site 
 

Reason for no work: N/A 
  

Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
When I arrived onsite this morning at about 6:00, Don, Marty, and Mike were already.  Just like yesterday Don was running the Excavator with Marty 
and Mike operating the two working Artics.  Griz arrived at 7:00 and began spreading material with the Dozer.  Wet conditions continued in the borrow 
area causing the borrow material to stick in the haul trucks and decrease load size a bit.  At 9:45 Chad Smith arrived on site with a replacement Volvo 
A35 Articulating Dump Truck.  Jim Dick arrived on site at 10:00 and started by repairing haul roads with the Loader but then switched to the Water 
Truck for dust control.  Around 10:45 Dave Smith arrived on site and began grading roads with the Motor Grader and then finished smoothing the 
grade for the diversion channel.  At 11:45 Mike Hatten arrived on site and went over the moist conditions, status of the well, and the diversion channel 
with Dave Smith.  Dave and Chad Smith left the site at 13:30 at which time Griz took over the third Artic Dump.  The excavator was down twice 
during the day only for about 10 minutes each time in order to clean and replace the fuel filter.  At these times the Loader took over the responsibility 
of loading the haul trucks so work was not slowed too much.  Jim Dick left the site at 19:00 while Don, Mike, Marty, and Griz all left the site at 20:00. 
Load Counts: 
Marty-103, Mike-100, Chad/Griz-63 = Total-266 
Water-5 Truckloads 
Filter Gravel-4 Belly Dump Truckloads 
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MATERIALS DELIVERED TO SITE:   
Fuel was delivered to site today refueling the three working Artic Dumps and the Excavator. A replacement Volvo A35 Articulating 
Dump Truck was delivered at 9:45. A belly dump tractor trailer delivered 4 truckloads of filter gravel for the channel. 

INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
None 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
Instructed Dave Smith to let his Dozer operator to decrease the lift size closer to 18”.  Also instructed Dave Smith that he needs to get 
erosion control in place at the toe of the waste rock slope and of the borrow area. 

CONTROVERSIAL MATTERS IN DETAIL: 
None 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
Starting the workday at 6:00 now instead of 7:00 and working true 14-hour days.   

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
Possibly change the top of the channel so it does not include the steep section on the top left hand side. 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
A USFS truck visited the site at about 13:30, it turned out he was lost so I pointed him in the right direction. 
Mike Hatten and Randy English arrived on site at 11:45 to check progress on the waste rock dump and do some repairs on the RO plant. 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
None 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
8/3/10 

PROJECT MANAGER INTIALS 
 

DATE 
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<<Insert Daily Photos>> 

 
 
Encountered more moisture 
 

 
 
Moisture at Borrow Area 
 



 
 
Replacement Volvo A35 Articulating Dump Truck 
 

 
 
Channel after finish bladed 
 
 



 
 
Blending of Borrow Material at tree line 
 

 
 
Overall View of Progress 
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0010 

TO 
DEVIN CLARY - MINE WASTE CLEANUP BUREAU 

DATE 
Wednesday, 8/4/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Overcast, Foggy 

TEMPERATURE 

CONTRACTOR   
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
43 

 

MAXIMUM 
74 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
1 

OPERATORS 
5 

LABORERS 
0 

TOTAL 
6 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1.   
2.   
3. 
4. 
5. 

1.  
2. 
3.  
4. 
5. 

List the major items of equipment idle or working.   
Working: 3-Articulating Dump Trucks, 1 Excavator, 1 Bull Dozer, 1 Front End Loader, 1 Fuel Truck, 1-Water Truck 
Idle: 1-Motor Grader, 1-Volvo Articulating Dump Truck, which has been down for most of the time 
Note:  
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractord by letter 
above 
 

1. Hauling of borrow material to waste rock continued using three Artic Dump Trucks the entire day. 
2. Roads and loading area were maintained with the Dozer, and Loader 
3. Water truck used for dust control 
4. Borrow material hauled with Loader as well as loading the haul trucks 
 

Reason for no work: N/A 
  

Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
When I arrived onsite this morning at about 6:00, Don, Marty, Mike, and Griz were on site already working.  Just like yesterday Don was running the 
Excavator with Marty, Mike, and Griz operating the Artics.  Jim Dick and new operator Kirby arrived around 10:00.  Jim went to his usual routine of 
starting in the Loader maintaining roads and then switching to the Water Truck to begin dust control. Kirby took over operating the Artic that Griz was 
in and Griz began spreading material in the Dozer.  Wet conditions continued in the borrow area causing the borrow material to stick in the haul trucks 
and decrease load size a bit.  At 13:00 Don and Jim switched machines so Jim was operating the Excavator and Don was switching between the Loader 
and Water Truck.  Jim seemed a bit less experienced with the Excavator so the loading time increased a bit.  Don, Mike, Marty, Kirby, and Jim all left 
at 18:00 only working a 12-hour day. 
 
Marty-78, Mike-79, Kirby/Griz-76 = Total-233 
Water-4 Truckloads 
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MATERIALS DELIVERED TO SITE:   
Fuel was delivered to site today refueling the three working Artic Dumps and the Excavator. 

INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
None 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
Instructed Don Bailey and Griz to thin out the lifts, which Griz accomplished.  Also instructed Don Bailey to inform his Belly Dump 
Truck drivers to dummy lock the gate behind them when they enter and leave the site 

CONTROVERSIAL MATTERS IN DETAIL: 
None 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
Other crew will be working tomorrow but I am not sure if they will be starting at 6:00 as the previous crew did.   

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
None 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
None 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
8/4/10 

PROJECT MANAGER INTIALS 
 

DATE 
 

Tetra Tech N:\PROJECTS\Montana Dept of Env. Quality\Beal Mountain Waste Rock\114-560215 - Beal Waste Rock Construction Admin\Construction\Construction Logs
    Page 2 of 2 pages. 



<<Insert Daily Photos>> 

 
 
Standing Water at Loading Area 
 

 
 
Culvert doing its job 
 



 
 
Lift Thickness after it was thinned out by Griz, Dozer Operator 
 

 
 
Trophy rock pulled out of borrow area 



REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0011 

TO 
DEVIN CLARY - MINE WASTE CLEANUP BUREAU 

DATE 
Thursday, 8/5/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Overcast, Afternoon T-Storm 

TEMPERATURE 

CONTRACTOR   
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
47 

 

MAXIMUM 
85 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
3 

OPERATORS 
5 

LABORERS 
2 

TOTAL 
10 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1.   
2.   
3. 
4. 
5. 

1.  
2. 
3.  
4. 
5. 

List the major items of equipment idle or working.   
Working: 3-Articulating Dump Trucks, 1 Excavator, 1 Bulldozer, 1 Front End Loader, 1 Fuel Truck, 1-Water Truck 
Idle: 1-Motor Grader, 1-Volvo Articulating Dump Truck, which has been down for most of the time 
Note: Motor Grader Working for about an hour maintaining roads and grading channel area 
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractord by letter 
above 
 

1. Hauling of borrow material to waste rock continued using three Artic Dump Trucks the entire day. 
2. Roads and loading area were maintained with the Dozer, Grader, and Loader 
3. Water truck used for dust control 
4. Began installing erosion control on the toe of the slopes leading to the main road on Borrow Area as well as the Waste Rock Area 
5. Dozer used for most of the day to spread hauled material on the waste rock 
6. Used Dozer to cut in new haul road/loading area below the previous loading area to get away from the moisture 
 

Reason for no work: N/A 
  

Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
When I arrived onsite this morning at 6:00, Griz was waiting at the gate so we both went up to the construction site and he began operating the Dozer.  
Wilbur, Doug, Tac, and Kirby arrived at 7:00.  Wilber was on the Excavator and Doug, Tac, and Kirby were driving the dumps.  The east section of the 
borrow pit was still saturated but the crew was able to work clear of this area.  At about 8:30 Dave Smith, along with two laborers, brought up bamboo 
fiber erosion control and the PVC liner, which was decided to be too thin for this application.  At 8:45 Jim Dick brought the fuel truck up to the site and 
began dust control with the water truck.  Don Bailey arrived on site at about 9:00 to help with installing erosion control.  1074 lineal feet of erosion 
control was installed and 922 lineal feet is still needed.  Some new haul roads were created on the waste rock area to decrease traffic and speed up haul 
times.  A new load haul road was cut in the afternoon and the crew began to use the new road cut around 17:00.  This soil had much lower moisture 
content and the haul roads were stable enough where the haul trucks were barely rutting.  Griz left the site at 19:00 while Wilbur, Doug, Kirby, and Tac 
all left at 20:00. 
 
Doug-100, Tac-101, Kirby-97 = Total-298 
Water-4 Truckloads 
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MATERIALS DELIVERED TO SITE:   
Fuel was delivered to site today refueling the three working Artic Dumps, the Excavator, and the Dozer.  4 Dump truck loads and 3 
trailer loads of Rip-Rap material were delivered to the site today.  Bamboo erosion control material was also delivered along with the 40 
mil PVC channel liner. 

INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
None 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
Instructed Dave Smith to wait on triangular area until main waste rock area is covered then if enough borrow material is left it will be 
used to spread over triangular area. 

CONTROVERSIAL MATTERS IN DETAIL: 
Compensation for time lost due to unknown moisture in borrow area.  Contractor believes proposed channel liner material is too thin 
and easily punctured by size of material present in the bedding of the channel.  Suggested using 60 mil HDPE liner instead of the 
proposed 40 mil PVC liner. 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
No change order will be created for the moist conditions but there will be a change order for the liner material upgrade and disposal of 
excavated HDPE pipe from borrow area.  Devin requested I come up with a percentage of down time caused by the moisture 
encountered in the borrow area. 

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
Change from the proposed 40 mil PVC channel liner to a 60 mil HDPE channel liner. 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
Devin and Pebbles from the DEQ arrived on site around 10:10 for a meeting with Dave Smith and Lee Barron of Smith Contracting.  
Vince and two other men from NorthWestern Energy arrived on site around 10:50 with a company truck and a cherry picker to restore 
power to the RO plant.  Leon from Trademark Electric was on site around 11:00 to install surge protectors for the RO plant.   

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
One laborer laying erosion control was not wearing a hard hat with heavy equipment in the proximity. 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
8/5/10 

PROJECT MANAGER INTIALS 
 

DATE 
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<<Insert Daily Photos>> 

 
 
Little Moisture in Loading Area 
 

 
 
New Haul Road cut to avoid saturated area 
 



 
 
Bamboo Erosion Control Material heading uphill 
 

 
 
Bamboo Erosion control material heading downhill 
 
 



 
 
Overall View showing good progress on Northwest corner 



REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0012 

TO 
DEVIN CLARY - MINE WASTE CLEANUP BUREAU 

DATE 
Friday, 8/6/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Overcast, Afternoon T-Storm 

TEMPERATURE 

CONTRACTOR   
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
49 

 

MAXIMUM 
79 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
0 

OPERATORS 
6 

LABORERS 
1 (Mechanic) 

TOTAL 
7 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1.   
2.   
3. 
4. 
5. 

1.  
2. 
3.  
4. 
5. 

List the major items of equipment idle or working.   
Working: 3-Articulating Dump Trucks, 1 Excavator, 1 Bulldozer, 1 Front End Loader, 1 Fuel Truck, 1-Water Truck, 1-Motor Grader 
Idle: 1-Volvo Articulating Dump Truck, which has been down for most of the time 
Note: Motor Grader and Loader working in the afternoon maintaining roads and spreading material after the Bulldozer broke down 
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractord by letter 
above 
 

1. Hauling of borrow material to waste rock continued using three Artic Dump Trucks the entire day. 
2. Roads and loading area were maintained with the Dozer, Grader, and Loader 
3. Water truck used for dust control 
4. Dozer used for half the day to spread hauled material on the waste rock until it went down at 11:30 
5. Loader and Grader used for road maintenance and spreading hauled material after Bulldozer went down 
 

Reason for no work: N/A 
  

Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
Wilbur, Doug, Griz, Tac, and Kirby all arrived at 7:00.  Wilber was on the Excavator and Doug, Tac, and Kirby were driving the dumps.  Griz started 
in the Loader since the Dozer was low on hydraulic fluid, which was being brought up by Jim Dick later in the day.  Water was not an issue at all today 
because the crew was working at the new loading area which is dry of moisture and on the opposite side of the borrow area as the saturated soil.  At 
9:00 Jim Dick brought the fuel truck up to the site and fueled up the equipment as well as added hydraulic fluid to the Dozer.  Jim then began dust 
control while Griz was able to use the Dozer for haul road maintenance and to spread material on the waste rock.  The Artic operators began using a 
new return haul road which was created in the low saddle area between the borrow area and waste rock dump.  This seemed to work well since they 
were hauling to the west section of the waste rock and having to cover more ground than needed.  The new road decreased the haul time greatly and 
therefore decreased down time for the Excavator.  The Dozer broke down around 11:30 due to a broken hydraulic line so Griz switched to the Loader 
to continue spreading material and later in the day eventually moved to the Grader to accomplish the same task.  Bill, the mechanic, arrived on site 
around 13:00 to work on the Dozer but decided he needed some parts and ended up leaving around 17:00.  The Excavator was down two time for about 
20 minutes each time to diagnose the possibility of a fuel problem.  It continued running throughout the day, however.  Thunderstorm rolled through 
around 16:40 but had little effect on production.  Griz left the site at 17:30 while Wilbur, Doug, Kirby, and Tac all left at 20:00. 
 
Doug-, Tac-, Kirby- = Total-298 
Water-3 Truckloads 
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MATERIALS DELIVERED TO SITE:   
Fuel was delivered to site today refueling the three working Artic Dumps and the Excavator.  Two truckloads with trailer of rip-rap were 
delivered to the site today. 

INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
None 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
Instructed Dave Smith to move the waste rock erosion control higher up the hill so it closer to the loose topsoil that has been hauled 
there and also to reroll the segments of erosion control that appear flat instead of rolled round like they should be.  Informed that this 
needs to be accomplished as soon as possible. 

CONTROVERSIAL MATTERS IN DETAIL: 
None 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
Bulldozer broke down due to a hydraulic hard line snapping at one of the joints.  Bill, the mechanic, said the earliest he can get the part 
is Monday, so the Dozer will be out of commission until then. 

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
None 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
None 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
None 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
8/6/10 

PROJECT MANAGER INTIALS 
 

DATE 
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<<Insert Daily Photos>> 

 
 
Dozer broken down after hydraulic line broke.  Also shown is the tree line blend on the backside of the waste rock dump 
 

 
 
Front End Loader being used in place of the Dozer to spread the borrow material 



 
 
Three lines coming from the Minnesota Pond that were exposed by the Loader which was taking borrow material from the area close to the Waste Rock Dump 
 

 
 
New return haul road installed in the low area between the Borrow Area and Waste Rock Dump.  You can see the Minnesota Pond in the top right corner of the picture. 
Decreased return time. 



REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0013 

TO 
DEVIN CLARY - MINE WASTE CLEANUP BUREAU 

DATE 
Saturday, 8/7/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Overcast, Afternoon T-Storm 

TEMPERATURE 

CONTRACTOR   
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
48 

 

MAXIMUM 
80 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
1 

OPERATORS 
4 

LABORERS 
0 

TOTAL 
5 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1.   
2.   
3. 
4. 
5. 

1.  
2. 
3.  
4. 
5. 

List the major items of equipment idle or working.   
Working: 3-Articulating Dump Trucks, 1 Excavator, 1 Front End Loader, 1 Fuel Truck, 1-Water Truck 
Idle: 1-Volvo Articulating Dump Truck (which has been down for most of the time), I-Bulldozer, 1-Motor Grader 
Note: Bulldozer was down all day after snapping hydraulic line on Friday, Boom pin on Excavator popped out around 14:45 
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractord by letter 
above 
 

1. Hauling of borrow material to waste rock continued using three Artic Dump Trucks until Excavator broke down 
2. Roads and loading area were maintained with the Loader 
3. Water truck used for dust control 
4. Tried to fix Excavator after the boom pin popped out 
 

Reason for no work: N/A 
  

Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
Doug and Tac got on site around 6:45 while Wilbur and Kirby arrived closer to 7:00.  Wilbur was on the Excavator and Doug, Tac, and Kirby were 
driving the dumps.  Actual loading and hauling of borrow material didn’t actually begin until 8:00 because the equipment was being serviced in the 
morning for about an hour.  Water was not an issue again today because the crew was working at the new loading area which is dry of moisture and on 
the opposite side of the borrow area as the saturated soil.  At 10:30 Don Bailey arrived on site and used the water truck for dust control as well as the 
loader to maintain the haul roads.  The excavator was running much better today after a clogged filter was replaced.  At 14:45, the bolt that holds the 
boom pin in stripped out and the pin popped out causing all work to stop.  The crew worked on getting the pin set back in the right spot until 16:15 
even using the loader to apply pressure on the pin but to no avail.  The crew called it a day at 16:15 and decided to leave it for Bill the mechanic to care 
of the problem Monday morning.  Don, Wilbur, Doug, Kirby, and Tac all left at 16:15. 
 
Doug-40, Tac-40, Kirby-44 = Total-124 
Water-2 Truckloads 
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MATERIALS DELIVERED TO SITE:   
Fuel was delivered to site today refueling the three working Artic Dumps, the Excavator, and the Grader. 

INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
None 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
None 

CONTROVERSIAL MATTERS IN DETAIL: 
None 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
Excavator broke down at 14:45 due to a bolt that stripped out holding the boom pin in.  The crew tried to slide the pin back in but it was 
catching up on something in there.  Repairs and work stopped at 16:15 since the Excavator was out of commission.  Bill the mechanic is 
scheduled to come up early Monday to repair the hydraulic line on the Bulldozer and the boom pin on the Excavator. 

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
None 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
None 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
None 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
8/7/10 

PROJECT MANAGER INTIALS 
 

DATE 
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<<Insert Daily Photos>> 

 
 
Boom pin that has popped out on the Excavator 
 

 
 
Trying to hammer the pin back in with a sledge 



 
 
Excavator broken down 
 

 
 
Progress on southwest section of the waste rock dump 



REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0014 

TO 
DEVIN CLARY - MINE WASTE CLEANUP BUREAU 

DATE 
Monday, 8/9/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Overcast, Afternoon T-Storm 

TEMPERATURE 

CONTRACTOR   
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
43 

 

MAXIMUM 
76 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
1 

OPERATORS 
4 

LABORERS 
1 (Mechanic) 

TOTAL 
6 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1.   
2.   
3. 
4. 
5. 

1.  
2. 
3.  
4. 
5. 

List the major items of equipment idle or working.   
Working: 3-Articulating Dump Trucks, 1 Excavator, 1 Front End Loader, 1 Fuel Truck, 1-Water Truck 
Idle: 1-Volvo Articulating Dump Truck (which has been down for most of the time), I-Bulldozer, 1-Motor Grader 
Note: Excavator Boom Pin was fixed and Bulldozer was moved so it could be worked on tomorrow 
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractor by letter 
above 
 

1. Hauling of borrow material to waste rock continued using three Artic Dump Trucks after excavator was fixed 
2. Roads and loading area were maintained with the Loader 
3. Water truck used for dust control 
4. Excavator pin was reset and excavator was back on line 
5. The damaged Volvo Artic Dump Truck moved from loading area to staging area, ready to be removed from site 
 

Reason for no work: N/A 
  

Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
I arrived on site around 6:45 while Don Bailey arrived closer to 7:00 and began leveling the borrow area with the Loader.  Bill, the mechanic, arrived 
on site at 8:40 and began working with Don to get the boom pin on the Excavator back in and bolted.  They used the Loader to put pressure on the pin 
while moving the Excavator boom around to line the pin up.  Jim Dick arrived on site at 9:30 to help run the Loader and keep pressure on the pin while 
Don operated the Excavator.  The pin was finally reset at 9:45 and the Dump truck drivers were called to show up on site.  Bill also decided to weld the 
pin so it would not pop back out.  While waiting for the Artic truck operators, one of the teeth on the Excavator bucket was replaced by Bill and welded 
as well.  Mike, Marty, and Joel all arrived on site at 10:50 and actual hauling of material began at 11:00. Bill left the site at 11:45 after moving the 
broken down Volvo Artic dump truck to the staging area, ready to be moved off site.  Bill returned to the job site at 18:30 as Jim Dick was leaving.  
Bill returned to move the Dozer to a more accessible location to be repaired tomorrow once the needed part comes in, which was supposed to arrive 
today.  Bill left again at 19:00.  A heavy rain storm hit the construction site at 19:30 and continued up to, and after the rest of the crew including, Don, 
Mike, Marty, and Joel, left at about 19:45. 
 
Mike-58, Marty-52, Joel-53 = Total-163 
Water-3 Truckloads 
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MATERIALS DELIVERED TO SITE:   
Fuel was delivered to site today refueling the Artic Dumps and the Excavator.  One new tooth for the excavator bucket was brought to 
the site and replaced. 

INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
None 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
None 

CONTROVERSIAL MATTERS IN DETAIL: 
None 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
Don Bailey informed me that all members of the crew will be attending a railroad meeting tomorrow from 9:00 to about 11:00 but then 
will be onsite after that. 

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
None 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
Bill the mechanic 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
None 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
8/9/10 

PROJECT MANAGER INTIALS 
 

DATE 
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<<Insert Daily Photos>> 

 
 
Showing different layers in the borrow pit 
 

 
 
Loading area ruts 



 
 
Access road left to get to the Dozer for repairs 
 

 
 
Progress for today 



REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0015 

TO 
DEVIN CLARY - MINE WASTE CLEANUP BUREAU 

DATE 
Tuesday, 8/10/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Cloudy, Afternoon T-Storm 

TEMPERATURE 

CONTRACTOR   
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
47 

 

MAXIMUM 
74 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0.15 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
1 

OPERATORS 
5 

LABORERS 
1 (Mechanic) 

TOTAL 
7 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1.   
2.   
3. 
4. 
5. 

1.  
2. 
3.  
4. 
5. 

List the major items of equipment idle or working.   
Working: 3-Articulating Dump Trucks, 1 Excavator, 1 Front End Loader, 1 Fuel Truck, 1-Water Truck 
Idle: 1-Volvo Articulating Dump Truck (which has been down for most of the time), I-Bulldozer, 1-Motor Grader 
Note: Excavator Boom Pin was fixed and Bulldozer was moved so it could be worked on tomorrow 
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractor by letter 
above 
 

1. Hauling of borrow material to waste rock continued using three Artic Dump Trucks 
2. Roads and loading area were maintained with the Loader 
3. Dozer was repaired yesterday evening and ran for only 30 minutes after another hydraulic line broke 
4. Stable material was brought to loading area to help with the moisture 
 

Reason for no work: N/A 
  

Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
The crew arrived on site at 10:30, which is a little sooner than they first had thought but their safety meeting had gotten done a bit early.  Don Bailey 
started on the Excavator, Griz in the Dozer, Jim Dick in the Loader, and Marty, Mike, and Joel in the Dumps.  Griz only got a half hours worth of work 
out of the Dozer before another hydraulic line broke causing yet another break down of the Dozer.  The dumps are quite a bit ahead of the Dozer now 
and the piles are starting to accumulate everywhere, which makes it harder to check the lift thickness.  More moisture was encountered today from the 
heavy rain accumulation from the night before.  The crew did a very good job working around the saturation and maintaining the loading area with 
more stable material from other parts of the borrow area.  Bill arrived on site at 13:10 to repair the Dozer.  Around 14:00 Jim Dick took over operating 
the Excavator and Don Bailey switched to the Loader.  Don continued where Jim left off, bringing stable material to the loading area and maintaining 
the haul roads for the haulers.  At this same time Bill decided he needed some extra parts and the Dozer could not be repaired till later so Griz took off.  
Bill returned to the site at 16:15 to work on the Dozer some more and left again around 17:00 just as a rainstorm was rolling in.  The rain continued to 
increase and the crew finally called it a day due to the moist conditions at 17:45. 
 
Mike-47, Marty-47, Joel-46 = Total-140 
Water-0 Truckloads 
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MATERIALS DELIVERED TO SITE:   
More parts for Dozer repair 

INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
None 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
Talked with Don Bailey and pointed out more areas on the waste rock dump that the borrow material needs to be thinned out. 

CONTROVERSIAL MATTERS IN DETAIL: 
None 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
Don Bailey informed me that the crew will be off tomorrow due to the access of rain on the site which will cause more delay and not 
worth even trying to work with. 

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
None 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
Bill the mechanic 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
None 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
8/10/10 

PROJECT MANAGER INTIALS 
 

DATE 
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REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0015-A 

TO 
DEVIN CLARY - MINE WASTECLEANUP BUREAU 

DATE 
Wednesday,8/11/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Overcast, Rainy 

TEMPERATURE 

CONTRACTOR  
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
40 

 

MAXIMUM 
73 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
0 

OPERATORS 
0 

LABORERS 
0 

TOTAL 
0 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1. 
2. 
3. 
4. 
5. 

1. 
2. 
3. 
4. 
5. 

List the major items of equipment idle or working. 
Working: 
Idle:4-Articulating Dump Trucks,1-Excavator, 1-Front End Loader, 1- Water Truck,  1-Bulldozer, 1-Motor Grader 
Note: 
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractor by 
letterabove 
 

1. None 

Reason for no work: Informed at 19:33 on Tuesday, August 10, 2010 by Don Bailey that the crew is going to take a rain day tomorrow since the 
afternoon rain saturated the borrow area and they would rather let the area dry up than fight with it all day. 
  
Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
None 
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MATERIALS DELIVERED TO SITE: 
None 

INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
None 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
None 

CONTROVERSIAL MATTERS IN DETAIL: 
None 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
Don Bailey informed me that the crew was taking a rain day to let the area dry out. 

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
None 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
None 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
None 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
8/11/10 

PROJECT MANAGER INTIALS 
 

DATE 
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REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0015-B 

TO 
DEVIN CLARY - MINE WASTECLEANUP BUREAU 

DATE 
Thursday,8/12/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Overcast with some wind 

TEMPERATURE 

CONTRACTOR  
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
43 

 

MAXIMUM 
76 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
? 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
1 

OPERATORS 
4 

LABORERS 
 

TOTAL 
5 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1. 
2. 
3. 
4. 
5. 

1. 
2. 
3. 
4. 
5. 

List the major items of equipment idle or working. 
Working:3-Articulating Dump Trucks, 1 Excavator, 1 Front End Loader, 1 Fuel Truck (no fuel), 1-Bulldozer 
Idle:1-Volvo Articulating Dump Truck(which has been down for most of the time), 1-Motor Grader, 1-Water Truck 
Note: 
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractor by 
letterabove 
 

1. Hauling of borrow material to waste rock continued using three Artic-Dump Trucks. 
2. Cover soil applied with Dozer. 
3. Roads and loading area were maintained with the Loader and Dozer. 

 

Reason for no work: N/A 
  

Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
I arrived onsite at 0900, Smith contacting was already at work, hauling loads and bulldozing. I was unaware that they were going to work today was 
onsite for another project. Checked in with Don and explained that they must call prior to starting work. He explained that he had contacted Daniel 
about possibly working today but were not sure due to the recent rains. Daniel said they had contacted him (after 9:00 am). No photos collected today. 
 
Haul roads at load-out are becoming rutted after heavy use (due to moisture) and therefore material is being removed from several different source 
locations, moving the load-outs as roads deteriorate.  I talked to Don about the soil erosion control they had placed earlier and expressed my concerns 
about its effectiveness. We walked the line where erosion control is required and I showed him what I expected including the following:  

Re-roll the flattened sections to a diameter specified by the submittal.  
Move the rolls currently placed below the borrow source further up the hill to effectively control erosion from the disturbed ground.  
Move the roll uphill and install more control along the edge of disturbed ground east of old road/diversion channel. 
Install control below and along the SE corner of Waste Rock (WR) pile below the edge of disturbed ground 

An Inspection of the cover material placement along the north-westerly side of WR pile revealed some areas to be short (only 6-12”). I talked to Don 
about it and he said they were aware of the issue and that they plan to add more soil. I will continue to inspect these areas of concern to ensure adequate 
cover is applied. Also, some areas at the top of the WR pile were found to have excessive cover applied (apprx. 24-35”), Don and I agreed that these 
areas will need to be spread out a little more and that they will complete this tomorrow.   
 
No water trucks used. Pump located at the pond was removed from jobsite at EOD. 
 
Stopped work at 1900. Plan to start work at 7:30 am tomorrow.  
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MATERIALS DELIVERED TO SITE: 
None 

INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
None 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
See above 

CONTROVERSIAL MATTERS IN DETAIL: 
None 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
None 

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
None 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
Bob Wintergerst from USDA (Forest Service) was here to inspect the RO Plant. 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
None 

OVERSIGHT  SIGNATURE 
Randal W. English 

DATE 
8/12/10 

PROJECT MANAGER INTIALS 
 

DATE 
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REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0016 

TO 
DEVIN CLARY - MINE WASTECLEANUP BUREAU 

DATE 
Friday,8/13/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Rain 

TEMPERATURE 

CONTRACTOR  
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
40 

 

MAXIMUM 
60 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
1” + 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
1 

OPERATORS 
4 

LABORERS 
 

TOTAL 
5 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1. 
2. 
3. 
4. 
5. 

1. 
2. 
3. 
4. 
5. 

List the major items of equipment idle or working. 
Working: 1 Fuel Truck. 
Idle:1-Volvo Articulating Dump Truck(which has been down for most of the time), 1-Motor Grader, 1-Water Truck, 3-Articulating Dump 
Trucks, 1 Excavator, 1 Front End Loader, 1-Bulldozer 
Note: 
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractor by 
letterabove 
 

1. Fuel truck arrived at 0930 to fuel equipment 
 

Reason for no work: Rain – surface soil is very saturated. 
  

Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
I arrived onsite at 0740, raining very hard. Talked to Don and he said that they were going to try it but that the rain had picked up considerably in the 
past half hour so. They were waiting for the fuel truck to arrive as most of their equipment was very low. A sit inspection at 0930 revealed too much 
H2O to conduct operations for today and therefore work was called off. 
 
Plan to start work at 6:00 am tomorrow. Don will come to the site to make inspection tonight at 1900 and call me if they think they can work. 
Note: He has been very good about keeping me informed about work schedule last night and today. 
 
No photo’s collected today. 
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MATERIALS DELIVERED TO SITE: 
None 

INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
None 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
See above 

CONTROVERSIAL MATTERS IN DETAIL: 
None 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
None 

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
None 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
None 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
None 

OVERSIGHT  SIGNATURE 
Randal W. English 

DATE 
8/13/10 

PROJECT MANAGER INTIALS 
 

DATE 
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REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0017 

TO 
DEVIN CLARY - MINE WASTECLEANUP BUREAU 

DATE 
Saturday,8/14/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Overcast 

TEMPERATURE 

CONTRACTOR  
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
40 

 

MAXIMUM 
50 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
.25 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
1 

OPERATORS 
2 

LABORERS 
 

TOTAL 
3 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1. 
2. 
3. 
4. 
5. 

1. 
2. 
3. 
4. 
5. 

List the major items of equipment idle or working. 
Working: 2-Articulating Dump Trucks, 1 Excavator1, Fuel Truck 
Idle: 1-Motor Grader, 1-Water Truck, 1 Front End Loader, 1-Bulldozer 
Note: 
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractor by 
letterabove 
 

1. Excavated and hauled cover soil from borrow source to waste rock pile 
 

Reason for no work: N/A 
  

Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
I arrived onsite at 0715. Smith working on excavating and hauling soil. Only two Dump Trucks onsite today, the other two were removed from the 
jobsite yesterday. No bulldozer operator today. 
 
Plan to start work Monday Morning at 6:00 am tomorrow.  
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MATERIALS DELIVERED TO SITE: 
None 



INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
None 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
 

CONTROVERSIAL MATTERS IN DETAIL: 
None 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
None 

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
None 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
None 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
None 

OVERSIGHT  SIGNATURE 
Randal W. English 

DATE 
8/14/10 

PROJECT MANAGER INTIALS 
 

DATE 
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<<Insert Daily Photos>> 
Morning excavation 

 
 
More soil deposited on area with inadequate prior placement 
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DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0018 

TO 
DEVIN CLARY - MINE WASTECLEANUP BUREAU 

DATE 
Monday, 8/16/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Clear, blue sky 

TEMPERATURE 

CONTRACTOR  
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
45 

 

MAXIMUM 
83 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
1 

OPERATORS 
3 

LABORERS 
0 

TOTAL 
4 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1. 
2. 
3. 
4. 
5. 

1. 
2. 
3. 
4. 
5. 

List the major items of equipment idle or working. 
Working: 2-Articulating Dump Trucks, 1 Excavator, 1 Front End Loader, 1 Fuel Truck 
Idle: 1-Motor Grader, 1-Bulldozer 
Note: Water Truck and Pump were demobilized earlier and were not onsite when I arrived.  2-Articulating Dump Trucks were demobilized at 
the end of the day 
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractor by 
letterabove 
 

1. Hauling of borrow material to waste rock continued using only two Artic-Dump Trucks. 
2. Hauling of borrow material with Front End Loader to closer areas. 
3. Roads and loading area were maintained with the Loader. 

 

Reason for no work: N/A 
  

Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
The crew arrived on site around 8:00 including Don Bailey, operating the Excavator, Jim Dick, operating the Loader, and Marty and Mike, running the 
Artic Trucks.  At 9:10 Jim Dick took over the Excavator because Don Bailey had to run back to his house, near Fairmont, to grab his diabetes 
medication after feeling dizzy.  Dozer still down due to a faulty hydraulic pump.  The pump has been ordered and should be in Tuesday afternoon.  
Don Bailey returned onsite at 10:00 and switched back to operating the Excavator while Jim returned to maintaining haul roads and hauling borrow 
material with the Loader.  Around 320 hay bales were brought onsite for mulch.  Talked with Jim Dick and Lee Barron about making sure they send 
certificates for the seed and mulch before the materials are spread.  Don Bailey informed me that Dave Smith and a couple laborers should be onsite 
Wednesday to fix erosion control and work on the diversion channel.  Around 16:45 Marty, one of the Dump Truck operators, had to leave the site to 
take his railroad safety test.  After leaving Jim Dick switched to the open Dump Truck until 18:35 when Marty returned and took over the Artic Truck 
while Jim returned to the Loader.  Talked to Dave Smith at 17:27 and he informed me that none of crew would be onsite tomorrow since the Dozer is 
still down and not much work, besides channel work, could be completed without the Dozer.  The two final Articulating Trucks were demobilized at 
20:00 and the Excavator was refueled.  Marty and Mike demobilized the Haul Trucks while Jim Dick and Don Bailey left the site in the Fuel Truck 
also at 20:00. 
 
Haul Counts 
Mike-98, Marty-105 = 203 
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MATERIALS DELIVERED TO SITE: 
Trailer load of about 320 hay bales.  New Holland 195 Mulch Spreader. 

INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
None 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
Instructed Don Bailey that we need to get the erosion control fixed.  Instructed Lee Barron that we need to see certificates for the seed 
and the mulch before it can be spread.  Informed Jim Dick that the bid documents explain that the soil should first be conditioned, then 
fertilized, next seeded less than 48 hours after conditioning, and finally mulched less than 48 hours after seeding.  Informed Jim Dick 
that ripping overly compacted areas with the Dozer will suffice for conditioning. 

CONTROVERSIAL MATTERS IN DETAIL: 
None 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
Informed Don Bailey that we need to inspect sections of the waste rock where we had problems with lift thickness.  Informed Lee 
Barron that we need the final submittals/certificates for the seed and the mulch.  He explained that they come on the bags of the seed 
and they are sent with the mulch so he will track them down and send them ASAP.  I was also informed by Dave Smith at 17:27 that the 
crew is not going to work tomorrow since the hydraulic pump for the Dozer will not be in till the afternoon so not much can be done up 
there except channel work. 

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
Switched back to the original 40 mil PVC liner for the channel. 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
None 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
None 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
8/16/10 

PROJECT MANAGER INTIALS 
 

DATE 
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<<Insert Daily Photos>> 

 
 
Trailer Load of Hay Bales for mulch 
 

 
 
New Holland 195 Mulch Spreader 



 
 
View from Staging Area 
 

 
 
Covering Haul Roads 
 



 
 
Overall View for Monday, August 16, 2010 
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DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0019 

TO 
DEVIN CLARY - MINE WASTECLEANUP BUREAU 

DATE 
Tuesday, 8/17/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Clear, blue sky 

TEMPERATURE 

CONTRACTOR  
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
45 

 

MAXIMUM 
83 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
0 

OPERATORS 
0 

LABORERS 
0 

TOTAL 
0 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1. 
2. 
3. 
4. 
5. 

1. 
2. 
3. 
4. 
5. 

List the major items of equipment idle or working. 
Working:  
Idle: 1-Motor Grader, 1-Bulldozer, 1-Excavator, 1-Front End Loader 
Note:  
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractor by 
letterabove 
 

1.  
 

Reason for no work: I talked to Dave Smith on Monday, August 16 and he informed me that his crew would not work because the hydraulic pump for the 
Bulldozer would not be in so the Bulldozer would not be up and working.  The only work left to do requires the Bulldozer so Dave Smith decided to 
skip Tuesday, August 17 and wait to work until the hydraulic pump is replaced. 
  
Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
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MATERIALS DELIVERED TO SITE: 
None 

INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
None 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
None 

CONTROVERSIAL MATTERS IN DETAIL: 
None 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
None 

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
None 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
None 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
None 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
8/17/10 

PROJECT MANAGER INTIALS 
 

DATE 
 

Tetra Tech N:\PROJECTS\Montana Dept of Env.Quality\Beal Mountain Waste Rock\114-560215 - Beal Waste Rock Construction Admin\Construction\Construction Logs
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REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0020 

TO 
DEVIN CLARY - MINE WASTECLEANUP BUREAU 

DATE 
Wednesday, 8/18/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Clear, blue sky 

TEMPERATURE 

CONTRACTOR  
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
45 

 

MAXIMUM 
83 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
0 

OPERATORS 
0 

LABORERS 
0 

TOTAL 
0 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1. 
2. 
3. 
4. 
5. 

1. 
2. 
3. 
4. 
5. 

List the major items of equipment idle or working. 
Working:  
Idle: 1-Motor Grader, 1-Bulldozer, 1-Excavator, 1-Front End Loader, 1-John Deere 4640 Tractor, 1-Semi Tractor Trailer 
Note: Semi tractor Trailer hauled a load of Hay while the Tractor was mobilized to just below the locked gate. 
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractor by 
letterabove 
 

1.  
 

Reason for no work: I talked with Don Bailey and he informed that the hydraulic pump for the Bulldozer was still not in so there still wasn’t much they 
could do without the Dozer. 
  
Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
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MATERIALS DELIVERED TO SITE: 
None 

INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
None 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
None 

CONTROVERSIAL MATTERS IN DETAIL: 
None 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
None 

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
None 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
None 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
None 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
8/18/10 

PROJECT MANAGER INTIALS 
 

DATE 
 

Tetra Tech N:\PROJECTS\Montana Dept of Env.Quality\Beal Mountain Waste Rock\114-560215 - Beal Waste Rock Construction Admin\Construction\Construction Logs
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<<Insert Daily Photos>> 

 
 
John Deere 4640 Tractor 



REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0020-A 

TO 
DEVIN CLARY - MINE WASTECLEANUP BUREAU 

DATE 
Thursday, 8/19/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Clear, blue sky 

TEMPERATURE 

CONTRACTOR  
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
48 

 

MAXIMUM 
80 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
0 

OPERATORS 
0 

LABORERS 
0 

TOTAL 
0 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1. 
2. 
3. 
4. 
5. 

1. 
2. 
3. 
4. 
5. 

List the major items of equipment idle or working. 
Working:  
Idle: 1-Motor Grader, 1-Bulldozer, 1-Excavator, 1-Front End Loader, 1-John Deere 4640 Tractor, 1-Semi Tractor Trailer 
Note: Semi tractor Trailer hauled a load of Hay while the Tractor was mobilized to just below the locked gate. 
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractor by 
letterabove 
 

1.  
 

Reason for no work: I talked with Don Bailey and he informed that the hydraulic pump for the Bulldozer was still not in so there still wasn’t much they 
could do without the Dozer. 
  
Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
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MATERIALS DELIVERED TO SITE: 
None 

INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
None 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
None 

CONTROVERSIAL MATTERS IN DETAIL: 
None 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
None 

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
None 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
None 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
None 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
8/19/10 

PROJECT MANAGER INTIALS 
 

DATE 
 

Tetra Tech N:\PROJECTS\Montana Dept of Env.Quality\Beal Mountain Waste Rock\114-560215 - Beal Waste Rock Construction Admin\Construction\Construction Logs
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REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0020-B 

TO 
DEVIN CLARY - MINE WASTECLEANUP BUREAU 

DATE 
Friday, 8/20/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Clear, blue sky 

TEMPERATURE 

CONTRACTOR  
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
39 

 

MAXIMUM 
82 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
0 

OPERATORS 
0 

LABORERS 
0 

TOTAL 
0 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1. 
2. 
3. 
4. 
5. 

1. 
2. 
3. 
4. 
5. 

List the major items of equipment idle or working. 
Working:  
Idle: 1-Motor Grader, 1-Bulldozer, 1-Excavator, 1-Front End Loader, 1-John Deere 4640 Tractor, 1-Semi Tractor Trailer 
Note: Semi tractor Trailer hauled a load of Hay  
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractor by 
letterabove 
 

1.  
 

Reason for no work: I talked with Don Bailey and he informed that the hydraulic pump for the Bulldozer was still not in so there still wasn’t much they 
could do without the Dozer. 
  
Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
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MATERIALS DELIVERED TO SITE: 
None 

INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
None 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
None 

CONTROVERSIAL MATTERS IN DETAIL: 
None 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
None 

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
None 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
None 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
None 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
8/20/10 

PROJECT MANAGER INTIALS 
 

DATE 
 

Tetra Tech N:\PROJECTS\Montana Dept of Env.Quality\Beal Mountain Waste Rock\114-560215 - Beal Waste Rock Construction Admin\Construction\Construction Logs
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REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0020-C 

TO 
DEVIN CLARY - MINE WASTECLEANUP BUREAU 

DATE 
Saturday, 8/21/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Clear, blue sky 

TEMPERATURE 

CONTRACTOR  
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
41 

 

MAXIMUM 
89 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
0 

OPERATORS 
0 

LABORERS 
0 

TOTAL 
0 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1. 
2. 
3. 
4. 
5. 

1. 
2. 
3. 
4. 
5. 

List the major items of equipment idle or working. 
Working:  
Idle: 1-Motor Grader, 1-Bulldozer, 1-Excavator, 1-Front End Loader, 1-John Deere 4640 Tractor, 1-Semi Tractor Trailer 
Note: Semi tractor Trailer hauled a load of Hay  
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractor by 
letterabove 
 

1.  
 

Reason for no work: I talked with Don Bailey and he informed that the hydraulic pump for the Bulldozer was still not in so there still wasn’t much they 
could do without the Dozer. 
  
Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
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MATERIALS DELIVERED TO SITE: 
None 

INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
None 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
None 

CONTROVERSIAL MATTERS IN DETAIL: 
None 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
None 

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
None 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
None 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
None 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
8/21/10 

PROJECT MANAGER INTIALS 
 

DATE 
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REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0021 

TO 
DEVIN CLARY - MINE WASTECLEANUP BUREAU 

DATE 
Monday,8/23/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Cloudy, Windy 

TEMPERATURE 

CONTRACTOR  
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
40 

 

MAXIMUM 
50 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
0 

OPERATORS 
0 

LABORERS 
2(Mechanics) 

TOTAL 
2 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1. 
2. 
3. 
4. 
5. 

1. 
2. 
3. 
4. 
5. 

List the major items of equipment idle or working. 
Working: 1-Front End Loader 
Idle: 1-Motor Grader, 1-Bulldozer, 1-Tractor Trailer w/ Hay Bales, 1-Excavator 
Note: Front End Loader was only used to clear a path to the Bulldozer to get mechanic’s truck with parts to the dozer 
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractor by 
letterabove 
 

1. Cleared path to get equipment and parts to the Bulldozer 
2. Removed broken hydraulic pump from the Bulldozer 

 

Reason for no work: Bulldozer still down and only mechanics were onsite to repair Bulldozer 
  

Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
Bill, the mechanic, and one other guy were onsite around 10:30 to begin fixing the Bulldozer.  They first had to clear a path to get their truck to where 
the Dozer had broken down at.  They used the Front End Loader to clear the haul piles that were obstructing their path and this took Bill about 20 
minutes to do.  They got the old hydraulic pump out and left the site at 16:30 to head back to the shop to begin removing hoses and other usable parts 
from the old pump to put onto the new pump.  Bill informed me that they would be back up around 9:00 the next day to install the new pump and get 
the Dozer up and running. 

 

FILE NAME        Page 1 of 2 pages. 
Tetra  TechN:\PROJECTS\Montana Dept of Env. Quality\Beal Mountain Waste Rock\114-560215 - Beal Waste Rock Construction Admin\Construction\Construction Logs 

MATERIALS DELIVERED TO SITE: 
New hydraulic pump for a Cat D8 Dozer 



INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
None 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
 

CONTROVERSIAL MATTERS IN DETAIL: 
None 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
None 

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
None 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
None 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
None 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
8/23/10 

PROJECT MANAGER INTIALS 
 

DATE 
 

Tetra Tech N:\PROJECTS\Montana Dept of Env.Quality\Beal Mountain Waste Rock\114-560215 - Beal Waste Rock Construction Admin\Construction\Construction Logs
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REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0022 

TO 
DEVIN CLARY - MINE WASTECLEANUP BUREAU 

DATE 
Tuesday, 8/24/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Clear, blue sky 

TEMPERATURE 

CONTRACTOR  
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
38 

 

MAXIMUM 
79 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
0 

OPERATORS 
0 

LABORERS 
2 (Mechanics) 

TOTAL 
2 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1. 
2. 
3. 
4. 
5. 

1. 
2. 
3. 
4. 
5. 

List the major items of equipment idle or working. 
Working:  
Idle: 1-Motor Grader, 1-Bulldozer, 1-Front End Loader, 1-Excavator, 1-Tractor Trailer w/ load of Hay Bales, 1-New Holland Mulch Spreader 
Note: 1-John Deere Tractor still staged at the locked gate 
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractor by 
letterabove 
 

1.  

Reason for no work: Bulldozer still down but Bill and another guy were onsite installing new hydraulic pump 
  

Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
Bill, the mechanic, brought up new hydraulic pump with all the hoses and parts attached and thought they would be done by the end of the day.  The 
two mechanics arrived onsite around 12:30 and left about 17:30. 

 

FILE NAME        Page 1 of 2 pages. 
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MATERIALS DELIVERED TO SITE: 
None 



INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
None 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
None 

CONTROVERSIAL MATTERS IN DETAIL: 
None 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
Talked to Dave Smith at 11:20 and was informed that he was bringing up a dozer operator and some laborers to spread the rest of the 
hauled material and to fix the erosion control, respectively.  He also said he would be onsite around 9:00 with the others to begin 
working on the channel. 

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
None 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
None 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
None 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
8/24/10 

PROJECT MANAGER INTIALS 
 

DATE 
 

Tetra Tech N:\PROJECTS\Montana Dept of Env.Quality\Beal Mountain Waste Rock\114-560215 - Beal Waste Rock Construction Admin\Construction\Construction Logs
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REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0023 

TO 
DEVIN CLARY - MINE WASTECLEANUP BUREAU 

DATE 
Wednesday, 8/25/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Clear, blue sky 

TEMPERATURE 

CONTRACTOR  
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
45 

 

MAXIMUM 
85 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
0 

OPERATORS 
1 

LABORERS 
0 

TOTAL 
1 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1. 
2. 
3. 
4. 
5. 

1. 
2. 
3. 
4. 
5. 

List the major items of equipment idle or working. 
Working: 1-Bulldozer, 1-Excavator 
Idle: 1-Motor Grader, 1-Front End Loader, 1-Tractor Trailer w/ load of Hay Bales, 1-New Holland Mulch Spreader 
Note: 1-John Deere Tractor still staged at the locked gate 
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractor by 
letterabove 
 

1. Haul material spread with Bulldozer 
2. Borrow area graded with Excavator 

Reason for no work: N/A 
  

Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
Griz arrived onsite at 10:00 an began spreading haul material on north end of waste rock dump.  Griz switched to operating the Excavator at 12:30 
because the Dozer was low on hydraulic fluid.  Called the office and asked for someone to bring up more hydraulic fluid so he could continue 
spreading material with the Dozer.  The truck that was bringing more fluid encountered a flat tire on the way up to the job site and did not have a spare 
tire so the Dozing will have to wait till tomorrow.  Griz used the Excavator to begin grading the disturbed portion of the borrow area until about 14:15 
when he tried starting the Grader in order to move it out of the way.  Was unable to start the Grader and continued grading the borrow area with the 
Excavator at 14:35.  Griz left the site at 17:00.  Also note that Griz was onsite all day alone with no Project Superintendent onsite for the entire duration 
of the day. 
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MATERIALS DELIVERED TO SITE: 
None 

INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
None 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
Instructing Griz to blend north end of waste rock dump boundary and bring push more borrow material down to thicken lift size in these 
areas. 

CONTROVERSIAL MATTERS IN DETAIL: 
None 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
Talked to Dave Smith at 15:10 and he informed me that he apparently didn’t bring a crew onsite today because he wanted the Dozer to 
catch up with spreading the haul material so he could come up and begin fertilizing, mulching, and seeding. Informed me that he would 
bring a crew and more erosion control material onsite tomorrow at 9:00 to begin the seeding process and repair the erosion control. 

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
None 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
Devin Clary, Pebbles and Jamie visited site at 10:00 to check on progress and examine quality of work.  Also discussed positive 
draining off the waste rock dump. 
 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
None 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
8/25/10 

PROJECT MANAGER INTIALS 
 

DATE 
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<<Insert Daily Photos>> 

 
 
Bulldozer finally up and pushing material 
 

 
 
North boundary blend and a bit thin 



REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0024 

TO 
DEVIN CLARY - MINE WASTECLEANUP BUREAU 

DATE 
Thursday, 8/26/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Clear, blue sky, windy 

TEMPERATURE 

CONTRACTOR  
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
43 

 

MAXIMUM 
92 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
1 

OPERATORS 
1 

LABORERS 
2 

TOTAL 
4 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1. 
2. 
3. 
4. 
5. 

1. 
2. 
3. 
4. 
5. 

List the major items of equipment idle or working. 
Working: 1-Bulldozer, 1-Excavator, 1-Motor Grader, 1-Front End Loader 
Idle: 1-Tractor Trailer w/ load of Hay Bales, 1-New Holland Mulch Spreader, 1-John Deere Tractor, 1-Tyler Spreader 
Note: Loader was only moved out of the way of the Dozer, John Deere Tractor and Tyler Spreader mobilized to staging area 
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractor by 
letterabove 
 

1. Spreading of hauled material with Dozer 
2. Grading of borrow area with Excavator 
3. Grading of borrow area with Motor Grader 
4. Repair and placement of erosion control 

 
 
 

Reason for no work: N/A 
  

Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
Griz arrived onsite at 8:35 with the fuel truck and more hydraulic fluid.  He filled the Dozer with fuel and hydraulic fluid and began dozing the waste 
rock dump material around 9:15. At 10:25 Witt Smith arrived onsite with more erosion control material, eight 50-pound bags of seed, and a Tyler 
spreader filled with fertilizer.  At 11:00 Dave Smith and one other laborer arrived onsite with Dave mobilizing the John Deere Tractor up to the staging 
area from the gate.  Witt and the other laborer worked on replacing the erosion control while Dave used the Excavator and Grader to begin grading the 
borrow area.  They finished resetting the erosion control on the northwest slope of the waste rock dump but they did not stake it before they left for the 
day.  Witt Smith left the site around 12:00.  The Front End Loader was moved off the waste rock dump to the staging area so it would be out of the way 
for the Bulldozer.  Dave Smith and the other laborer left the site at 12:40.  Received a call from Michael Hatten at 16:37 and informed me that the seed 
had been approved.  Griz refueled the Dozer again before leaving the site at 16:45. 
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MATERIALS DELIVERED TO SITE: 
More bamboo erosion control material, 400 lbs of approved seed, and a sufficient amount of fertilizer (as I was told by Dave Smith).  
Fuel was also delivered to the site as well as more hydraulic fluid. 

INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
None 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
Instructing Witt Smith of the areas of erosion control that needed to be fixed.  Instructed Dave Smith to send certificates for the seed and 
the mulch to Mike Hatten before they can be spread.  Informed Dave Smith that the borrow area reveg is included in the acreage 
specified in the specifications. 

CONTROVERSIAL MATTERS IN DETAIL: 
None 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
Dave Smith informed me that their plan for tomorrow is to bring up a drag to use to condition the soil.  They then plan to fertilize the 
areas, then drag them, seed the two areas, drag them a second time, and finally mulch.  Griz told me he would be arriving on site around 
8:00 tomorrow morning. 

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
None 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
Bob Wintergerst visited site at 12:00 to check security issues at the RO plant. 
 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
None 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
8/26/10 

PROJECT MANAGER INTIALS 
 

DATE 
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<<Insert Daily Photos>> 

 
 
Tyler Spreader filled with fertilizer 
 

 
 
Hand Spreaders 



 
 
Keeping Seeds dry 
 

 
 
North Section of repaired erosion control 
 



 
 
South Section of repaired erosion control 
 

 
 
Grading in process of borrow area 



 
 
North boundary of waste rock dump edge blend 
 

 
 
Dozer spreading progress 



REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0025 

TO 
DEVIN CLARY - MINE WASTECLEANUP BUREAU 

DATE 
Friday, 8/27/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Sunny, smokey, windy 

TEMPERATURE 

CONTRACTOR  
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
36 

 

MAXIMUM 
69 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
1 

OPERATORS 
2 

LABORERS 
1 

TOTAL 
4 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1. 
2. 
3. 
4. 
5. 

1. 
2. 
3. 
4. 
5. 

List the major items of equipment idle or working. 
Working: 1-Bulldozer, 1-Motor Grader, 1-Front End Loader, 1-John Deere Tractor, 1-Tyler Spreader 
Idle: 1-Excavator, 1-Tractor Trailer w/ load of Hay Bales, 1-New Holland Mulch Spreader, 1-Tractor Drag 
Note: Excavator was demobilized from site today and 1-Tractor Drag was mobilized to the site 
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractor by 
letterabove 
 

1. Spreading of remaining hauled material with the Dozer on the waste rock dump 
2. Grading of borrow area with Dozer and Grader 
3. Conditioning of waste rock cover soil with Tractor and Drag 
4. Repair and staking of erosion control on the waste rock slope 
5. Fertilization of the waste rock area and borrow area 
6. Partial dragging of waste rock area after fertilization 

 
 
 

Reason for no work: N/A 
  

Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
Griz arrived on site at 7:50 and began dozing the remaining haul material on the waste rock dump.  Tractor trailer onsite at 9:25 with the drag and left 
the site at 10:20 with the Excavator to demobilize it off the site.  Gary Bengston came onsite with the tuck driver and stayed onsite.  Griz finished 
dozing the waste rock dump and switched to the borrow area at 10:40.  Gary began conditioning the waste rock dump at 11:15 with the drag and the 
John Deere Tractor.  Dave Smith and a laborer, Mike, arrived onsite at 13:15 and said they would have been onsite earlier but had to attend a safety 
meeting for the Streamside job.  Dave began fertilizing the area of the waste rock that had been conditioned while Mike started on fixing the wind 
blown erosion control and staking the unsecured sections.  Dave switched to operating the Grader at 14:30 to blade the edges of the waste rock and do 
some grading on the borrow area.  He returned to fertilizing at 14:55.  Dave Smith finished fertilizing all areas at 15:15.  Griz took over dragging for 
Gary at 15:25 at which time Dave, Gary, and Mike left the site.  Griz left the site at 16:30. 
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MATERIALS DELIVERED TO SITE: 
None 

INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
None 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
Explained to Dave Smith that the proper seeding procedure is to first condition soil, then fertilize, next drag soil to mix in fertilizer, then 
seed, and finally mulch to keep seed from blowing away.  Also informed Dave Smith that the mulch still needed to be approved, which I 
was notified by Mike Hatten was approved at about 16:15. 

CONTROVERSIAL MATTERS IN DETAIL: 
None 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
Dave Smith informed me that he will be bringing a crew up tomorrow around 9:00 to finish dragging waste rock area, drag borrow area, 
seed both areas, and mulch both areas. 

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
None 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
AmeriGas was onsite at 11:35 to refill propane tank at the RO Plant. 
 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
None 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
8/27/10 

PROJECT MANAGER INTIALS 
 

DATE 
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<<Insert Daily Photos>> 

 
 
Drag for conditioning soil 
 

 
 
Finished dozing of old access road area 



 
 
Top view of old access road after finish dozing 
 

 
 
End detail of fixed erosion control 
 



 
 
Unfinished grading of borrow area 
 

 
 
Finished grading of borrow area 



REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0026 

TO 
DEVIN CLARY - MINE WASTECLEANUP BUREAU 

DATE 
Saturday, 8/28/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Cloudy, cool 

TEMPERATURE 

CONTRACTOR  
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
40 

 

MAXIMUM 
65 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
1 

OPERATORS 
1 

LABORERS 
2 

TOTAL 
4 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1. 
2. 
3. 
4. 
5. 

1. 
2. 
3. 
4. 
5. 

List the major items of equipment idle or working. 
Working: 1-John Deere Tractor, 1-Tyler Spreader, 1-Honda ATV with mounted spreader, 1-Tractor Drag 
Idle: 1-Tractor Trailer w/ load of Hay Bales, 1-New Holland Mulch Spreader, 1-Bulldozer, 1-Front End Loader 
Note: 1-Honda ATV with mounted spreader was mobilized to the site and used and then demobilized as well, Tyler spreader was also 
demobilized from the site. 
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractor by 
letterabove 
 

1. Finished initial conditioning soil in both the waste rock and borrow areas with the Tractor and drag 
2. Finished fertilizing both the waste rock and borrow area with the Tyler spreader and Honda ATV mounted spreader 
3. Completed secondary conditioning of soil after fertilizer was spread with Tractor and drag 
4. Completed seeding of waste rock area and borrow by Honda ATV mounted spreader, Tyler spreader, and hand spreading 

 
 
 

Reason for no work: N/A 
  

Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
I arrived onsite at 8:30 and discovered Witt Smith and Gary Bengston had already been onsite for a half an hour.  Witt Smith had been hand spreading 
the seed on the steeper edges of the waste rock dump.  Gary Bengston was operating the Tractor and drag finishing the initial conditioning of the waste 
rock dump area.  Gary switched to dragging the borrow area around 9:45 after completing the initial conditioning of the entire waste rock area.  Dave 
and Chad Smith arrived onsite at 10:45 and brought a Honda ATV with a mounted spreader on it with him.  At 11:00 Witt began spreading fertilizer on 
the steeper sections of the waste rock dump with the ATV mounted spreader.  At 11:10 Dave left the site and Chad began hand seeding the difficult to 
reach areas.  Around 11:45 Witt and Chad finished fertilizing the borrow area and began spreading seed with the ATV mounted spreader.  At 12:30 
Witt hooked up the Tyler spreader to his truck and Chad continued spreading with the ATV.  Once the crew had finished seeding the waste rock dump 
area, Gary proceeded to drag the are a third time until I informed Witt that the documents called for conditioning of the soil only before and after 
fertilizing and not after seeding.  The seeding on both the waste rock dump area and the borrow area was completed today and they were planning on 
beginning the mulch process but realized that they did not have the correct adapters to make the New Holland spreader compatible with the John Deere 
Tractor.  Gary, Witt, and Chad all left the site at 16:00 and took the Honda ATV and Tyler spreader off site with them. 
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MATERIALS DELIVERED TO SITE: 
None 

INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
None 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
Informed Witt and Chad Smith that the contract documents only call for a conditioning of the soil before and after fertilizing and not 
also after seeding. 

CONTROVERSIAL MATTERS IN DETAIL: 
None 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
Was informed by Witt Smith and Gary Bengston that the reason they were unable to mulch today is because John Deere makes the 
Tractor and the mulch spreader is New Holland so the two machines need adapters.  Crew was working onsite most of the day without a 
superintendent or supervisor.  The crew also started working onsite around 8:00 even though Dave Smith told me yesterday they would 
be starting at 9:00 so I was not onsite until 8:30. 

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
None 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
None 
 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
None 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
8/28/10 

PROJECT MANAGER INTIALS 
 

DATE 
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<<Insert Daily Photos>> 

 
 
Spreading of fertilizer on waste rock dump area and conditioning of soil on borrow area 
 

 
 
Demobilization of Honda ATV and Tyler spreader 



REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0027 

TO 
DEVIN CLARY - MINE WASTECLEANUP BUREAU 

DATE 
Monday, 8/30/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Cloudy, rainy 

TEMPERATURE 

CONTRACTOR  
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
31 

 

MAXIMUM 
52 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
0 

OPERATORS 
0 

LABORERS 
0 

TOTAL 
0 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1. 
2. 
3. 
4. 
5. 

1. 
2. 
3. 
4. 
5. 

List the major items of equipment idle or working. 
Working:  
Idle: 1-Tractor Trailer w/ load of Hay Bales, 1-New Holland Mulch Spreader, 1-Bulldozer, 1-Front End Loader, 1-John Deere Tractor 
Note:  
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractor by 
letterabove 

1.  
 
 

Reason for no work: The crew decided to take a rain day due to the rainy conditions early this morning.  Don Bailey called me this morning at 6:31 to 
inform me that the crew would not be onsite working today. 
  
Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
No work today 
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MATERIALS DELIVERED TO SITE: 
None 



INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
None 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
None 

CONTROVERSIAL MATTERS IN DETAIL: 
None 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
Informed this morning at 6:31 by Don Bailey that the crew was not going to work today due to the rainy conditions.  There were about 
25 head of cattle onsite today near the staging area that should not be in the area. 

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
Received a call from Mike Hatten today at 9:16 after meeting with Devin Clary and Dave Smith.  He informed me that a change order 
would be added that alters the diversion channel design by including a sand material under the liner to decrease the possibility of tears 
or rips in the liner material. 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
None 
 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
None 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
8/30/10 

PROJECT MANAGER INTIALS 
 

DATE 
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REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0028 

TO 
DEVIN CLARY - MINE WASTECLEANUP BUREAU 

DATE 
Tuesday, 8/31/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Overcast, chilly 

TEMPERATURE 

CONTRACTOR  
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
36 

 

MAXIMUM 
61 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
0 

OPERATORS 
1 

LABORERS 
1 

TOTAL 
2 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1. 
2. 
3. 
4. 
5. 

1. 
2. 
3. 
4. 
5. 

List the major items of equipment idle or working. 
Working: 1-John Deere Tractor, 1-New Holland Mulch spreader 
Idle: 1-Tractor Trailer w/ load of Hay Bales, 1-Bulldozer, 1-Front End Loader, 1- Motor Grader, 1-Tractor Drag 
Note:  
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractor by 
letterabove 
 

1. Tractor hydraulic line adapters were brought onsite and New Holland Mulch Spreader was connected to John Deere 
Tractor. 

2. Mulch Spreader was loaded with straw mulching material 
3. Mulching was started on Waste Rock Dump 

 
 
 

Reason for no work: N/A 
  

Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
I arrived onsite at 8:00 and it was overcast, rainy, and about 40° F.  Light snow began falling at 8:15 but only lasted about 15 minutes.  Noticed about 
45 to 50 head of cattle onsite, which is about double the number that was onsite yesterday.  Also noticed they had eaten two bales of the mulch material 
that was on the trailer parked at the staging area.  Gary Bengston and Mike arrived onsite at 8:30 and brought up the proper adapters to hook up the 
New Holland Mulch Spreader to the John Deere Tractor.  Once the Tractor and Spreader were hooked up and the mulch material was loaded in the 
spreader, Gary began to mulch the waste rock area starting at about 9:05.  Mike, with Smith Contracting, helped load the straw mulching material in the 
spreader and also followed behind making sure the material was not spread to thick in any one area.  Mike, Smith Contracting Laborer, talked with 
Dave Smith around 11:00 and was informed to stop working and take a rain day due to the wet conditions.  Mike explained to me that Dave did not 
want to rut the cover soil with the Tractor and Spreader so work would be suspended for the day.  Gary and Mike left the site at 11:20 after only 
making three passes with the Mulch Spreader. 
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MATERIALS DELIVERED TO SITE: 
None 

INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
None 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
None 

CONTROVERSIAL MATTERS IN DETAIL: 
None 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
I was informed by Mike, Smith Contracting laborer, that he had talked with Dave Smith and was told that the conditions were too wet to 
continue mulching and he did not want to create large ruts in the cover soil on the waste rock dump.  Dave instructed his employees to 
take a rain day and they stopped work at about 11:15. 

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
None 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
None 
 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
None 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
8/31/10 

PROJECT MANAGER INTIALS 
 

DATE 
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<<Insert Daily Photos>> 

 
 
Cows onsite that shouldn’t be 
 

 
 
Missing Hay bales due to the cows onsite 



 
 
Muddy tires due to wet conditions 
 

 
 
Ruts on waste rock dump due to the tractor during the mulching process 
 



 
 
Overview of the mulching process during the third pass from the tractor and just after the crew left the site due to the wet conditions 



REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0029 

TO 
DEVIN CLARY - MINE WASTECLEANUP BUREAU 

DATE 
Wednesday, 9/1/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Overcast, rainy 

TEMPERATURE 

CONTRACTOR  
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
31 

 

MAXIMUM 
54 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
0 

OPERATORS 
1 

LABORERS 
1 

TOTAL 
2 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1. 
2. 
3. 
4. 
5. 

1. 
2. 
3. 
4. 
5. 

List the major items of equipment idle or working. 
Working: 1-Fuel Truck 
Idle: 1-Tractor Trailer w/ load of Hay Bales, 1-Bulldozer, 1-Front End Loader, 1- Motor Grader, 1-Tractor Drag, 1-Tractor, 1-Mulch 
Spreader 
Note: Fuel Truck was only used to fuel up other equipment 
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractor by 
letterabove 
 

1. Tractor, Bulldozer, Front End Loader, and Motor Grader fueled up 
2. Tractor tires cleared of mud 

 
 

Reason for no work: Only refueled equipment and cleared tractor tires but decided to take a weather day due to the wet conditions 
  

Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
I arrived onsite at 7:50 and it was about 45° F and raining.  Gary Bengston and one other laborer arrived onsite at 8:15 with the fuel truck.  The laborer 
began fueling up the Tractor while Gary gave Dave Smith a call and they determined it was too wet to work and called it a rain day.  Gary cleaned the 
mud from between the tires on the Tractor and the laborer continued to fuel up the Bulldozer, Loader, and Grader.  The two left the site at 9:00. 
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MATERIALS DELIVERED TO SITE: 
Fuel 



INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
None 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
None 

CONTROVERSIAL MATTERS IN DETAIL: 
None 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
While Gary was onsite he called Dave Smith at about 8:20 and they determined it was too wet to run the Tractor on the cover soil since 
the soil would stick to the tires and carry the seed with it so they decided to take a weather day. 

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
None 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
None 
 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
None 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
9/1/10 

PROJECT MANAGER INTIALS 
 

DATE 
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<<Insert Daily Photos>> 

 
 
Gary cleaning the Tractor tires of the mud that was accumulated yesterday 



REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0030 

TO 
DEVIN CLARY - MINE WASTECLEANUP BUREAU 

DATE 
Thursday, 9/2/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Clear, chilly 

TEMPERATURE 

CONTRACTOR  
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
32 

 

MAXIMUM 
67 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
0 

OPERATORS 
1 

LABORERS 
1 

TOTAL 
2 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1. 
2. 
3. 
4. 
5. 

1. 
2. 
3. 
4. 
5. 

List the major items of equipment idle or working. 
Working: 1-John Deere Tractor, 1-New Holland Mulch spreader, 1-Bulldozer, 1-Front End Loader 
Idle: 1-Tractor Trailer w/ load of Hay Bales, 1- Motor Grader, 1-Tractor Drag 
Note: Front End Loader was only used to love sand delivered to site and Bulldozer was only used to compact mulch on waste rock dump 
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractor by 
letterabove 
 

1. Tractor and mulch spreader continued to mulch waste rock dump 
2. Bulldozer used to compact mulch material on waste rock dump 
3. Font End Loader used to move and pile sand material delivered to site 

 
 

Reason for no work: N/A 
  

Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
Gary and Mike arrived onsite around 8:00 and continued mulching the waste rock dump.  When I arrived onsite I noticed there were still a handful of 
cows and they were still getting into the mulching material.  Gary informed that the hydraulic line controlling the conveyor belt on the mulcher was 
leaking pretty badly so they switched the gate hydraulic line with it because the gate is used much less than the conveyor belt during the mulching 
process.  This minimized the leaking of hydraulic fluid.  At 9:00 3 belly dump truck delivered sand to the site, which will be used under the liner.  Gary 
also instructed one of the truck drivers to bring up more hydraulic fluid on their next visit to the site.  Around 9:30 Mike started the Bulldozer and 
began to compact the mulch that had already been spread on the waste rock dump.  At 10:00 a guy from Northwestern Energy visited the site to read 
the meter at the RO plant.  Randy English also visited the site at 10:00 to perform repairs on the RO plant and also to begin winterizing the RO plant 
and other related areas.  2 more belly bump loads of sand were delivered to the site at 10:45.  Another load of sand at 13:30, another at 14:45 and 2 
more a little after that to make it a total of 9 belly dump loads of sand delivered to the site.  Gary and Mike left the site around 16:00. 
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MATERIALS DELIVERED TO SITE: 
Nine or so belly dump loads of sand material, that will be used under liner, delivered to site 

INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
None 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
Informed Gary and Mike that mulching the two areas is the top priority but finishing the erosion control on the waste rock dump area 
and fixing the erosion control on the borrow area is the next priority. 

CONTROVERSIAL MATTERS IN DETAIL: 
None 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
Tractor was leaking hydraulic fluid early in the day so Gary and Mike switched the conveyor belt hoses with the gate hoses to minimize 
the leaking since the gate is used less than the conveyor belt during the mulching process.  One of the belly dump truck drivers also 
brought up more hydraulic fluid during the day. 

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
None 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
A gentleman from Northwestern Energy came onsite around 10:00 to read the meter at the RO plant.  Randy English from Tetra Tech 
also came onsite at 10:00 to help with repairs and winterization on the RO plant. 
 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
None 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
9/2/10 

PROJECT MANAGER INTIALS 
 

DATE 
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<<Insert Daily Photos>> 

 
 
A handful of cows still onsite eating straw mulch material 
 

 
 
Mixing newly delivered sand material with previously delivered bedding material 



 
 
Overview of mulching progress 



REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0031 

TO 
DEVIN CLARY - MINE WASTECLEANUP BUREAU 

DATE 
Friday, 9/3/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Clear, sunny 

TEMPERATURE 

CONTRACTOR  
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
41 

 

MAXIMUM 
80 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
0 

OPERATORS 
2 

LABORERS 
0 

TOTAL 
2 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1. 
2. 
3. 
4. 
5. 

1. 
2. 
3. 
4. 
5. 

List the major items of equipment idle or working. 
Working: 1-John Deere Tractor, 1-New Holland Mulch spreader, 1-Bulldozer 
Idle: 1-Tractor Trailer w/ load of Hay Bales, 1- Motor Grader, 1-Tractor Drag, 1-Bulldozer 
Note: Tractor Trailer w/ load of Hay Bales was demobilized from the site today and another smaller trailer load of Hay Bales was delivered to 
the site but then removed from the site at the end of the day 
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractor by 
letterabove 
 

1. Tractor and mulch spreader continued to mulch waste rock dump 
2. Bulldozer used to compact mulch material on waste rock dump 
3. Tractor and mulch spreader used to begin mulching borrow area 
4. Bulldozer used to compact mulch material on waste rock dump 

 
 

Reason for no work: N/A 
  

Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
Gary and Mike arrived onsite around 8:00 with a trailer load of about 150 straw mulch bales.  At 8:30 Gary continued where he left off mulching the 
waster rock dump area while Mike started running the Bulldozer over the previously mulched areas.  I’m thinking this was done to keep the mulch in 
place and prevent the wind from blowing it away.  At 8:45 two belly dump loads of sand material was delivered to the site.  I still noticed there were 
about 35 or so cows on the site today but they seemed to be staying away from the waste rock dump area.  Another two belly dump loads of sand 
material was delivered to the site at 10:45 to make the total on the day four.  Gary switched over to mulching the borrow area at 12:00 while Mike 
continued with the Bulldozer on the waste rock dump.  Mike Hatten and Randy English were onsite at 13:30 to do some work on the RO plant and 
check the progress on the waste rock dump.  The two stayed onsite for only about two hours.  Gary and Mike left the site around 16:30 and they took 
the tractor-trailer that hauled up the first load of mulch bales with them.  They also took down the trailer load of straw bales they had brought up that 
morning with all the bales still loaded on the trailer. 
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MATERIALS DELIVERED TO SITE: 
Four belly dump loads of sand material, that will be used under liner, delivered to site.  Trailer load of about 150 straw mulch bales was 
delivered to the site but then demobilized from the site at the end of the day with the mulch bales still loaded. 

INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
None 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
None 

CONTROVERSIAL MATTERS IN DETAIL: 
None 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
Talked with Dave Smith at 15:03 and he informed me that they are going to work tomorrow, continuing to spread mulch, but then will 
not work again till Tuesday. 

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
None 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
Mike Hatten and Randy English visited the site at 13:30 to do some work at the RO plant and check progress on the waste rock dump 
 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
None 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
9/3/10 

PROJECT MANAGER INTIALS 
 

DATE 
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<<Insert Daily Photos>> 

 
 
New load of about 150 bales of mulch brought on site this morning 
 

 
 
Close up of patching mulching 



 
 
Looking north from the top of the Waste Rock Dump 
 

 
 
Dozing the mulch after spreading, I think to keep it in place  



 
 
Piling the remainder of the mulch bales near the staging area 
 

 
 
Top view of progress on borrow area with part of waste rock dump in background 
 



 
 
Overall progress of mulching at the end of today 



REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0032 

TO 
DEVIN CLARY - MINE WASTECLEANUP BUREAU 

DATE 
Saturday, 9/4/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Clear, sunny 

TEMPERATURE 

CONTRACTOR  
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
40 

 

MAXIMUM 
75 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
0 

OPERATORS 
2 

LABORERS 
0 

TOTAL 
2 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1. 
2. 
3. 
4. 
5. 

1. 
2. 
3. 
4. 
5. 

List the major items of equipment idle or working. 
Working: 1-John Deere Tractor, 1-New Holland Mulch spreader, 1-Bulldozer, 1-Front End Loader 
Idle: 1- Motor Grader, 1-Tractor Drag 
Note:  
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractor by 
letterabove 
 

1. Tractor and mulch spreader used to continue mulching borrow area 
2. Bulldozer used to compact mulch material on borrow area 
3. Began hand spreading mulch on the areas that could not be accessed by the Tractor and mulch spreader 
4. Used Front End Loader to bring straw bales from staging area up to borrow area and load the mulch spreader 

 
 

Reason for no work: N/A 
  

Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
Gary and Mike arrived onsite around 8:00.  Mike started in the Bulldozer running over areas already mulched on the borrow area while Gary continued 
mulching the borrow area with the Tractor and mulch spreader combination.  I still noticed there were about 35 cows still onsite and Gary had to chase 
them off the borrow area.  At 9:15 Mike switched to operating the Loader and began to bring up straw mulch bales from the staging area to load the 
mulch spreader up on the borrow area.  This seemed to increase productivity because it was much quicker for the Loader to loaded at the staging area 
and dump the straw in the mulch spreader on the borrow area than it was for the Tractor to travel all the way down to the staging area to be loaded.  
Mike continued running the Loader when needed but was also hand spreading some of the piles of straw left by the mulch spreader.  Finished 
spreading the remaining straw bales that were piled at the staging area around 12:00.  Mike and Gary continued to hand spread the straw in the areas 
that were inaccessible with the Tractor and mulch spreader.  At 12:30 Mike returned to the Bulldozer and continued to compact the sections of the 
borrow area that had been mulched.  Gary talked with Dave Smith at 12:45 and was informed that the new load of straw bales had not come in today so 
there wasn’t much else they could do today.  Mike and Gary left the site at 13:15 and plan to be back onsite early Tuesday. 
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MATERIALS DELIVERED TO SITE: 
None 

INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
None 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
Informed Gary, who then informed Dave Smith, that they need to get the approval of the DEQ ahead of time before they can work on 
Sunday. 

CONTROVERSIAL MATTERS IN DETAIL: 
None 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
Gary Bengston talked with Dave Smith at 12:45 and was informed that the straw was not going to come in today.  Dave also asked if 
they could work tomorrow laying the remaining straw mulch and laying the channel liner.  I informed Dave Smith, through Gary, that 
they could not work on Sunday without the approval of Devin Clary of the DEQ. 

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
None 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
Correction from yesterdays report: I stated that they had brought up a trailer load of about 150 straw mulch bales and then I thought they 
had taken them down with them when they left for the day.  In fact they used the rest of the straw mulch from the first load of 300 bales 
and then piles the bales from the 150-bale load near the staging area.  So the picture of the piled straw bales was actually the bales from 
the new load they had brought up that morning and they took down an empty trailer with them. 
 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
None 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
9/4/10 

PROJECT MANAGER INTIALS 
 

DATE 
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<<Insert Daily Photos>> 

 
 
Better looking mulching of borrow area but still a bit patchy 
 

 
 
Overview of borrow area with Bulldozer running over previously mulched sections 



 
 
Not much more was done on waste rock dump today still need to cover steep areas 
 

 
 
Overview of borrow area with waste rock dump in the background 



REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0033 

TO 
DEVIN CLARY - MINE WASTECLEANUP BUREAU 

DATE 
Tuesday, 9/7/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Clear, chilly 

TEMPERATURE 

CONTRACTOR  
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
34 

 

MAXIMUM 
70 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
1 

OPERATORS 
2 

LABORERS 
0 

TOTAL 
3 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1. 
2. 
3. 
4. 
5. 

1. 
2. 
3. 
4. 
5. 

List the major items of equipment idle or working. 
Working: 1-John Deere Tractor, 1-New Holland Mulch spreader, 1-Bulldozer, 1-Front End Loader, 1-Motor Grader 
Idle: 1-Tractor Drag 
Note:  
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractor by 
letterabove 
 

1. Mulching of remaining sections on the borrow area 
2. Starting the mulching of the steeper sections on the waste rock dump 
3. Compacting of previously mulched areas with the Bulldozer 
4. Final blading of diversion channel and shaping of key trenches 
5. Placing of bedding sand for channel liner to sit on 
6. Shaping and smoothing of sand material for channel base 

 
Reason for no work: N/A 
  

Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
Gary and Mike arrived onsite around 7:00 with another trailer load of about 100 bales of straw.  Gary began mulching the final naked sections of the 
borrow area while Mike began in the Bulldozer compacting the previously mulched areas.  After finishing the borrow area Gary moved back over to 
the waste rock dump to cover the steeper areas at about 8:15.  Mike continued to run over the mulched areas with Bulldozer but was also loading the 
Loader bucket with straw bales to make loading the mulch spreader easier.  Finished spreading all the straw brought on site at 13:15 just as Dave Smith 
arrived on site at 13:20.  When I talked with Dave I reminded him that he needed to also regrade the road after the fork all the way to Fairmont Road 
and also finish up the erosion control if he wants to get paid for it.  The crew began work on the diversion channel at 13:30 using the Grader and Front 
End Loader.  Dave ran one more pass with the Grader to smooth the channel and then they began to cut the key trenches on both sides of the channel.  
At 14:05 Gary asked to borrow my shovel even though they are supposed to carry a shovel in every vehicle they have onsite.  Around 14:30 Gary left 
the site to get some more hand tools and returned at 16:00 with multiple shovels and rakes.  After the key trenches were complete they brought in the 
base sand which the liner will be placed on.  They finished placing the sand and Dave left at about 16:50 while Gary and Mike continued to smooth the 
sand material until leaving at 17:45.  Plan for tomorrow is to finish smoothing the sand material in the channel to prepare for the liner.  Then they plan 
to finish up mulching the final bare areas.  Then they will place the liner in the channel and cover it with the filter gravel and rip rap on top of that.  
Then Dave plans to regrade the road on his way out with the Motor Grader. 
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MATERIALS DELIVERED TO SITE: 
About 100 bales of straw mulch was delivered to the site early this morning 

INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
None 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
Reminded Dave Smith at 13:20 that the regrade of the road from the last fork down to Fairmont Road is included in the work that needs 
to be completed. 

CONTROVERSIAL MATTERS IN DETAIL: 
None 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
None 

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
None 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
The crew had to borrow my shovel today even though they are supposed to carry a shovel in every vehicle they bring onsite. 
 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
None 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
9/7/10 

PROJECT MANAGER INTIALS 
 

DATE 
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<<Insert Daily Photos>> 

 
 
New load of about 100 bales of straw mulch 
 

 
 
Mulching of steeper section 



 
 
Area that still needs to be mulched.  That’s the fence of the Minnesota Pond on the right. 
 

 
 
Shaping and placing base sand for the channel 
 



 
 
View of channel from the bottom 
 

 
 
View of channel from the top 



REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0034 

TO 
DEVIN CLARY - MINE WASTECLEANUP BUREAU 

DATE 
Wednesday, 9/8/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Cloudy, chilly 

TEMPERATURE 

CONTRACTOR  
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
40 

 

MAXIMUM 
67 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
0 

OPERATORS 
2 

LABORERS 
0 

TOTAL 
2 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1. 
2. 
3. 
4. 
5. 

1. 
2. 
3. 
4. 
5. 

List the major items of equipment idle or working. 
Working: 1-John Deere Tractor, 1-New Holland Mulch spreader, 1-Bulldozer, 1-Front End Loader 
Idle: 1-Motor Grader, 1-Tractor Drag 
Note:  
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractor by 
letterabove 
 

1. Finished smoothing the base sand material for the diversion channel using hand tools 
2. Finished mulching the steep sections of the waste rock dump with the mulch spreader and then by hand 
3. Compacting mulched material with Bulldozer 

 
 
 
 

Reason for no work: N/A 
  

Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
Gary and Mike arrived onsite around 7:00 with another trailer load of approximately 75 bales of straw mulch.  The two first began by smoothing the 
sand base material in the diversion channel by using hand tools such as rakes and shovels.  Around 9:00 Gary started up the Tractor and began to mulch 
the remaining areas of the waste rock dump, which was only the remaining steep sections.  Mike finished up with the smoothing of the diversion 
channel and began alternating between running the Bulldozer over the mulched areas and loading the Loader with straw bales to speed up the mulching 
process.  Dave Smith called me at 9:45 to inform me that they had blown a seal and that they had also order the wrong glue for the liner so he would 
not be coming onsite today but would wait until tomorrow morning to place the liner and finish the channel.  At 11:50 the U joint on the Tractor broke 
so the mulch spreader was unusable from there on out.  They continued to spread the straw mulch on the steeper sections using their hands as well as 
the Bulldozer.  The remaining sections of the waste rock dump were completed at 15:00 at which time it also began to slightly rain.  Gary and Mike left 
the site at 15:10 after receiving a call from Dave Smith telling them to go to Streamside. 
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MATERIALS DELIVERED TO SITE: 
Approximately 75 bales of straw mulch were delivered to the site early this morning 

INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
None 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
Reminded Gary and Mike that the erosion control still needs to be fixed and completed 

CONTROVERSIAL MATTERS IN DETAIL: 
None 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
Dave Smith called me at 9:45 and informed me that they had blown a seal on the Excavator they were planning on bringing onsite and 
also that they got the wrong glue for the liner.  He said the new glue should be in by 13:00 today but that he would be onsite tomorrow 
morning to install the liner. 

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
None 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
Four Forest Service Employees in two trucks visited the site at 10:00 to look at cow proofing the area and keeping the cattle out of the 
ponds.  One truck left at 11:10 while the other left at 11:45. 
 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
None 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
9/8/10 

PROJECT MANAGER INTIALS 
 

DATE 
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<<Insert Daily Photos>> 

 
 
75 Bales of straw mulch delivered to the site this morning to finish mulching 
 

 
 
Broken U joint on the John Deere Tractor 



 
 
Area left to be mulched by hand after U joint on Tractor broke 
 

 
 
Area after hand spreading is completed 



REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0035 

TO 
DEVIN CLARY - MINE WASTECLEANUP BUREAU 

DATE 
Thursday, 9/9/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Overcast, Rainy 

TEMPERATURE 

CONTRACTOR  
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
34 

 

MAXIMUM 
52 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
1 

OPERATORS 
1 

LABORERS 
2 

TOTAL 
4 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1. 
2. 
3. 
4. 
5. 

1. 
2. 
3. 
4. 
5. 

List the major items of equipment idle or working. 
Working: 1-Komatsu PC 200 Excavator, 1-Front End Loader 
Idle: 1-Motor Grader, 1-Tractor Drag, 1-John Deere Tractor, 1-New Holland Mulch Spreader, 1-Bulldozer 
Note: Komatsu PC 200 LC Excavator was mobilized to the site today to help with the channel.  Bulldozer was demobilized from site and John 
Tractor and New Holland Spreader was planned to be demobilized from site 
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractor by 
letterabove 
 

1. Liner was laid in channel area 
2. Bottom of channel was dug out and shaped 
3. Waste rock side of channel key trench was backfilled 

 
 
 

Reason for no work: N/A 
  

Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
Dave Smith and Gary Bengston arrived onsite at 9:25 while a Komatsu PC 200 Excavator was mobilized on site just after they arrived around 9:35.  It 
was raining when I arrived onsite at 8:00 but quit about 9:30.  Dave began by taking the liner to the top of the channel using the Loader while Gary 
unloaded the Excavator.  Once the Excavator was unloaded from the trailer the Bulldozer was loaded onto the trailer and demobilized off the site.  
Mike and Wilber got onsite at 10:20 to help lay the line and operate equipment.  Actual work on laying the channel liner began at 10:30.  The crew 
started laying the liner by backfilling the top trench to keep the liner in place.  They then continued to lay the liner down while backfilling the waste 
rock side key trench as they went.  Dave Smith left the site at 12:30 and Wilbur took over operating the Excavator.  Wilbur continued to finish 
backfilling the waste rock side of the channel key trench while Gary and Mike proceeded to spread the liner over the other half of the channel.   They 
were planning to demobilize the John Deere Tractor and New Holland mulch spreader at the end of the day and finish the channel and erosion control 
tomorrow. 
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MATERIALS DELIVERED TO SITE: 
None 

INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
None 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
None 

CONTROVERSIAL MATTERS IN DETAIL: 
None 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
Dave Smith informed me that the crew would do as much as they could today and they would be up early tomorrow to finish the 
channel as well as fixing and finishing the erosion control 

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
None 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
None 
 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
None 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
9/9/10 

PROJECT MANAGER INTIALS 
 

DATE 
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<<Insert Daily Photos>> 

 
 
Key trench backfill at the top of the diversion channel 
 

 
 
Beginning to lay the liner in the channel using the Loader to pull the trailer with the liner on it 



 
 
Backfilling waste rock side of channel 
 
 

 
 
Continuing to lay the liner folded in half and then plan to backfill the one side and pull the other side out 
 



 
 

 
 
Preparing bottom of channel to lay liner 
 

 
 
Laying liner in the bottom of the channel using the Excavator 
 



 
 
Bottom of liner after being cut off 



REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0036 

TO 
DEVIN CLARY - MINE WASTECLEANUP BUREAU 

DATE 
Friday, 9/10/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Overcast 

TEMPERATURE 

CONTRACTOR  
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
30 

 

MAXIMUM 
54 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
0 

OPERATORS 
2 

LABORERS 
0 

TOTAL 
2 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1. 
2. 
3. 
4. 
5. 

1. 
2. 
3. 
4. 
5. 

List the major items of equipment idle or working. 
Working: 1-Komatsu PC 200 Excavator, 1-Front End Loader 
Idle: 1-Motor Grader, 1-Tractor Drag, 1-John Deere Tractor, 1-New Holland Mulch Spreader, 1-Bulldozer 
Note: John Deere Tractor and New Holland Mulch Spreader were demobilized from the site at the end of the day 
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractor by 
letterabove 
 

1. Liner was stretched tight in channel using the Excavator 
2. Downhill side key trench was backfilled while the excess liner was trimmed off 
3. Bottom of channel was key trenched and backfilled to keep liner in place 
4. Six inch layer of filter gravel was placed on liner in sections 
5. One and a quarter foot layer of riprap was placed on top of filter gravel in sections as well 

 
 
 

Reason for no work: N/A 
  

Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
Wilbur and Gary arrived onsite at 9:35 with the fuel truck.  I noticed that the Tractor and Mulch Spreader had not been demobilized the day before and 
found out it was due to a dead battery.  The two began work on the channel at 9:50 stretching liner to eliminate folds and creases.  Once the liner was 
tight the crew began to backfill and trim the downhill side of the liner in sections.  At 10:40 they began placing the filter gravel and riprap in the 
sections after the key trench had been backfilled and liner was trimmed.  The trench was measured by Daniel Wiegand to be a total of 709 feet 
unofficially.  Wilbur asked what was to be done at the bottom of the channel and I instructed him to key in the bottom of the liner.  The crew developed 
a process of spreading the different layers of material where Gary would haul the different materials up to the sections of channel with the Loader and 
then Wilbur would spread the different layers of material with the Excavator.  At 14:45 a dump truck and pup load of riprap was delivered to the site 
and then at 16:35 a belly dump load of riprap material was brought to the site.  The Loader was needed to help lift the rear of the belly dump over the 
riprap material that was just dumped.  At 18:00 Gary fueled up the Loader and jump-started the Tractor.  Then at 18:20 Gary began to demobilized the 
John Deere Tractor and New Holland Mulch Spreader and Wilbur left the site at shortly after at 18:30.  They plan to work tomorrow finishing up the 
channel and hopefully the erosion control and regrade.  If any part is not finished it will be completed on Monday, September 13. 
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MATERIALS DELIVERED TO SITE: 
One dump truck with pup of riprap was delivered to the site as well as a belly dump of riprap.  Fuel was also delivered to the site. 

INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
None 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
Explained to Wilbur and Gary that besides finishing the channel the erosion control and regrade of access road must be completed.  
Also asked the two if they would have Dave Smith call me at the end of the day on Saturday to let me know what still needed to be 
completed on Monday and what time they would be onsite.  Instructed Wilber to key in the base of the liner as to decrease any 
movement of that base liner. 

CONTROVERSIAL MATTERS IN DETAIL: 
None 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
None 

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
None 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
None 
 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
None 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
9/10/10 

PROJECT MANAGER INTIALS 
 

DATE 
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<<Insert Daily Photos>> 

 
 
Progress on laying liner at the end of the day Thursday, Sep. 9.  The uphill side has been backfilled and the downhill side is ready to be trimmed. 
 

 
 
View of progress at the end of the day Thursday, Sep. 9 from top of channel 
 



 
 
Close view of curve section after liner is placed, end of day Thursday, Sep. 9. 
 

 
 
Komatsu PC 200 Excavator that was demobilized to site early Thursday, Sep. 9 



 
 
Excavator placing the 6 inch layer of filter gravel on the far half of the liner. The other side of the liner was folded back so they do not drive equipment on it. 
 

 
 
Showing the procedure of hauling the filter gravel to the liner with the Loader and then placing the material with the Excavator 
 



 
 
Bottom of channel complete with the top layer of riprap placed on top of the layer of filter gravel 
 

 
 
Showing the crew working their way up the channel placing the different layers in sections.  You can see the channel in the foreground is competed with riprap while the area 
they are working on is just receiving the layer of filter gravel. 



REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0037 

TO 
DEVIN CLARY - MINE WASTECLEANUP BUREAU 

DATE 
Saturday, 9/11/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Clear, sunny 

TEMPERATURE 

CONTRACTOR  
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
34 

 

MAXIMUM 
70 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
0 

OPERATORS 
1 

LABORERS 
1 

TOTAL 
2 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1. 
2. 
3. 
4. 
5. 

1. 
2. 
3. 
4. 
5. 

List the major items of equipment idle or working. 
Working: 1-Excavator, 1-Front End Loader 
Idle: 1-Motor Grader, 1- Tractor Drag 
Note: Front End Loader was demobilized at the end of the day. 
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractor by 
letterabove 
 

1. Complete covering channel liner with filter gravel material 
2. Finish placing riprap materials on top of the filter gravel material 

 

Reason for no work: N/A 
  

Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
Was not on site but Wilbur and Gary were planning to complete the channel. 
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MATERIALS DELIVERED TO SITE: 
Additional riprap and filter gravel. 



INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
None 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
None 

CONTROVERSIAL MATTERS IN DETAIL: 
None 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
None 

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
None 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
None 
 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
None 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
9/11/10 

PROJECT MANAGER INTIALS 
 

DATE 
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REPORT NUMBER  
DAILY LOG OF CONSTRUCTION – ACTIVITIES 

 
0038 

TO 
DEVIN CLARY - MINE WASTECLEANUP BUREAU 

DATE 
Monday, 9/13/10 

PROJECT 
BEAL MOUNTAIN MINE SITE RECLAMATION PROJECT, SILVER BOW COUNTY, MONTANA 

CONTRACT NUMBER 
410021 

WEATHER 
Clear, sunny 

TEMPERATURE 

CONTRACTOR  
SMITH CONTRACTING, INC. 

Attn: Lee Barron 
3941 Wynne Ave 

Butte, MT 59701-6719 
(406)723-6740 

MINIMUM 
36 

 

MAXIMUM 
72 
 

24 HOUR PRECIPITION                                                                                                                                              ___                   ___ 
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT           /_X_/              /___/ 
LEAD TO A CHANGE ORDER OR FINDING OF FACT?                            NO                YES 
 

INCHES 
0 

ENDING 
 

NUMBER OF CONTRACTOR’S EMPLOYEES RIVER STAGE 

SUPERVISORY 
1 

OPERATORS 
0 

LABORERS 
1 

TOTAL 
2 

FEET 
N/A 

TIME 
N/A 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 
1. 
2. 
3. 
4. 
5. 

1. 
2. 
3. 
4. 
5. 

List the major items of equipment idle or working. 
Working: 1-Motor Grader 
Idle: None 
Note: Front End Loader was demobilized at the end of the day on Saturday, Sep. 11.  Excavator and Drag were demobilized this morning as 
the crew arrived on site. 
 
CONTRACTORS/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: 
WORK PERFORMED TODAY:  (Indicate location and description of work performed.  Refer to work performed by the prime contractor and/or subcontractor by 
letterabove 
 

1. Erosion control on the borrow area was corrected 
2. Erosion control on west side of Waste Rock Dump was placed 
3. Erosion control on old access road near staging area was completed and an additional layer was added 
4. Sides of channel and staging areas for the filter gravel and riprap were cleaned and graded 
5. Access road from Fairmont Road was graded 

 
 

Reason for no work: N/A 
  

Information on progress of work, causes for delays and extent of delays, Plant, material, etc 
I arrived onsite this morning at 7:45 and noticed there were still cattle onsite.  I received a call from Dave Smith this morning informing me that they 
would be working onsite today finishing the channel, fixing and completing the erosion control, demobilizing the excavator, and grading the access 
road while also demobilizing the motor grader.  Dave Smith and Gary Bengston arrived on site at 10:30 along with a tractor-trailer to demobilize the 
Excavator and Drag.  As soon as Gary got on site he began fixing the erosion control on the borrow area while Dave started up the Motor Grader to 
grade the channel area.  At 10:45 the Grader developed a flat tire and Dave was required to delay work and call the shop to get a new tire on site.  
Devin Clary and Pebbles from the DEQ were on site at about 11:00 to check out the progress on the Waste Rock Dump project.  The two left the site at 
about 11:30.  Mary Beth Marks and Peter from the USFS arrived on site at 12:15 with a group of about 10 to tour the mine site and the RO plant.  At 
12:30 the tire service vehicle arrived on site with a replacement tire for the Grader.  The tire was replaced and the Grader was back up and running by 
13:10.  Dave finished grading around the channel and the road where the filter gravel and riprap materials were stored.  Dave then left the site in the 
Grader to grade the access road at 13:20 along with the tire service vehicle.  Gary left the site at 13:30 after finishing the erosion control.   
 
Total Feet of erosion control: 2,214 Feet 
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MATERIALS DELIVERED TO SITE: 
Replacement tire for the Motor Grader 

INSPECTIONS AND TEST, DEFICIENCIES OBSERVED, ACTION TAKEN AND CORRECTIVE ACTION OF CONTRACTOR. 
INCLUDE COMMENT PERTAINING TO CONTRATORS ACTIVITIES 
None 

SAMPLES COLLECTED: (Type, Sample ID, Results) 
None 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR:  (Include names, reaction and remarks) 
Explained to Gary where the erosion control needs to be moved and where the remaining material needs to be laid.  Instructed Dave 
Smith that the section of road that must be regarded is from the first fork in the road on the way up, to Fairmont Road. 

CONTROVERSIAL MATTERS IN DETAIL: 
None 

INFORMATION, INSTRUCTION OR ACTION OR DISAGREEMENTS: 
None 

DESIGN MODIFICATIONS: (Include description of modification, reason for modification and was it approved by Engineer) 
None 

REMARKS:  (Include visitors to project and miscellaneous remarks pertinent to work) 
Devin Clary and Pebbles of the DEQ visited the site to check on the progress of the Waste Rock Dump Project.  Mary Beth Marks and 
Peter from the USFS with a group of about 10 were on site to tour the mine site and the RO Plant. 
 

SAFETY:  (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.  Specify corrective action taken.) 
None 

OVERSIGHT  SIGNATURE 
Daniel Wiegand 

DATE 
9/13/10 

PROJECT MANAGER INTIALS 
 

DATE 
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<<Insert Daily Photos>> 

 
 
View of finished channel from the bottom 
 

 
 
View of finished channel from the middle 



 
 
Close up view of top of finished channel 
 

 
 
View looking down from the top of the channel 
 



 
 
Fixed erosion control on the borrow area 
 

 
 
Additional tier of erosion control on steep face near staging area 
 



 
 
Showing erosion control on west side of waste rock dump 
 

 
 
Bottom of channel area after being cleaned by Grader 



 
 
Changing flat tire on Motor Grader and finishing laying erosion control 



 

 
 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX D  
 

Project Submittals 

 



 
 

 
MEMORANDUM 

 
DATE:  July 19, 2010 
 
TO:  Devin Clary – DEQ 
 
COPY: Lee Barron – Smith Contracting, Inc 
 
FROM: Mike Hatten – Tetra Tech 
 
SUBJECT: Submittal for 40 Mil PVC Liner (Tetra Tech Submittal Tracking No. 1) 
 
 
Smith Contracting, Inc. submitted a manufacturer’s certification for 40 mil Polyvinyl Chloride (PVC) for 
Diversion Channel – Type B construction on July 15, 2010.  A copy of their submittal is attached. 
 
The submittal is approved as submitted. 



Letter of Transmittal 
 
 
.   
  
 
 

Project Title: Beal Mountain Mine Waste Rock Dump Reclamation Project 
Project Location: Silver Bow County, Montana 

Contract No.:   DEQ Contract Number: 410021 
SCI Number:   

Supplier: Northwest Lining 
Manufacturer Name:  
 
We are Sending you the Following Via: E-Mail 
 
 Shop Drawings  Prints  Plans 

x Specifications  Copies  Samples 
 

Copies Section Number Description 

1  40 Mil PVC Liner 

   
   

 
These are transmitted   as checked below: 
 
x For Approval  For Review  Amend and Resubmit 
 For Your Use  No Exception Taken  Rejected  
 As Requested  Make Correction as Noted  Other 

 
 
Remarks: 
 
 

 

 
Cc:  Signed: Lee Barron 
 

Submittal Number: 
 

001 
 

Date: 07-15-10 

Smith Contracting, Inc. 
3941 Wynne Ave 
Butte, Montana 59701 
Phone: 406-723-6740   Fax: 406-723-6742 



NORTHWEST LININGS & 
GEOTEXTILE PRODUCTS, Inc. 
“Helping to Protect the Environment” 
21000 77th Avenue South 
Kent, WA 98032 
(253) 872-0244 • (800) 729-6954 
FAX: (253) 872-0245 
www.northwestlinings.com 
 
 

40 mil Polyvinyl Chloride (PVC) Specification 
 

Property   Test Method      Specified Values              
 
Thickness Mils 
(Nominal =/- 5%)                           ASTM-D1593                  40      
Specific Gravity, min.                    ASTM-D792                            1.20  
 
Minimum Tensile Properties         ASTM-D882                           2300    
Breaking Factor (pds,in.,Width)    ASTM-D882                            92       
Elongation at Break (%)                ASTM-D882                          400       
Modulus(force) at 100% 
Elongation(Pds,in.,Width)           ASTM-D882    1000  
 
Tear Resistance,lbs./in., min.       ASTM-D1004    300 
            (lbs., min.)     (12.0) 
 
Low Temperature Degrees F         ASTM-D1790    -20       
 
Dimensional Stability,                   ASTM-D1204    3.5        
% Change, Max                          (212 Deg F, 15 min) 
 
Water Extraction                           ASTM-D3083    0.35     
 
Volatility                                       ASTM-D1203                           0.50      
% loss,max. 
 
Resistance to Soil Burial               ASTM-D3083 
% change,max.                                                                            
Tensile Strength                                                                               -5  
Elongation, @ Break                                                                       -20        
Modulus @ 100% Elongation                                                         +20      
 
Hydrostatic Resistance,psi,min.    ASTM-D751                         110       
 
Factory Seam Requirements 
Bonded Seam Strength                  ASTM-D3083                           73.6      
(factory seam breaking factor, ppi width)    
As Modified in NSF 54 
Peel Adhesion                                ASTM-D413                               10        
As Modified in NSF 54 

 



 
 

 
MEMORANDUM 

 
DATE:  July 19, 2010 
 
TO:  Devin Clary – DEQ 
 
COPY: Lee Barron – Smith Contracting, Inc 
 
FROM: Mike Hatten – Tetra Tech 
 
SUBJECT: Submittal for Straw Wattles (Tetra Tech Submittal Tracking No. 2) 
 
 
Smith Contracting, Inc. submitted a manufacturer’s certification for PermeaLok/PermeaTex 9” x 25’ 
Straw Wattle for soil erosion control on July 15, 2010.  A copy of their submittal is attached. 
 
The submittal is approved as submitted. 



Letter of Transmittal 
 
 
.   
  
 
 

Project Title: Beal Mountain Mine Waste Rock Dump Reclamation Project 
Project Location: Silver Bow County, Montana 

Contract No.:   DEQ Contract Number: 410021 
SCI Number:   

Supplier: Northwest Lining 
Manufacturer Name:  
 
We are Sending you the Following Via: E-Mail 
 
 Shop Drawings  Prints  Plans 

x Specifications  Copies  Samples 
 

Copies Section Number Description 

1  Straw Wattles 

   
   

 
These are transmitted   as checked below: 
 
x For Approval  For Review  Amend and Resubmit 
 For Your Use  No Exception Taken  Rejected  
 As Requested  Make Correction as Noted  Other 

 
 
Remarks: 
 
 

 

 
Cc:  Signed: Lee Barron 
 

Submittal Number: 
 

002 
 

Date: 07-15-10 

Smith Contracting, Inc. 
3941 Wynne Ave 
Butte, Montana 59701 
Phone: 406-723-6740   Fax: 406-723-6742 



NORTHWEST LININGS & 
GEOTEXTILE PRODUCTS, Inc. 
“Helping to Protect the Environment” 
21000 77th Avenue South 
Kent, WA 98032 
(253) 872-0244 • (800) 729-6954 
FAX: (253) 872-0245 
www.northwestlinings.com 

PermeaLok / PermeaTex 9” x 25’ Straw Wattle 

 
Property Test 

Method 
Units Min. 

Value 

Mass per Unit 
Weight 

Field 
Measured 

(lbs/ft) 1.6 

Dimension  Field 
Measured 

(Dia/Inches) 
(Length/FT) 

8.5 
25.0 

Net Strand 
Thickness 

Field 
Measured 

(Inches) 0.030 

Net Knot Thickness Field 
Measured 

(Inches) 0.055 

Netting Unit Weight Certified (Ounces/ft) 0.35 

Sediment Retention 
Capacity 

Rainfall 
Sim. 1 

(lbs/ft) 30 

Installed Free-Board 
Ht. 

Field 
Measured 

(Height/Inches) 6.0 — 
7.0 

Straw Fiber Field 
Measured 

Avg. Length (in) 3.0 

Soil Loss1 Rainfall 
Sim. 1 

% 
Effectiveness 

582 

De-Stabilizing 
Moisture  

Rainfall 
Sim. 1 

% Retained 
(Max.) 

11 

Fiber Content Certified % Rice Straw 100 

 
Better filtering of runoff waters 

 
Stop check dam blowouts 

 
Protect water from going around check dams 

 Prevent spread of non-native vegetation 

 Easier to handle and install than straw bales 

 Non-food source for animals 

 Minimum of three 10 year predicted storm events on 1V:3H slope with Clayey Sand type soil. 
2 Minimum sediment yield reduction value. 
 

 



 
 

 
MEMORANDUM 

 
DATE:  July 19, 2010 
 
TO:  Devin Clary – DEQ 
 
COPY: Lee Barron – Smith Contracting, Inc 
 
FROM: Mike Hatten – Tetra Tech 
 
SUBJECT: Submittal for Site Specific Health and Safety Plan (Tetra Tech Submittal Tracking No. 3) 
 
 
Tetra Tech, Inc. acknowledges receipt of the Heath and Safety Plan (HASP) submitted by Smith Con-
tracting, Inc. for the Beal Mountain Mine Waste Rock Dump Reclamation Project.  Tetra Tech does not 
approve or disapprove contractor HASPs, because the contractor is primarily responsible for site safety.  
However, we do review the plan for guidance for our activities on-site and note in passing the following 
item: 
 

 Maps displayed in the HASP are not legible and do not get include detailed directions to nearby 
hospitals. 

 
 The HASP does not specifically address evacuation plans for wildfire and other natural disasters. 

 
 The HSAP does not provide Site Safety and Health Officer, Project Manager, Site Superinten-

dent, and Emergency Coordinator names or contact information. 
 

 In addition to the equipment listed in Table 11.1 of the HASP, Section 15 of the contract Special 
Provision require each unit of powered equipment used in connection with this contract be 
equipped with the following: 

o One – fire extinguisher, dry chemical type of not less than 2-1/2 pond capacity with 4 
BC or higher rating. 

o One – shovel, round point #0 lady or equal. 
o One – ax, 2 pounds or over, 26-inch minimum length, or one Pulaski. 
o One – water container (at least 1-gallon capacity), not required with stationary equip-

ment. 
 

 



 
 

 
MEMORANDUM 

 
DATE:  July 21, 2010 
 
TO:  Devin Clary – DEQ 
 
COPY: Lee Barron – Smith Contracting, Inc 
 
FROM: Mike Hatten – Tetra Tech 
 
SUBJECT: Submittal for Site Specific Health and Safety Plan (Tetra Tech Submittal Tracking No. 3) 
 
 
On July 21, 2010 Smith Contracting, Inc. submitted clarifications to their Site Specific Health and Safety 
Plan (HASP).  A copy of their clarification is attached for you records.  
 
Tetra Tech does not approve or disapprove contractor HASPs, because the contractor is primarily 
responsible for site safety. 













 
 

 
MEMORANDUM 

 
DATE:  July 21, 2010 
 
TO:  Devin Clary – DEQ 
 
COPY: Lee Barron – Smith Contracting, Inc 
 
FROM: Mike Hatten – Tetra Tech 
 
SUBJECT: Submittal for Dust Control Plan (Tetra Tech Submittal Tracking No. 4) 
 
 
Smith Contracting, Inc. submitted their Dust Control Plan for the Beal Mountain Mine Waste Rock 
Dump Reclamation Project on July 20, 2010.  A copy of their submittal is attached.  We have reviewed 
the Plan and have the following comment: 
 
The Dust Control Plan indicates “water will be obtained from an on-site pond that is about 1,000 feet 
from the work site.”   It is unclear which on-site pond will be used for dust control.  As stated in the 
contract documents, the source of water to be used shall be approved by Engineer prior to use. 
 
Because of the above comment, this submittal is returned for clarification. 





 
 

 
MEMORANDUM 

 
DATE:  July 21, 2010 
 
TO:  Devin Clary – DEQ 
 
COPY: Lee Barron – Smith Contracting, Inc. 
 
FROM: Mike Hatten – Tetra Tech 
 
SUBJECT: Submittal for HAZWOPER Training Certification and I-9 Forms (Tetra Tech Submittal 

Tracking No. 5) 
 
 
Smith Contracting submitted HAZWOPER training certification and I-9 Forms on July 20, 2010 for the 
following employees: 
 

 Dave Smith 
 Lee Barron 
 Don Bailey 
 Joe Bentcik 
 Tac Markgraf 
 Kirby Axtel 
 Martin Van Bergen 
 John Little 

  
A copy of their Personnel List is attached. 
 
The submittal is approved as submitted. 





 
 

 
MEMORANDUM 

 
DATE:  July 21, 2010 
 
TO:  Devin Clary – DEQ 
 
COPY: Lee Barron – Smith Contracting, Inc 
 
FROM: Mike Hatten – Tetra Tech 
 
SUBJECT: Submittal for Straw Wattle Substitution (Tetra Tech Submittal Tracking No. 6) 
 
 
Smith Contracting, Inc. submitted a manufacturer’s certification for Nedia Enterprises, Inc. C400B rolled 
into 9 inch diameter logs as a substitution for Straw Wattle on July 19, 2010.  A copy of their submittal 
is attached.  We have reviewed the manufacturer’s certification and have the following comment: 
 
Nedia Enterprises, Inc. C400B may be rolled into 9 inch diameter logs as substitution for Straw Wattle; 
however, per the manufactures recommendations the C400B must be rolled tight enough to achieve a 
minimum of 1.5 lbs per linear foot. 
 
The submittal is approved with the noted comment. 



Nedia Enterprises Inc
The Natural Choice for Erosion Control Products

Technical Specifications for

C4QOB -~ ^V

DESCRIPTION; C400B is a 100% coconut fiber matrix stitch bonded between two
biodegradable nettings.

Material composition

Roll size

Thickns»a (A3TM D 1T7T)

Area per ro!i

Weiflht per roil

Top netting

Bottom netting

Stitching

Thread

Mass per unit area (ASTM D 3778)

Slope recommendation

Maximum permissible Shear Strasa

Flow Velocity, Short term (ASTM D 4491)

Tensile Strength (ASTM 0 4535}

Elongation (ASTM D4595)

"n" Value Roughness Coefficient

Functional Longevity

Typical Applications

100% Coconut

8-X67.51

0.35 inches

60 aq.yda/roU

42ibS

Bio-degradabi«

Bio-cJegraciabie

2" center to center spacing

Degradable cotton/polyester tfiread

11.2 oz/sqyc

" :" or greats'

2 25 Ibs/sq-ft.

14 fUsec

22C x UOKSft/ft

34% x 2C%

0014

24 to 36 months
Hi$-*ey e-noanKm«rTts, tsnanst »m» »Jop»» »ncr»»ni»5.
cnarvnsla. 4 alreaTiOan^s



 
 

 
MEMORANDUM 

 
DATE:  July 23, 2010 
 
TO:  Devin Clary – DEQ 
 
COPY: Lee Barron – Smith Contracting, Inc. 
 
FROM: Mike Hatten – Tetra Tech 
 
SUBJECT: Submittal for Traffic Control Plan (Tetra Tech Submittal Tracking No. 7) 
 
 
Smith Contracting, Inc. submitted their revised Traffic Control Plan for the Beal Mountain Mine Waste 
Rock Dump Reclamation Project on July 22, 2010.  A copy of their revised plan is attached for your 
records. 
 
The submittal is approved as revised. 



 
 

 
 

SMITH CONTRACTING, INC. 
3941 Wynne Ave. 

Butte, Montana 59701 
Phone: 406-723-6740     Fax: 406-723-6742 

 
 
Date:  07-22-10 
 
 

Beal Mountain Mine Waste Rock Dump Reclamation Project 
 

TRAFFIC CONTROL PLAN 
(Revised 07-22-10) 

 
 
Off Site: 
 
Smith Contracting, Inc. will install two signs on the road going up to the mine. The signs will warn of  
construction and/or trucks hauling ahead. One sign will be about 100 yards off of Fairmont Road and the  
second will be at or around the tree-line on the way to the mine. 
 
No traffic control, other than the signage specified above, will be needed while we are grading the public 
road since we will not be blocking traffic at any time.  
 
No traffic control, other than the signage specified above, will be needed while we are watering the public  
road since we will not be blocking traffic at any time. 
 
Should it become necessary to close a public road, the road will be closed for the shortest time possible and  
appropriate traffic control will be used. In this case, traffic control may range from simply a single flagger 
to signage in front of and behind the closure. 
 
 
On site: 
 
Loaded haul trucks have the right-of-way over all other traffic. 
 
 All types of equipment whether loaded or not have the right-of-way over all other traffic whether it is 
personnel on foot or company or personal vehicles. 
 
All traffic will be right hand. 
 
No signage will be necessary for the haul truck traffic at the remediation site itself 
 



 
 

 
MEMORANDUM 

 
DATE:  July 23, 2010 
 
TO:  Devin Clary – DEQ 
 
COPY: Lee Barron – Smith Contracting, Inc 
 
FROM: Mike Hatten – Tetra Tech 
 
SUBJECT: Submittal for Filter Gravel (Tetra Tech Submittal Tracking No. 8) 
 
 
Smith Contracting, Inc. submitted a filter gravel material gradation (attached Table 4) for Diversion 
Channel – Type B construction on July 22, 2010.  This material is currently stockpiled on Dave Smith’s 
property near Fairmont Hot Springs.  A copy of their submittal is attached. 
 
The submittal is approved as submitted. 



.esents our results from the testing on the Ueland Pit "Pit Run" material with comparison to the
.equirements for Fine and Coarse Streambed Materials gradation requirements (Special

sions. Page 61, Tables III-7, III-8). Table 4 presents our results from the testing on the "Base
:" material.

Table 3 - Ueland Pit Run

Lab Number:

Sieve

8"
7"
6"
5"
4"
3"
2"

1.5"
1"

3/4"
1/2"
3/8"
# 4
#10
#20
#40
#60

#100
#200

Size

200 mm
175 mm
150 mm
125 mm
100 mm
75 mm
50 mm
37.5 mm
25 mm
19 mm
12.5 mm
9.5 mm
4.75 mm
2.0mm
0.85 mm
0.425 mm
0.250mm
0.150mm
0.075 mm

8047

Percent
Passing

100
100
95
95
94
89
77
63
45
33
25
22
18
14
9
6
4
3

2.1

Fine Streambed
Material

Gradation
Requirement

Coarse
Streambed

Material
Gradation

Requirement

Approximate Percent Passing

100

90-100

85-95

65-90

35-70
10-35
0-15

100

60-100
55-95
30-80

10-35
5-15

0-10

The sample of "Pit Run" material fails to meet the fine and course streambed gradation requirements.

Table 4 - Base Course
Lab Number:

Sieve Size

1" 25 mm
3/4" 19mm
1/2" 12.5mm
3/8" 9.5 mm
#4 4.75mm
#10 2.0mm
#20 0.85mm
# 40 0.425 mm
#60 0.250mm
#100 0.150mm

#200 0.075mm

8048
Percent
Passing

100
97
88
83
71
57

39
25
18
15

13.2



 
 

 
MEMORANDUM 

 
DATE:  July 23, 2010 
 
TO:  Devin Clary – DEQ 
 
COPY: Lee Barron – Smith Contracting, Inc 
 
FROM: Mike Hatten – Tetra Tech 
 
SUBJECT: Submittal for Filter Gravel (Tetra Tech Submittal Tracking No. 9) 
 
 
Smith Contracting, Inc. submitted a riprap material gradation from the Art Dick Pit for Diversion Chan-
nel – Type B construction on July 22, 2010.  A copy of their submittal is attached. 
 
The submittal is approved as submitted. 



201 East Broadway, Suite C
Helena, Montana 5960!

Phone (4061457-8252 Fax (406J442-1158
www.pioneer-technical, comZVC.

November 25, 2009

Mr. Lee Barron
Smith Contracting
3941 Wynne Ave,
Butte,MT 59701

RE: Subarea 3 Reaches K&L Streamside - Art Dick Pit
Pioneer Technical Services Project No. 13705

Dear Mr. Barren,

On November 23rd, Steve Whitford of Pioneer Technical Services arrived at the Art Dick Pit to sample and to
evaluate riprap for use on the Subarea 3 project. At your request, a stockpile of riprap was sampled for gradation.

A representative sample was taken from the riprap stockpile and measured to determine the size distribution. For
the riprap, 4-inch, 6-inch, 8-inch, 10-inch, 12-inch and 14-inch sieves were used for size distribution. The sieves
used to measure the riprap sizes are not an exact comparison to the project's size specifications (i.e. 12"
does not equal 1.05'). The individual weights of the riprap were determined using a scale. Table 1 presents
our results of riprap gradation testing with comparison to the project specifications (Special Provisions, Page 57,
Tables I1I-5, III-6).

Table 1: Art Dick Pit Riprap-11-23-09

^Equivalent
^Spherical-
Diameter

1 ,14" :
1.Q5_':(12")
:0;9'{1Cr)
0.65'. (8")

6" •
0.3' (4<'j

, -. Percent
Passitig by.

. Weight" •
100
91
82
61
33
12

Typ

Equivalent'
; Spherical:^
"Diameter".

1.05' (12")
0.9' (10")
0.65' (8")

0.3' (4")

e 1 Riprap

: Percent of Total
: ..Weight that Must

Be"rSrhaller Than
: ..Given Sjze

100
70-90
40-60

0-10

The sample of Art Dick Pit riprap tested is very close to being within compliance for Type 1 Riprap and should be
discussed with the Project Engineer for acceptance.



 
 

 
MEMORANDUM 

 
DATE:  July 23, 2010 
 
TO:  Devin Clary – DEQ 
 
COPY: Lee Barron – Smith Contracting, Inc 
 
FROM: Mike Hatten – Tetra Tech 
 
SUBJECT: Submittal for Quality Control Plan (Tetra Tech Submittal Tracking No. 10) 
 
 
Smith Contracting, Inc. submitted their Quality Control Plan for the Beal Mountain Mine Waste Rock 
Dump Reclamation Project on July 23, 2010.  A copy of their submittal is attached.  We have reviewed 
the Plan and have the following comment: 
 
Per the contract documents, “Contractor shall include a thorough description of the designated field 
grade setter/checker qualifications and duties in the Contractor Quality Control Plan.”   Please provide 
the qualifications for surveyor Jake Cox. 
 
Because of the above comment, this submittal is returned for clarification. 



Beal Mountain Mine Waste Rock Dump Reclamation Project – Quality Control Plan 

Beal Mountain Mine Waste Rock Dump Reclamation 
Project  

 
CONTRACTOR QUALITY CONTROL PLAN 

 
 
 
 
 
 
 
 
July 2010 
 
 
 
 
 
 
PREPARED FOR: 
 
Department of Environmental Quality 
Remediation Division 
1100 N. Last Chance Gulch 
Helena, MT 
 
 
PREPARED BY: 
 
Smith Contracting, Inc. 
3941 Wynne Ave. 
Butte, Montana 59701 
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Beal Mountain Mine Waste Rock Dump Reclamation Project – Quality Control Plan 

 
1.0 – Introduction 

 
 
 
This document describes our proposed contractor quality control (CQC) plan for the Beal Mountain Mine 
Waste Rock Dump Reclamation Project for the State of Montana Department of Environmental Quality. 
The CQC procedures are designed to insure that work will be completed in compliance with all applicable 
contract specifications and drawings. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Beal Mountain Mine Waste Rock Dump Reclamation Project – Quality Control Plan 

2.0 Quality Control Organization 
 
 

This section presents Smith Contracting’s organizational structure for completion of the Beal Mountain 
Mine Waste Rock Dump Reclamation Project for the State of Montana Department of Environmental 
Quality. The purpose of the quality control organizational structure is to establish the lines of authority and 
communication both within the quality control organization itself, and between the quality control 
organization and other functional organizations, and to specify the responsibility for each of the quality 
control organization members. 
 
Note: Dave Smith will take over Don Bailey’s roll when Don is not on site. If both Don and Dave are gone, 
then Jim Dick will take over their responsibilities. 
 
 
 
   Montana DEQ 
   Neil Marsh 
 
              | 
              | 
 
    
       
 
             |                                         
 |             |    |                
 
            
 
 
              |       | 
              |       | 
              |       | 
              |           -        | 
              |       | 
              |       | 
              |       | 
              |       | 
              |                    | 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Owner 
Engineers 

Smith Contracting 
Project Manager 

Lee Barron 

Smith Contracting 
CQC Manager 
Don Bailey or 
Dave Smith

H&S Manager 
Don Bailey or 
Dave Smith 

Smith Contracting 
Superintendent 
Don Bailey or 
Dave Smith

Smith Construction 
Project Engineer 

N/A 

Smith Contracting 
Site Labor Force 

 
Subcontractors 
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2.1 – CQC Organizational Staffing 
 
 
Project Manager (PM) – Lee Barron 
 
The PM has direct control over the management of the project ensuring that all construction is completed in 
accordance with the project plans and specifications.  The PM’s responsibilities include management of 
resources for successful project execution, effective interaction with owner and subcontractor personnel, 
early identification of potential problems and to provide recommendations of alternative work approaches 
and solutions when necessary. 
 
 
CQC System Manager – Don Bailey 
 
The CQC System Manager is responsible for: development and implementation of the CQC Plan; 
management of all CQC tasks including inspection, testing and reporting; interactions with subcontractor 
personnel, and communication and cooperation with government quality inspectors. The CQC System 
Manager shall respond directly to the Project Manager. The CQC will be physically present at the project 
site whenever work is in progress. 
 
 
Site Health and Safety Manager – Don Bailey 
 
The SHSO is responsible for ensuring that all safety procedures as established in the Site Specific Health 
and Safety Plan (SSHSP) are adhered to by all personnel participating in the project. The SHSO will have 
authority to stop all dangerous activities, including project operations, should the SHSO determine there is 
a real danger to the health and safety of site personnel.  
 
 
Site Superintendent – Don Bailey 
 
The Site Superintendent will assist the PM in the supervision of site activities. The Site Superintendent will 
handle all day-to-day operational activities and assist the PM in ensuring operations are conducted in 
accordance with the contract specifications and safety procedures and  
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2.2 – CQC Letter of Authority 
 
 
 

Smith Contracting, Inc. Memorandum 
 
To:   Don Bailey 
From:  David Smith – Smith Contracting, Inc. 
Date:  July 22, 2010 
Reference: Beal Mountain Mine Waste Rock Dump Reclamation Project for the State of Montana 

Department of Environmental Quality 
Subject:  Responsibilities 
 
 
1. Smith Contracting has been awarded a contract for the above referenced project. You are 

appointed CQC Manager and are directed to follow the procedures presented on the contractors 
CQC plan prepared for this project. All work shall be completed in compliance with the 
specifications and drawings. As a direct representative of Smith Contracting, Inc., you are 
authorized and directed to perform the following duties: 

 
2. Inspect the work performed each day for compliance with the specifications and plans. 
 
3. Supervise and coordinate the inspections and tests necessary for completing of the project. 
 
4. Ensure that all material and equipment delivered to the site comply with the specifications and 

drawings. Ensure that all work performed on the construction site conforms to the specification 
and drawings. 

 
5. Review, approve, or disapprove and/or certify shop drawings and/or submittals when asked to do 

so. 
 
6. Report deviations from the specifications and plans on the Contractor’s Daily Construction 

Quality Control Report. 
 
7. Immediately stop any segment of work, which does not comply with the specifications and 

drawings. 
 
8. Direct approval and replacement of any work not in conformance with the specification and plans. 
 
 
 
 
 

David Smith – President     07-22-10 
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3.0 – Procedures 
 
 
This section describes the procedures that will be followed to implement contractor’s quality control. The 
procedures include three control phases, safety inspections, and completion inspections. This section also 
presents corrective action procedures and submittal procedures. For each definable feature of work, the 
CQC System will have three control phases including: the preparatory, initial, and follow-up phase. In 
addition to the control phases, safety inspections and completion inspections will be performed. The 
completing inspection will be performed towards the end of the project to ensure that all work conforms to 
contract specifications.  
 
 
3.1 – Preparatory Phase 
 
Preparatory inspections will be preformed prior to commencing each major activity. The purpose of this 
phase is to oversee the work, ensuring that the project is conducted within the terms of the contract and that 
all materials supplied to the project are of the type and quality required to achieve the desired results. The 
preparatory inspections will include: 
 
 Review of all applicable contract specification and drawings. 
 Confirm that all submittals, materials, and equipment have been reviewed, tested, submitted, and 

approved when asked to do so. 
 Confirm that all required control inspections and testing facilities and systems have been provided for. 
 Confirm that all preliminary activities have been completed and contract specifications have been met. 
 Examine all materials and equipment to ensure that they are on site and meet the contract specification 

requirement or approved submittal data. 
 Review all applicable health and safety procedures as specified in the SSHSP. 
 Review all procedures for conducting the work 
 Confirm that state and federal regulations covering the project have been met. 
 
 
3.2 – Initial Inspections 
 
Initial inspections will be conducted when work begins on each major activity. Initial inspections will 
include: 
 
 Review preparatory inspection results and confirmation that all discrepancies have been resolved. 
 Verify that work is proceeding in accordance with contract specifications and those required 

inspections and control testing is being conducted. 
 Examine of the quality of work to ensure that standards and tolerances are being met. 
 Verify that safety procedures are being followed and that such procedures are adequate. 
 
 
3.3 – Follow-up Inspections 
 
Follow-up inspections will be conducted daily to ensure continuing compliance with contract specifications 
and plan requirements, and to verify that previously discovered deficiencies are corrected prior to the start 
of an activity. Follow-up inspections will include a review of control testing to ensure control testing is 
conducted in accordance with the contract requirements.  
 
 
3.4 – Safety Inspections 
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Safety inspections will be performed daily by the SHSO to ensure compliance with the SSHSP and all 
applicable OSHA requirements. 
 
 
3.5 – Completion Inspections 
 
As the project nears completion, arrangements with the owner will be made for a completion inspection of 
all work. Work shall be inspected for conformance to plans, specifications, quality, workmanship, and 
completeness. Smith Contracting or the engineer will create a list of any items which do not conform to 
project specifications. A pre-final inspection will be conducted to confirm that all items previously 
documented from the completion inspection have been corrected and are within contract specifications. A 
final acceptance inspection will be conducted after all remaining work on the project has been completed to 
ensure the completed project has met all contract requirements.  
 
3.6 – Corrective Actions 
 
SCI management policy is to execute the project in accordance with applicable and contractual 
requirements. This policy requires corrective action be taken when necessary. The inspections and testing 
procedure described in Section 3 allow field personnel to disclose discrepancies before, during, and after 
each major activity so that corrective action may be implemented immediately. The lines of communication 
as discussed in section 2 provide a system for reporting discrepancies and allowing a timely response.  
The PM and/or the Site Superintendent  is responsible for determining the causes of the discrepancies and 
implementing the corrective actions and has the authority to assign additional resources to the project to 
effect implementation of the corrective action. Follow-up inspections are discussed in Section 3.3. 
 
3.7 – Submittal Management 
 
SCI will implement a data management system to track the status of all submittals. The Project Manager 
will be responsible for review of all submittals.  . 
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4.0 – Documentation 

 
 
Documents will be maintained at the office in Butte to establish records of CQC activities and to provide 
reference materials for required procedures. Records of CQC activities may include the following: 
 
 Type and number of control activities and tests involved. 
 Results of control activities or tests. 
 Nature of defects and causes for rejection, etc. 
 Proposed remedial action 
 Corrective action taken 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Beal Mountain Mine Waste Rock Dump Reclamation Project – Quality Control Plan 

 
5.0 – Inspections 

 
 
A definable feature of work is a task, which is separate and distinct from other tasks and has separate 
control requirements. Each of the three phases of control will be completes for each definable task. 
Presented below is a list of the definable features of work that are required for this project. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Beal Mountain Mine Waste Rock Dump Reclamation Project – Quality Control Plan 

5.1 – Site Work 
 
General 
 
Health and Safety 
 
Smith Contracting, Inc. (SCI) will submit a Site Specific Health and Safety Plan that addresses all OSHA, 
rules. 
   
 
Surveyor 
 
SCI will hire a grade setter. Our instrument of choice will be a laser level. The Site-Superintendent will 
meet with the surveyor on a daily basis to line out tasks that will worked on during that day. The Surveyor 
will be Jake Cox. 
 
 
Site Cleanup 
 
No littering will be allowed on site at any time. All construction debris will be disposed of in an appropriate 
manner.  At close-out, a final policing of the area will be made to assure that no debris has been over 
looked. 
 
 
 
 
Work Items 
 
 
2 Traffic Control 

 
SCI will develop and submit a Traffic Control Plan that will address all signage and flagger 
placements.  
 
 

3 Construct Temporary Roads 
  

SCI will construct approximately 1,000 of temporary haul roads between the Waste Rock Pile and 
the Cover Soil Pile. This will be obliterated when the hauling is complete. The purpose of this 
road is only to make the haul easier. It is not necessary for this road to meet any specifications.  

 
 
4 Provide Water for Dust Control 
 

See Dust Control Plan for Details 
 
 
5 Soil Erosion Control 
 

SCI will set erosion control measures as per the drawings and where ever else that they are 
deemed to be necessary. We will substitute a hand rolled log made of Nedia 400b non-woven 
fabric for the factor rolled wattles and/or logs. 

 
 
7 Waste Rock Dump Regrading 



Beal Mountain Mine Waste Rock Dump Reclamation Project – Quality Control Plan 

 
Waste dump regarding will be done with a small Dozer, probably a D65. Material will be graded 
into the pile to match the existing terrain and to eliminate any unsightly bumps that look out of 
place. 

 
 
8 Borrow Area Excavation, Hauling and Placing of Cover Soil 
 

Cover material will be excavated and loaded with a Komatsu 300, a Cat 330 or a similar sized 
machine. Three articulated frame haul trucks will be used for the haul and the D65 will spread the 
material in lifts of no more than 18”. The haul will generally go from 6:00 am to 8:00 pm Monday 
thru Saturday.   

  
 
9 Diversion Channel 
 

SCI will dig and shape the Diversion channel to grade as specified. The liner material will come 
from NW Lining. I believe that the liner will already be glued at the factory so we will simply 
need to lay it out and key it in on the edges. A 1” minus bedding will be used under the riprap and 
the 1’ minus riprap will be carefully placed so as not to damage the liner. Both the bedding and the 
riprap will be approved prior to it being utilized. 

 
 
12 Fertilize and Seed 
 
 The seedbed will be prepared by harrowing perpendicular to the slope. Seed will be broadcast at 
 double the drill rate. Mulch will be applied within 48 hours after seeding. Seeding will take place 
 in early August. 
 
 
13 Demob 
  
 SCI will confer with the engineers to take care of any punch-list items during the last few days of 
 work. The site will be clean-up such that its condition is at least as good as when we arrived. 
 Equipment will be cleaned off so no mud or dirt is tracked off of the site. The haul trucks will 
 probably leave first while the excavator and laborers are completing the drainage channel and the 
 seeding.   



Beal Mountain Mine Waste Rock Dump Reclamation Project – Quality Control Plan 

 
6.0 – Standards and Test Procedures 

 
 
Specification paragraphs containing test requirements test, personal, and laboratory responsible for each 
test is listed below.  
 
 
Traffic Control 
 

Technical Specifications 
Subsection: 550 
See Traffic Control Plan for details 

 Test: N/A 
Personal: N/A 

 Laboratory: N/A 
 
 
Excavation and Embankment 
 

Technical Specifications 
Subsection: 202: Excavation and Embankment   
Cover soil will be laid down in maximum lift thickness of 18” 
Test: N/A  
Personal: N/A 
Laboratory: N/A 

 
 
Type III Riprap 
 

Technical Specifications 
 Subsection: 530 - Riprap 

Test: Gradation – 12” Minus 
Personal: Dave Smith 

 Laboratory: Pioneer Technical 
 
 
Riprap Bedding 
 

Technical Specifications 
 Subsection: 530 – Riprap Bedding 

Test: Gradation – 1 ½ ” Minus 
Personal: Dave Smith 

 Laboratory: Pioneer Technical 
 
 
PVC Liner 
 

Special Provisions 
 Page III-9 – Bid Item No. 6 

Test: N/A 
Personal: N/A 

 Laboratory: N/A 
 
 



Beal Mountain Mine Waste Rock Dump Reclamation Project – Quality Control Plan 

Seed and Fertilizer 
 

Technical Specifications 
 Subsection: 320 – Fertilizing and Seeding 

Test: N/A 
Personal: N/A 

 Laboratory: N/A 
 
 
Mulch 
 

Technical Specifications 
 Subsection: 330 – Mulch 

Test: N/A 
Personal: N/A 

 Laboratory: N/A 
 
 
 
 
 
 
 
 
 

 
 
  

  
  
 
 
 
 
 
 
 
 



Beal Mountain Mine Waste Rock Dump Reclamation Project – Quality Control Plan 

7.0 – Reporting Forms 
 
 
Will be developed with the Engineer 
 



Beal Mountain Mine Waste Rock Dump Reclamation Project – Quality Control Plan 

8.0 – Personal Qualifications 
 
 
 
David Smith - Owner and President – Dave will take over Don Bailey’s jobs when Don is 
not on site. 

 
Lee Barron – Project Manager 
 
Don Bailey – Site Superintendent, H& S Officer and CQ Officer 
 



 
 

 
 

SMITH CONTRACTING, INC. 
3941 Wynne Ave. 

Butte, Montana 59701 
Phone: 406-723-6740     Fax: 406-723-6742 

 
 

Beal Mountain Mine Waste Rock Dump Reclamation Project 
 

Contact List 
 
 
 
     
 
Smith Contracting Office  406-723-6740 
 
Don Bailey   Cell  406-560-6425 
 
David Smith   Cell 406-491-2252 
 
Jim Dick   Cell 406-490-2046 
 
Lee Barron   Cell 406-490-1538 
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DAVE SMITH - SMITH CONTRACTING – PERSONAL AND COMPANY 
EXPERIENCE – SELECTED PROJECTS 

 
 
 

Remedial Action, Subarea 1 – Reaches D & E, Streamside Tailings Operable Unit, 
2002 Remedial Action - Superfund 

 

Location:    Silverbow County, Montana 
 

Contract Amount:   $4,500,000.00 
 

Project Type:    Environmental Remediation 
 

SCI Role:    Primary Contractor 
 

Owner:     MT. Dept. of Environmental Quality 
     Joel Chavez (406-444-5440) 
 

Engineer:    Maxim Technologies 
     John Sutton P.E. (406-949-6489) 
 

Project Status: 100% Complete 
 

 
 
Remedial Action, Subarea 1 – Reaches B & C, Streamside Tailings Operable Unit, 
2001 Remedial Action - Superfund 

 

Location:    Silverbow County, Montana 
 

Original Contract Amount:  $3,434,000.00 
Final Contract Amount (Est.):  $4,092,000.00 
 

Timeline:    May 2001 – June 2002 
 

Project Type:    Environmental Remediation 
 

SCI Role:    Primary Contractor 
 

Owner:     MT. Dept. of Environmental Quality 
     Joel Chavez (406-444-5440) 
 

Engineer:    Maxim Technologies 
     John Sutton P.E. (406-949-6489) 
 

Project Status: 100% Complete 
 

Description:  
 

Streamside consists of excavating 460,000 CY of tailings, in-stream 
sediments and railroad waste materials from Silverbow Creek and its 
floodplain, transport and load waste in rail cars, unload waste and place 
in repository at Opportunity Ponds. Construct a reconstructed stream 
channel and stream banks and backfill the floodplain. 
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Town of Manhattan Wastewater Collection System Improvements 

 

Location:    Manhattan, Montana 
 

Original Contract Amount:  $360,000.00 
Final Contract Amount (Est.):  $400,000.00 
 

Timeline:    May 2001 – October 2001 
 

Project Type:    Utilities 
 

SCI Role:    Primary Contractor 
 

Owner:     Town of Manhattan 
     Stewart Cooper (406-284-6471) 
 

Engineer:    Stahly Engineering 
     Chris Peter (406-284-4133) 
 

Project Status: Complete 
 

Description:  
 

Sewer main replacement. 
 
 

Montana Resources Mine Reclamation – Yankee Doodle Tailings Cover 
 

Location:    Butte, Montana 
 

Original Contract Amount:  $1,000,000.00 
Final Contract Amount (Est.):  $1,000,000.00 
 

Timeline:    July 2001 – October 2001 
 

Project Type:    Environmental Remediation 
 

SCI Role:    Primary Contractor 
 

Owner:     Montana Resources 
      

Engineer:    MRI 
 

Project Status: Complete 
 

Description:  
 

This project consisted of hauling and placing approximately 800,000 CY 
of cover material to the Yankee Doodle Tailings Pond. This project ran 
24 hrs per day, 7 days per week. 

 
 

2000 Butte Water Main Replacement 
 

Location:    Butte, Montana 
 

Original Contract Amount:  $2,500,000.00 
Final Contract Amount:   $1,800,000.00* 
Numerous streets removed from contract due to changes in City Planning 
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Timeline:    July 2000 – May 2001 
 

Project Type:    Utilities 
 

SCI Role:    Primary Contractor 
 

Owner:     Butte Silverbow 
      

Engineer:    Pioneer Technical 
     Brad Archibald (406-782-5177) 
 

Project Status: Complete 
 

Description:  
 

This project consisted of replacement of approximately 25,000 feet of 
water main and replacement of all associated services and appurtenances. 

 
 

Montana Pole and Treating Plant Site – Phase III Remedial Action – Superfund 
 

Location:    Butte, Montana 
 

Original Contract Amount:  $1,389,000 
Final Contract Amount:   $2,400,000* 
 

*Note: The majority of change orders on this project were due to 
encountering significantly more contaminated material than was originally 
estimated.  SCI was accordingly requested by DEQ to expand the scope of 
work. (See Attachment 1, Appendix III for DEQ statement) 
 

Timeline:    September 1999 – December 2000 
 

Project Type:    Environmental Remediation 
 

SCI Role:    Primary Contractor 
 

Owner:     MT. Dept. of Environmental Quality 
     Laureen Kelly (406-444-0822) 
 

Engineer:    Camp Dresser and McKee 
     Randy Huffsmith P.E. (406-449-2121) 
 

Project Status: Completed on time and to the 
satisfaction of owner. 

 

Description:  
 

The Montana Pole Plant is a former post and pole treatment site. It is 
currently a Superfund site owned by the Montana Department of 
Environmental Quality and administered by the EPA. The primary 
concerns on this site were Pentachlorophenol (PCP), Dioxins, Furans and 
Diesel Fuel. This phase involved moving approximately 70,000 cubic 
yards of overburden and 150,000 cubic yards of contaminated material to 
a Land Treatment Unit (LTU), building eight in-situ treatment cells, 
retrofitting nine in-situ treatment cells, containing, collecting and 
disposing of 20,000 gallons of LNAPL (PCP/Diesel) and installing 
$300,000 in plumbing and electrical instrumentation. 
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Lower Alta Mine Reclamation 
 

Location:    Jefferson City, Montana 
 

Original Contract Amount:  $890,000 
Final Contract Amount:   $1,000,000* 
 

*Note: Increased contract amount was due to the fact that final quantities to 
be moved were 40% greater than originally estimated. 
 

Timeline:    July 1999 – November 1999 
 

Project Type:    Mine Reclamation  
 

SCI Role:    Primary Contractor 
 

Owner:     MT Dept. of Environmental Quality 
     Dale Herbort (406-444-1249) 
 

Engineer:    Tetra Tech EM 
     Gary Sturm P.E. (406-442-5588) 
 

Project Status: Completed on time and to the 
satisfaction of owner. 

 

Description: 
 

The Lower Alta Mine is part of a larger mine now owned by the 
Montana Department of Environmental Quality. The primary concerns 
on this site were Arsenic and Lead. This project involved constructing a 
275,000 square foot repository using Bentomat and Geotextile, 
excavating, transporting and placing 140,000 cubic yards of mine waste 
rock in the repository, miscellaneous demolition, re-contouring and 
fencing and seeding. 

 
Montana Pole and Treating Plant Site – Debris Removal Phase – Superfund 

 

Location:    Butte, Montana 
 

Original Contract Amount:  $690,000 
Final Contract Amount:   $750,000* 
 

*Note: Increase in contract amount was due primarily to unanticipated 
problems with asbestos debris. 
 

Timeline:    September 1999 – November 2000 
 

Project Type:    Environmental Remediation 
 

SCI Role:    Primary Contractor 
 

Owner:     MT Dept. of Environmental Quality 
     Laureen Kelly (406-444-0822) 
 

Engineer:    Camp Dresser and McKee 
     Randy Huffsmith P.E. (406-449-2121) 
 

Project Status: Completed on time and to the 
satisfaction of owner. 
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Description: 
 

(Site described above) – This phase consisted of excavation, demolition, 
consolidation and disposal of 3,000 cubic yards of hazardous solid waste, 
consolidation, packaging and incineration of 35,000 lbs. of hazardous 
sludge. 

 
 
Nellie Grant Mine Reclamation 

 

Location:    Clancy, Montana 
 

Original Contract Amount:  $800,000 
Final Contract Amount:   $800,000* 
 

*Note: Project completed on-time and on-budget. 
 

Timeline:    September 1998 – November 1998 
 

Project Type:    Mine Reclamation  
 

SCI Role:    Primary Contractor 
 

Owner:     MT Dept. of Environmental Quality 
     Jack Yates (406-444-1420) 
 

Engineer:    Pioneer Technical  
     Brad Archibald P.E. (406-782-5177) 
 

Project Status: Completed on time and to the 
satisfaction of owner. 

 

Description: 
 

The Nellie Grant Mine is now owned by the Montana Department of 
Environmental Quality. The primary concerns on this site were Arsenic 
and Lead. This project involved constructing a 50,000 square foot 
repository using Bentomat and Geotextile, excavating, transporting and 
placing 20,000 cubic yards of mine waste rock in the repository, 
miscellaneous demolition, re-contouring and fencing and seeding. 

 
Montana Pole and Treating Plant Site – Phase I Remedial Action – Superfund 

 

Location:    Butte, Montana 
 

Contract Amount:   $1,000,000* 
 

*Note: Direct Hire 
 

Timeline:    1996 – 1998 
 

Project Type:    Environmental Remediation 
 

SCI Role: Sub Contractor to Arctic Slope 
Construction Company 

 

Owner:     MT Dept. of Environmental Quality 
     Laureen Kelly (406-444-0822) 
 

Engineer:    Camp Dresser and McKee 
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     Darrel Stordahl P.E. (406-449-2121) 
 

Project Status: Completed on time and to the 
satisfaction of owner. 

 

Description: 
 

(Site described above) – SCI was a primary subcontractor on this project. 
SCI constructed a 5 acre lined Land Treatment Unit, nine in-situ 
treatment cells and moved approximately 100,000 cubic yards of 
contaminated material. 

 
Basin Creek Mining / Pegasus Gold / Beal Mine 

 

Location:    Basin, Montana 
 

Contract Amount:   $2-3,000,000 Per Year* 
 

*Note: Direct Hire 
 

Timeline:    1994 – 1997 
 

Project Type:    Construction and Mine Reclamation  
 

SCI Role:    Direct Hire  
 

Owner:     Basin Creek Mining and Pegasus Gold  
John Fitzpatrick 

 

Engineer:    N/A 
 

Project Status: Completed on time and to the 
satisfaction of owner. 

 

Description: 
 
This project consisted of road building, clay and HDPE liner installation, 
leach pad construction, revegetation and reclamation of 380,000 tons of 
pit backfill. 

 
Montana Tunnels Mining, Inc. 
 

Location:    Jefferson City, Montana 
 

Contract Amount:   $3,000,000 Per Year* 
 

*Note: Direct Hire 
 

Timeline:    1991 – 1994 
 

Project Type: Mining, Construction and Mine 
Reclamation  

 

SCI Role:    Direct Hire  
 

Owner:     Montana Tunnels, Inc. 
 

Engineer:    N/A 
 

Project Status: Completed on time and to the 
satisfaction of owner 
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Description: 
 

This project consisted of mining, waste dump reclamation, road building 
and construction of gravel drainage in tailings facility. 

 
Montana Resources, Inc.  
 

Location:    Butte, Montana 
 

Contract Amount:   $250,000* 
 

*Note: Direct Hire 
 

Timeline:    1990 - 1999 
 

Project Type:    Mine Reclamation  
 

SCI Role:    Direct hire  
 

Owner:     Montana Resources, Inc. 
    John Burke (406-723-4081) 

 

Engineer:    N/A 
 

Project Status: Completed on time and to the 
satisfaction of owner. 

 

Description: 
 

This project consisted of sloping and revegetation of the waste dump. 
 
Golden Sunlight Mine 
 

Location:    Whitehall, Montana 
 

Contract Amount:   $2-3,000,000 Per Year* 
 

*Note: Direct Hire 
 

Timeline:    1975 - 1987 
 

Project Type:    Construction and Mine Reclamation  
 

SCI Role:    Direct hire  
 

Owner:     Golden Sunlight Mine 
     Don Wilson 
 

Engineer:    N/A 
 

Project Status: Completed on time and to the 
satisfaction of owner. 

 

Description: 
 

This project consisted of road building and construction of drill sites and 
tailings dam facilities.  
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(406-495-1414) 
 
Larry Walters 
Norwest Bank – Butte, Montana 
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(406-494-8000) 

 



 
 

 
 

SMITH CONTRACTING, INC. 
3941 Wynne Ave. 

Butte, Montana 59701 
Phone: 406-723-6740     Fax: 406-723-6742 

 
 
Date:  07-23-10 
From: Lee Barron  
RE: Beal Mountain Mine Waste Rock Dump Reclamation Project 
 Jim Dick Experience 
  
 
 
Jim Dick has worked on more than 20 million worth of environmental projects with Smith Contracting over 
the past 10 years. These projects range from Superfund cleanups to mine reclamations to private cleanups. 
Jim has been lead-man and Superintendent on numerous of these projects. 
 
 
 
Sincerely, 
 
 
 
Lee Barron 



 
 

 
MEMORANDUM 

 
DATE:  July 23, 2010 
 
TO:  Devin Clary – DEQ 
 
COPY: Lee Barron – Smith Contracting, Inc 
 
FROM: Mike Hatten – Tetra Tech 
 
SUBJECT: Submittal for Quality Control Plan (Tetra Tech Submittal Tracking No. 10 Addendum 1) 
 
 
On July 23, 2010 Smith Contracting, Inc. provided qualifications for their proposed field grade set-
ter/checker, Jake Cox.  A copy of Jake’s qualifications is attached for your records.  
 
The submittal is approved as submitted. 
 



 
 

 
 

SMITH CONTRACTING, INC. 
3941 Wynne Ave. 

Butte, Montana 59701 
Phone: 406-723-6740     Fax: 406-723-6742 

 
 
Date:  07-23-10 
From: Lee Barron  
RE: Beal Mountain Mine Waste Rock Dump Reclamation Project 
 Jake Cox – Grade setter Experience 
  
 
Jake Cox has been grade setter on at least $10 million in Streamside Super Fund projects. He is our primary 
grade setter on Streamside Reaches K and L and is responsible for setting grade on the reconstruction of 3 
three miles of stream channel and also on all of our excavation and backfill. Prior to being employed by us, 
he was employed by Helena Sand and Gravel in the same capacity for more than a year.  
 
 
 
Sincerely, 
 
 
 
Lee Barron 



 
 

 
MEMORANDUM 

 
DATE:  August 5, 2010 
 
TO:  Devin Clary – DEQ 
 
COPY: Lee Barron – Smith Contracting, Inc 
 
FROM: Mike Hatten – Tetra Tech 
 
SUBJECT: Submittal for Fertilizer (Tetra Tech Submittal Tracking No. 11) 
 
 
Smith Contracting, Inc. submitted a laboratory analysis report for 30-30-0 fertilizer manufactured by 
Smith Supply, Inc. on August 4, 2010.  A copy of their submittal is attached. 
 
The submittal is approved as submitted. 
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MEMORANDUM 

 
DATE:  August 6, 2010 
 
TO:  Devin Clary – DEQ 
 
COPY: Lee Barron – Smith Contracting, Inc 
 
FROM: Mike Hatten – Tetra Tech 
 
SUBJECT: Submittal for 60 mil HDPE Liner (Tetra Tech Submittal Tracking No. 12) 
 
 
Smith Contracting, Inc. submitted a manufacturer’s specification for 60 mil HDPE for Diversion Channel 
– Type B construction on August 6, 2010.  A copy of their submittal is attached. 
 
The submittal is approved as submitted. 



Lit

NORTHWEST LININGS &
GEOTEXTILE PRODUCTS, Inc.
"Helping to Protect the Environment"
21003 77th Avenue South
Kent, WA 98032

(253) 872-0244 • (800) 729-6954
FAX: (253) 872-0245
\vvvwj\orthivestl in irxgs.com
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HOPE Smooth Specifications
PROPERTY

Thickness- (nominal) (mils)
Thickness- (min. average) (mils)
• Lowest individual of 10 values
TENSILE PROPERTIES (min. aver.)

•Yield Strength (Ib/in)
«Break Strenglh (I Win)
•Yield Elongation (%)
•Break Elongation {%)
Tear Resistance (min. average.) (1b)

Puncture Resistance (min. average.) (ib)

Carbon Black Content [range) (%)

Carbon Black Dispersion

Density (min. average.) (g/cc)

Stress Crack Resistance (hr)

Dimensional Stability (max. average.) (%)

Seam Properties
1. Shear Strength. lb.'in
2. Peel Strength, lb/in

Frequency*

per roll

50,000 SF

50,000 SF

50,000 SF

50,000 SF

50, 000 SF

Resin Batch

Resin Batch

Resin Batch

TEST METHOD

D5199

06693

(2 iprn)

2.0" gauge
D1004

D4833FTMS 101 /Method
2065E

D16Q3/D4218

D5596

D1505/D792

D5397 (App.)

D1204

D4437

HD40 mil
40
40

36

84

152

12

700

28

72

2.0-3.0

Note

0.940

200

^2

BO
59&FT6

HD60 mil
60

60
54

126

228

12
700
42

106

2.0-3.0

Note

0.940

200

12

120
88&FTB

HD80 mil
80
80
72

166

304

12

700

56

144

2.0-3.0

Mole

0.940

200

i2

160
118&FTB

HD10D mil
100
100
90

210

380

12

700
70

1BO

Z.Q-3.0

Nate

0,940

200

i2

200
1478.FTB

1 = Testing frequencies are rounded lo the nearest lull roll.
2 = FTMS (01 has been replaced with 4833- Value shown lor comparison purposes only. Carbon Black Dispersion lor 10 different views: all 10 in Categories 1 01 2.

'Celebrating 35 Years of Service 1973 - 2008"



 
 

 
MEMORANDUM 

 
DATE:  August 26, 2010 
 
TO:  Devin Clary – DEQ 
 
COPY: Lee Barron – Smith Contracting, Inc 
 
FROM: Mike Hatten – Tetra Tech 
 
SUBJECT: Submittal for Seed Mixture (Tetra Tech Submittal Tracking No. 13) 
 
 
Smith Contracting, Inc. submitted seed mixture certification for a seed mixture supplied from Townsend 
Seeds, Inc. on August 26, 2010.  A copy of their submittal is attached. 
 
The submittal is approved as submitted. 



Jlended Seed No. 10-00001045

bs
8.60
0298

5578
3709
23 71
3 R 7 9
4 26

71 <J8

Variety & Species

Ryegrass, Annual - Gulf
BromegrasS, Mountain - C) Garnet
Bljebunch, Wheatgrass • C) Secar
Fescue, Rocky Mountain - V.N.S.
Fescue, Idaho - SI) Winchester
Slender Wheatgrass - C) Revenue
Prairie Junegrass • V N.S
Yarrow, Western - Eagle Mm.
Blue Flax - C) Appar Lewis

- BisnketFlower-V.N.S.

Townsend Seeds, Inc.
104 S Front Si.
Townsend MT 59644
406-266-4444

Date 08/11/10

Lot No.
L76-9-25G
73.281 03
BFIS-7-ELWA-SEC-
TS-04-18
SD4-WTN-15
1791-8-140847
A0903A
42873
BF1-9- 152 109993
27-92-5735

Pure

0976
0931
'/y 80
09.05
0645
0768
02.89
94.96
9972
9149

Germ

97.00
88.00
9200
9800
000

8400
7900

000
90.00
7700

Crop 'M3 i.-
Weeds 0.06

Noxious NONE FOUND

H/D
000
000
500
000
000

1100
1200
000
400
500

Inert.
..Hard-

Viable

07
B8
97
98
65 TZ
95
91
93 TZ
94
82

2 26
000 v-

Tested

08/09/10
01/11/10
01/04/10
01/18/10
12/15/09
01/13/10
02/17/10
04/16/10
08/09/10
01/04/10

^^*

Sold To.

Org %Mix

OR
ID
WA
CN
WA
CN
CN
WA
WA
fNB

Dorm
Pound.

- AMf*

2448
13.32
879
6.63
<)07

046
L3.73
If 76

j 22
50.00

397-

Restricted NONE FOUND
Seed Ratio

j back af rard fcr disclaims of warranties •
;•*• -~

Blended Seed No. 1C-00001045

Lbs- Variety* Species
18 60 Ryegrass. Annual -Gulf

Bromegrass, Mountain - C) Garnet
VT no Bluebuncli, Wheatgrass - C) Secar
* ' °9 Fescue. Rocky Mountain - V N S

Fescue. Idaho - SI) Winchester
Slender Wheatgrass - C) Revenue
PraineJuneKrass-V.NS.
Yarrow, Western - Eagle Mtn
Blue Flax- C) Appar Lewis
Blanker Flower- VNS.

~ "• — — _ -

Blended Seed No 10-00001045

Lbi
18.60
102.98
55.78
3709
2871
38.79
426
204
5761
71.98

Variety & Species

Ryegrass, Annual - Gulf
Bromegrass. Mountain - C) Gartiet
Bluebunch, Wheatgrass - C) Secar
Fescue. Rocky Mountain - V.N.S
Fescue. Idaho • SI) Winchester
Slender Wheatgrass - C) Revenue
Prairie Junegrass- V.N.S.
Ya.Tow, Western - Eagle Mtn
Blue Flax - C) Appar Lewis
Blanket Flower -V.N.S.

Townsend Seeds, Inc
104 S Front St.
Townsend MT 59644
406-266-4444

Date: 08/1 1/10

Lot No. 'pure

L76-9-25G 9? ?6
73.281.03 99 3>
BF18-7-ELWA-SEC- 99 80
TS-04-18 9905
SD4-WIN-I5 96 45
1791-8-140847 9768
A0903A 92 8"
42873 94.96
BFI-9- 152 109993 9972
27-92-5735 g].4g

~ ' — ̂

Getm

97.00
88.00
92.00
98.00
0.00

84.00
79.00
0.00

M.Oo
7700

^•^

HT> Viible

CJOO 97
000 88
5.00 97
0.00 98
0-00 65 TZ

11 00 95
1200 91
0.00 93 TZ
4.00 94
500 82

IjMfl 2 ,2§

Tested

0809'10
01/11/10
01 '04/10
01/18/10
11' 15/09
01/13/10
02/17/10
04716/10
08/09 10
01/04/10

^

Date 08/11/10

Lot No.

L76-9-25G
73281 03
BFI8-7-ELWA-SEC-
TS-04-18
SD4-WIN-15
1791-8-140847
A0903A
42873
BFI-9- 152 109993
27-92-5735

Pure

99.76
99.31
99.80
9905
9645
9768
92.89
94.96
99.72
91.49

Germ

97.00
88 00
92.00
98.00
0.00

8400
79.00
000

9000
7700

Crop: 0.03
Weeds: 0.06

Noxious: NONE FOUND

H/D
000
000
500
0.00
000

1 1 00
1200
000
400
500

Ineit.
Hard.

Viable

97
88
97
98
65 TZ
95
91
93 TZ
94
82

2.25
000

Tested

08/09/10
01/11/10
01/04/10
01/18/10
12/15/09
01/13/10
02/17/10
04/16/10
08/09/10
01/04/10

•" — j— -̂" <^—

Sold To:

Org %Mix
OR 4.44
ID 24.48
WA 13.32
CN 8.79
WA 663
CN 9.07
CN 0.95
WA 0.46
WA 13.75
IND 1576

Dorm: 3.22
Pauid 5000
^̂ *̂̂ *̂**--

Sold To:

Org -/.

OR
ID
WA
CN
WA
CN
CN
WA
WA
IXD

Dorm
Pound

AMS

Mix
4.44

24.48
13.32
8.79
6.63
9.07
0.9S
046

1375
1576

322
5000

1397
Restricted NONE FOUND

s.*fA RfltW
Mine Mix - IS AcresMine Mix



Blended Seed No 10-00001045

Lbs

18.60
102.98
55.78
3709
287!
38.79
4.26
2.04
57.61
71.9S

Variety & Species

Ryegrass. Annual - Gulf
Bromegrass, Mountain - C) Game!
Bluebunch, Wheatgrass - C) Secar
Fescue, Rocky Mountain - V.N.S.
Fescue, Idaho - SI) Winchester
Slender Wheatgrass • C) Revenue
Prairie Junegrass - V.N.S.
Yarrow, Western - Eagle Mtn
Blue Flax - C) Appar Lewis
Blanket Rower - V.N.S.

Townsend Seeds, Inc.
1 04 S. Front St
Townsend MT 59644
406-266^1444

Date: 08/1 1/10

Lot No.

L76-9-25G
73.281 03
BFI8-7-ELWA-SEC-
TS-04-18
SD4-WIN-15
1791-8-140847
A0903A
42873
BFI-9- 152 109993
27-92-5735

Pure

9976
TO 31
9980
99.05
96.45
97.68
92.89
'1496
9972
91 49

Germ

97,00
88,00
1:00
98,00

0,1)0
84.00
79.00
0.00

90.00
77,00

Crop: 003
Weeds 0.06

Noxious NONE FOUND

H/D

0.00
000
5.00
000
000

11 00
!200
000
400
50C

Inert
Hard

Viable

97
8S
97
98
65 TZ
95
91
"3 TZ
94
82

7.26
000

Tested

08/09/10
01/11/10
01/04/10
01/18/10
12/15/09
01/13/10
02/17/10
04/16710
08/09/10
01/04/10

Sold To.

Org %Mix

OR
ID
WA
CN
WA
CN
CN
WA
WA
IND

Dorm
Pound

AMS.

444
24.48
13 32
879
663
907
095
046

13 75
1576

4»
1397

Restricted: NONE FOUND
£f*+A 1>it^

Beal Mine Mix - 18 Acres

•

Blended Seed No. 10-00001045

Variety & Species

1 S 60 Ryegrass, Annual - Gulf
1 Qi 98 Bromegrass, Mountain - C) Camel
55"78 Bluebunch, Wheatgrass - C) Secar
37 09 Fescue, Rocky Mountain - V.N.S
28 71 Fescue, Idaho - SI) Winchester
38 79 Slender Wheatgrass - C) Revenue
4 26 Prairie Junegrass - V N.S.
2 04 Yarrow, Western - Eagle Mtn
57 61 Blue Flax - C) Appar Lewis
71 .98 Blanket Bower - V.N.S.

•
[ Townsend Seeds, Inc

104S Front St
_L^— yal -rfT 59644

^— *w'*-̂ — , *•

"•*—

Blended Seed No 10-00001045

Lbs. Variety &. Species

18.60 Ryegrass, Annual - Gulf
102.98 Bromegrass. Mountain - C) Garnet
55 78 Bluebunch, Wheatgrass - C) Secar
37.09 Fescue, Rocky Mountain - V.N.S.
28.71 Fescue, Idaho - SI) Winchester
38.79 Slender Wheatgrass - C) Revenue
4.26 Prairie Junegrass - V N S.
2.04 Yarrow, Western - Eagle Mtn.
57.61 Blue Flax - C) Appar Lewis
71.98 Blanket Flower - V N S

Townsend Seeds, Inc.
104S. Front St
Townsend MT 59644
406.266-4444

Date 08/11/10

Lol No. P"«

73.281.03 99.31
..<5riFT8-7-£LWA-5EC- 99.80

.̂ •'TS-04.18 99.05
- SD4-WIN-15 96.45

27-92-5735 91 49

Crop O.r3
Weed; 0.06

Noxious NONE FOUND
Restricted NONE FOUND

J Seed Ratio

•"̂ — — "•*_"̂""̂ -Sji*J-«S££££

Date OS/1 MO

Lot No. Pure

L76-9-25G 99 76
73281.03 99.31
BFI8-7-ELWA-SEC- 99.80
TS-04-18 ».OS
SD4-WTN-15 9645
1791-8-140847 9768
A0903A 92 89
42873 94 96
BFI-9-152I099S3 9972
27-92-5735 91 49

Crop 003
Weeds: 006

Noxious NONE FOUND
Restricted NONE FOUND

^*»»H Rfllij-.

Germ

9700
8800
9200
98.00

0.00

H

*r-7r-.iie<
•~

Germ

9700
8800
9200
9800
000

84.00
7900

C K
9000
7700

H/D

000
000
500
O.OC
0.00

000

H&Tu. UA

-

_ --•*_
P-. ^-Ji

U D

000
000
500
000
COO

1 1 00
i: oc
0 00
4 OC

_; 00

Inert: 2.26
Hard 0 00

Viable

97

97
98
65 TZ
95
91

82

i,
O

fefr^

—

%'iable

97
SS
97
98
65 TZ
95
91
93 TZ
94
82

Tested

08/09/10
01/11/10
01/04 '10
01/18/10
12/15/09

04/16/10
OB/09/10
01/04/10

Tested

08 09 '10
01/11/10
01/04' 10
01 '18. 10
1215 09
O l . ' 1 3 ' l O

on 7/10
04.16'10
0809 10
0!'04:10

Sold To

Org %Mix

°R 14 4R

CN 8.79
WA 6.63
CN 9-07
CN 0.95
WA 0.46

IND 15.76

Dorm: 3.22
Pound 5000

AMS: 1397

-^
if£6dlwt

^ -^

Sold To

Org *, =Mix

OR 444
ID 24.48
WA 13 32
CN 879
WA 663
CN 907
CN 0 95
WA 0.46
WA 13.75
IND 15 76

Dorm 3.22
Pound 50.00

AMS 1397

Jeal Mine Mix - I Suites

— see back of card foi disclaimer of warranties —



Blended Seed No: 10-00001045 Date. OS/. 1/10

Lbs
1860
102.98
r>3.78
37.09
2871
IS 79
J 26
2.04
V 7 6 1
71 98

Variety & Species

Ryegrass, Annual - Gulf
Bromegrass, Mountain - C) Garnet
Bluebunch, Wheatgrass • C) Secar
Fescue, Rocky Mountain - V N.S
Fescue, Idaho - SI) Winchester
Slender Wheatgtass - C) Revenue
Prairie Junegrass - V.N S
Yarrow, Western - Eagle Mm
Blue Flax - C) Appar Lewis
Blanket Flower- V.N.S.

* • ~" ~— •
Townsend Seeds, Inc.
104 S Front St
Townsend MT 59644
406-266-1444

Lot No Pure

L76-9-25G "° 76
73.281.03 V31
BFI8-7-ELWA-SEC- 99.SO
TS-04-18 99.05
SD4-WIN-15 96.45
1791-8-140847 9768
A0903A 92.89
42873 94 96
BFI-9-152109993 9972
27-92-5735 91.49

Crop- 003
Weeds; 0.06

Noxious NONE FOUND
Restricted NONE FOUND

S*fA ftatirt

Germ

9700
88.00
92.00
9800

000
84.00
79.00
0.00

9000
7700

I I'D
new
000
500
000
0.00

1 1 00
12.00
0.00
400
< C'C

Inert.
Hard.

Viable

97
83
97
98
65 TZ
95
91
93 TZ
94

000

-.

Tested

08/09/10
01/11/10
01/04/10
01/18/10
12/15/09
01/13/10
02/17/10
04/16/10
08/09/10
01,04.'IO

Org V
OR
ID
WA
CN
WA
CN
CN

. WA
WA
IND

Dorm
Pound
4MS

Mb
444

24.48
1332
879
663
907
095
046

137.S
1576

322
5000

1397

>-j<-i of card far disclai-ner of warranties —

Blended Seed No 10-00001045

Lbs Variety & Species

18.60 Ryegrass, Annual - Gulf
102. 9S Bromegrass, Mountain - C) Garnet
55.78 Bluebunch, Wheatgrass - C) Secar
37.09 Fescue, Rocky Mountain - V.N.S.
28.7 1 Fescue, Idaho - SI) Winchester
38 79 Slender Wheatgrass • C) Revenue
4.26 Prairie Junegrass - V.N S.
2.04 Yarrow, Western - Eagle Mm
57.61 Blue Flax - C) Appar Lewis
71.98 Blanket Flower - V.N.S.

Touted Seeds, Inc
104S Front St

1 Townsend MT 59644

Blended Seed No- 10-00001045

Lbs Variety & Species

18.60 Ryegrass, Annual - Gulf
102 98 Bromegrass, Mountain - C) Garnet
55.78 Bluebunch, Wheatgrass - C) Secar
37.09 Fescue, Rocky Mountain - V N.S.
28 71 Fescue, Idaho - SI) Winchester
38 79 Slender Wheatgrass - C) Revenue
4 26 Prairie Junegrass - V.N S.
2 04 Yarrow, Western • Eagle Mln.
57 61 Blue Flax - C) Appar Lewis
71.98 Blanket Flower - V.N.S.

• Townsend Seeds, Inc.
104 P Front St
Townsend r«Tf 59644
406-266-4444

Beal Mine Mis- 18 Acres

i
V *-̂ -*- ^ - -^--N •*-rf-*^

I

Date 08/11/10

Lot No. Pure

L76-9-25G 99.76
73.281.03 9931
BFI8-7-ELWA-SEC- 9980
TS-04-18 99 P5
SIM-WTN-15 9t*5

A0903.A ?1W
izt,— w*&

"-92-5735 '1 &

W«% C36
NOXIOLS NONE FOl'ND

Restricred NONE fOl.'NO -

Date'08/l ldO

Lot No. Pure

L76-9-25G 99 76
73.281.03 99.31
BF18-7-ELWA-SEC- 99.80
TS-04-18 9905
SIM- WIN- 15 96.45
1791-8-140847 97.68
A0903A 92 89
42873 94 96
BFI-9-152109993 99.72
27-92-5735 91.49

Crop 0 03
Weeds; 0.06

Noxious NONE FOUND
Restricted NONE FOUND

— re«. back of Cl-d for discliimer of w

~--^^-~-^,^

Germ

•57.00
8800
92.00
9800

COO
84 !K

-< •
77 OC

a-ts^B

Geim

97.00
8800
9200
9800
000

8400
7900
000

90.00
7700

arranties -

^^

H/D
0.00
0.00
50(1
000
000

1100
12 OC

- :*j
- :•:
5 X

Inen
Hard.

^-^

H/D

000
000
500
000
ooc

HOC
12 OC

'. y.
- ::
f •:•:

Inert
Hire

-

'•̂ - —

Viable
97
88
97

65 TZ
95
91
93 TZ
94
82

2.26
0.00

_— ̂ _—

Viable

97
88
07
98
65 TZ
95
5;
°5 TZ
94
*:

i ;•-•

'^ — *̂ .

Tested

08 09; 1C
O I ' I M O
01 ''04/10

12/15/09
01/13/10
02/17/10
04/16/10
08/09/10
01/04/10

^-i-.-i
, i'" "jjjgfe

m
Tesied

08.W/10
01/11/10
01W10
Ol . ' l& ' lC
IZ,'-5 •?*
Cl 13 13
C11710
u :± ::
c«w ;e
C!W 1C

-^»-^

Sold To:

Org %Mix
OR 444
ID 2448
WA 1332
CN 8.79
WA 6.63
CN 9.07
CN 095
WA 046
WA 13.75
IND 15.76

Dorm. 3 22
Pound: 50 00

AMS; 1397

Sold To

Org SMix

OK 4.44
ID 2* AS
WA 1332
CN 179
WA tO
at »07
Of 0.95
\\.\6
WA 13.75
IND 15.76

Dorm: 3.22
Pound: 50.00

AMS: 1397

_^*«»-^v^V_



 
 

 
MEMORANDUM 

 
DATE:  August 30, 2010 
 
TO:  Devin Clary – DEQ 
 
COPY: Lee Barron – Smith Contracting, Inc 
 
FROM: Mike Hatten – Tetra Tech 
 
SUBJECT: Submittal for Weed Free Certificate (Tetra Tech Submittal Tracking No. 14) 
 
 
Smith Contracting, Inc. submitted a weed free forage certification for mulch produced by Ben Wogner 
on August 27, 2010.  A copy of their submittal is attached. 
 
The submittal is approved as submitted. 



H?x •*.
*" *

MONTANA DEPARTMENT OF AGRICULTURE -PO BOX 200201-HELENA, MT 59620-0201- (406) 444-5400

Montana Noxious Weed Seed Free Forage
TRANSPORTATION CERTIFICATE

This forage meets the Noxious Weed Seed Free Forage requirements of:

Montana Department of Agriculture D

North American Weed Management Association D

Producer Information:
Name
Address

T 5666

\Ljt*rH^
dentificatio

Product Information:
Type/package of Forage
Marker-TWINE ' TAG LABEL

J
V1T"

Producer Identification Number
TAG#s to
Tqrxnage Transported
Date^rfSale j$.-/.

Seller's Signature

NWSFF Inspector Name and Number

Buyer Infopriation:
Name \JL~- Address

Driver's Signature
"Third party buyers must have a photocopy of the original transportation certificate when
transporting or storing NWSFF certified products.

The while copy is to be given lo Ihe buyer, the yellow stays with seller; Ihe NWSFF agent keeps pink for record. 4/08



 

 
 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX E  
 

Contract Documents 

 



























 

 
 
 
 
 
 
 
 
 
 
 
 

 
APPENDIX F  

 
Payment Requests 

 











 

 

 
 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX G  
 

Change Orders 
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